

Tanzania: SPC Projects & Current Status

2 February 2007

- = Project completed
 = Project currently ongoing (fully funded)
 = Project requiring funding

Favourable Protection Environment								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
National and Administrative Framework – provisions inconsistent with international standards, overlapping jurisdictions, insufficient training and inadequate physical facilities	Strengthening National Capacity in Refugee Protection <ul style="list-style-type: none"> - review legislation - training of government and NGO administrators - construction of physical infrastructure and provision of equipment 	Ongoing	UNHCR	24 months	USD 591,600	DANIDA	✓	
	Strengthening National Capacity in Refugee Protection <ul style="list-style-type: none"> - training of government officials 	To commence in 2007	UNHCR	30 Months	USD 437,398*	EC-AENEAS	✓	* This is the USD dollar equivalent of the approved EURO 323,998
	QIP: Translation of Key Refugee Instruments	Finalized	UNHCR	3 months	USD 3,379	UNHCR – SPC	✓	
	QIP: Review of the Proposed Refugee Act (2005) and the Refugee Regulations 2005)	Finalized	UNHCR	3 months	USD 6,925	UNHCR – SPC	✓	

	QIP: Construction of Premises for Ad Hoc Committees	Finalized	IRC	3 months	USD 38,320	UNHCR – SPC	✓	
	QIP: Acquisition of Refugee and Human Rights Literature	Finalized	UNHCR	3 months	USD 6,300	UNHCR – SPC	✓	
Negative Attitudes Towards Refugees	Combating Negative Attitudes Towards Refugees	Ongoing	UNHCR, Southern African Human Rights NGO Network, JRS (Radio Kwizera)	24 months	USD 352,900	DANIDA	✓	
Limited local NGO capacity	NGO Refugee Advocacy - build a network of NGOs willing to collaborate on developing policies to enhance refugee rights	To commence in 2007	TCRS, RING	24 month	USD 238,744	EU-AENEAS	✓	

Admission in Safety and Registration								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Weak Refugee Registration System and inconsistent registration practices	Ensure Continuous Registration of Refugees Through Project Profile	Commencing in May 2007	UNHCR	30 months	USD 644,615*	EC - AENEAS	✓	* This is the USD dollar equivalent of the approved EURO 477,492

Fair and Efficient Status Determination

Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Erosion of Prima Facie Status	QIP: Training, Equipping and Providing Premises to Ad Hock Committees	Finalized	UNHCR	3 months		UNHCR-SPC	✓	

Security from Violence and Exploitation								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Serious security incidents in refugee hosting areas: banditry, robbery	Conflict Management and Peace Building - workshops and training in conflict management and peace-building		Anglican Church	36 months	USD 461,258			
	Engaging Refugee Youth in Meaningful Activities (Mtendeli, Kanembwa and Nduta – Kibondo district)	To commence in 2007	SAEU	36 months	USD 199,245	UK Home Office	✓	
	Radio Kwizera Support of Refugee Youth Project (Lukole)		Radio Kwizera	24 months	USD 99,310			
	Improve Arrangements for Ensuring Security in Refugee Camps and Host Communities	To commence in May 2007	UNHCR	30 months	USD 48,867*	EC-AENEAS	✓	* This is the USD dollar equivalent of the approved EURO 36,198
Abuse of women and children remains a serious problem in refugee camps	Combating Sexual and Gender Based Violence - review of SGBV programmes including a review of traditional forms	To be executed in 2007	UNHCR	24 months	USD 28,400	DANIDA	✓	

	of justice - provide concrete proposals for more effective interventions							
--	---	--	--	--	--	--	--	--

Essential Services Assured								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Non-Food Items								
Insufficient supply of essential non food items: clothes, water storage containers, sanitary napkins	Lukole Camp Water Containers Production Project (Ngara)		REDESO	36 months	USD 19,972			
Health								
Lack of Medical Infrastructure and Staff	Enhancing Health Service in Refugee Hosting Areas (Kasulu and Kigoma) - improve infra-structure - training of health care providers - improved remuneration and incentive policies for staff	To commence in 2007	Tanzania Red Cross Society	12 months	USD 174,795	UK Home Office	✓	
	Manufacturing of 5,000 Local Flytraps in Western Tanzania Refugee Camps		Tanzanian Red Cross Society	12 months	USD 20,350			
	Establishment of Youth-friendly Services (reproductive health services)		SAEU	4 years	USD 649,803			

	- refugee and host community youth							
Education								
Poor and inadequate school buildings; high class size, lack of textbooks and qualified teachers	Promotion of Access to Primary Education for Congolese refugees in Kigoma and Kasulu Camps		World Vision	24 months	USD 576,703			
	Ngara English-Medium Primary School		Anglican Church Kagera	24 months	USD 392,270			
Low post primary attendance	Promotion of Post Primary School Education (Kasulu and Kigoma)		World Vision	5 years	USD 929,091			
	Promotion of Post Primary Girls Education (Kibondo)		SAEU	12 months	USD 103,087			
Limited post secondary attendance	Expansion of Baramba Girls secondary Project (Ngara)		CARITAS	12 months	USD 104,200			
Lack of material provision hindering school attendance	Enhanced protection of refugee girls and the reduction of exposure to survival sex through the provision of school uniforms		UNHCR	6 months	USD 453,353	HC Carryover Funds	✓	
Lack of Opportunities for Vocational	Support to the Cooperation and Strengthening of Refugee		NPA	24 months	USD 269,486			

Documents Confirming Protected and Civil Status

Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Lack of Documentation Confirming Civil Status	Provision of Documents Confirming Civil Status	Ongoing	UNHCR	24 months	USD 236,800	DANIDA	✓	

Equal Benefit and Protection of the Law								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Barriers to Equal Benefit and Protection by the Law	QIP: Provision of Legal Support to Refugees	Finalized.	NPA	3 months	USD 10,075	UNHCR - SPC	✓	
	QIP: Profiling Urban Refugees in Dar es Salaam	Finalized	TCRS	3 months	USD 5,000	UNHCR - SPC	✓	
	Improving Access to Justice for refugees and Refugee Hosting Communities - legal counseling, assisting refugees in police custody, legal representation in court, prison visits	Ongoing	NOLA	24 months	USD 620,900 USD 30,000	DANIDA NPA	✓	

Ability to Achieve Self-reliance								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Inability to Achieve Self-reliance	Analysis of self-reliance potential among refugees and promotion of strengthening self-reliance activities	Planned for implementation	ILO/UNHCR	3-4 months		ILO		

		after the completion of Burundian repatriation exercise						
Agro-forestry and Livestock in Kigoma and Kasulu			World Vision Tanzania	24 months	USD 607,062			
Agro-forestry in Lukole Camp			REDESO	12 months	USD 728,836			
Murusagamba Ward Agro-forestry Project			REDESO	12 months	USD 114,021			
Bridging the Gap to Self-reliance for Disabled in Ngara			Murugwanza Hospital	36 months	USD 333,189			
Women Craft – A Social Enterprise (Ngara and Lukole) -fair trade enterprises for refugee and host community women	To commence in 2007		Anglican Church of Tanzania, Diocese of Kagera	36 months	USD 372,085	UK Home Office	✓	
Economic Empowerment of Women in Refugee Hosting Communities (Rulenge, Keza, Nyanahwa and Kasulo) - assisting women attain marketable skills			CARITAS	12 months	USD 30,999			
Economic Empowerment of Women in Refugee Camps (Kasulu and Kigoma)			World Vision	24 months	USD 35,778			

	- improving access to dairy farming, small scale coal making, home gardening and food processing							
	Promotion of Farming Horticulture Agro-forestry for refugees and Host Communities by Sustainable Strategies in Ngara District		CARITAS	12 months	USD 27,746			
	Home Gardening (Kibondo)		SAEU	12 months	USD 136,841			
	Economic Empowerment Through Sharecropping (Kibondo, Kasulu, and Kigoma) refugees enabled to rent land from local farmers)	Put on hold pending Gvt approval	TCRS, CARE	24 months	USD 530,700			
	Promotion of Farming in Kibondo District		SAEU	12 months	USD 100,011			

Opportunities for Durable Solutions								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
Limited Opportunities for Durable Solutions	Promote Voluntary Repatriation of Burundian Refugees	To commence in 2007	JRS - Radio Kwizera	18 months	USD 297,440*	EC-AENEAS	✓	* This is the USD dollar equivalent of the approved EURO 220,326
	Enhance Access to Resettlement for Congolese Refugees Needing this Solution	To commence in 2007	UNHCR	30 months	USD 890,559*		✓	* This is the USD dollar equivalent of the approved EURO 659,674

Technical Support								
Gap	Project	Status	Implementing Agency	Period	Costs	Possible funding agency	Confirmed	Comments
	Technical support (Consultant, Assistant)	Ongoing	UNHCR	12 months (2006)	USD 100,750	DANIDA	✓	
	Technical support (Consultant, Assistant)	To commence in 2007	UNHCR	12 months for the Consultant (2007) and 24 months for the Assistant (2007-2008)	USD 168,625* Note that this amount is already incorporated in the capacity building component	AENEAS	✓	* This is the USD dollar equivalent of the approved EURO 124,908.