

UNHCR Decentralized

Evaluations 2019-2021

| Evaluations | Completion |
|--|---------------------------|
| Decentralized Evaluations Carried Over/Ongoing in 2020 | Planned Completion |
| Synthesis of Livelihood Evaluations in 5 Country Case Studies | Q1 2020 |
| Evaluation of UNHCR Syria Vocational Training Programme | Q2 2020 |
| Baseline evaluation of the Ikea Foundation Livelihoods and Energy Projects among | |
| Somali Refugees and Host Communities in Ethiopia (links with IKEA managed | Q2 2020 |
| retrospective evaluation) | |
| Evaluation of the effects of UNHCR cash based interventions on protection outcomes | Q2 2020 |
| in Rwanda | |
| Evaluation of UK Home Office Alternatives to Detention Community Engagement Pilot Series | Q2 2020 |
| Independent Evaluation of the UNHCR Innovation Fund | Q3 2020 |
| Evaluation on the relevance and effectiveness of sports programming for refugee inclusion and protection | Q3 2020 |
| Evaluation of the "Caring for Refugees with Non-Communicable Diseases" Project | Q4 2020 |
| Evaluation of the Project "Saving Maternal and Newborn Lives in Refugee Situations | 04.2020 |
| in Chad | Q4 2020 |
| Evaluation of the Project "Saving Maternal and Newborn Lives in Refugee Situations | Q4 2020 |
| in Cameroon | Q4 2020 |
| Evaluation of the Project "Saving Maternal and Newborn Lives in Refugee Situations in Niger" | Q4 2020 |
| Decentralized Evaluations Starting (NEW) in 2020 | Planned Completion |
| Decentralized evaluation of UNHCR's livelihoods programme in Syria | Q2 2020 |
| Evaluation of Telling the Real Story Project 2.0 | Q4 2020 |
| Decentralized Evaluations - Completed in 2019 | |
| Decentralized evaluation of UNHCR's livelihoods programme in Mauritania | |
| Decentralized evaluation of UNHCR's livelihoods programme in Malaysia | |
| Decentralized evaluation of UNHCR's livelihoods programme in Djibouti | |
| Decentralized evaluation of UNHCR's livelihoods programme in Senegal | |
| Decentralized evaluation of UNHCR's livelihoods programme in South Sudan | |
| | |
| ** The decentralized evaluation workplan is updated quarterly | |