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Executive summary 

The evaluation of UNHCR’s response to the Rohingya refugee emergency in Bangladesh follows on from the 
declaration of the Level 3 (L3) emergency for Bangladesh, effective 19 September 2017. It is undertaken in 
line with UNHCR’s revised Evaluation Policy approved by the High Commissioner on 16 October 2016. The 
evaluation started in January 2018 and was conducted over a period of 10 months and covers the first 
12 months of the response.  
 
The purpose of the evaluation is to analyse the extent to which UNHCR provided a timely and effective 
response to the refugee crisis in Bangladesh. It will be used to reinforce the organization’s global approaches 
to emergency response in refugee situations as well as to provide recommendations to strengthen UNHCR’s 
operations in Bangladesh in the second year.  

I. Context and background 

On 25 August 2017, a mass exodus of Rohingya Muslims from northern areas of Rakhine State in Myanmar 
to Bangladesh occurred in response to a campaign of extreme violence by the Army and the State. Over the 
course of the next three months, nearly three-quarters of a million people sought refuge in Bangladesh where 
they currently live in hastily constructed spontaneous settlements and camps. During the first six months, 
the Government of Bangladesh allocated land for refugees, and they settled in and around two major areas, 
Kutupalong and Nayapara settlements, and in other areas in Teknaf and Ukhia districts. The Kutupalong 
settlement is the biggest single such type of camp in the world, containing nearly 620,000 people. It is 
comparable to a medium-sized city, built largely in the space of three months, on soft-earth hills. Altogether 
the refugee population is close to a million people, making this one of the largest refugee crises in the world. 
 
The Rohingya have been a persecuted minority for many decades. This is the fourth time in recent history 
they have had to flee persecution in Myanmar, with previous refugee crises in 1978, 1991 and 2016. Each 
time the numbers crossing the border have got larger and the human impact arguably greater. The 
Government of Myanmar now stands accused of egregious human rights abuses, possibly genocide, with 
thousands killed, villages destroyed and mass sexual violence in a campaign of state-sponsored terror.1 
Between 1 January and 31 August 2018, more than 13,200 refugees arrived in Bangladesh, reporting 
continued discrimination, harassment, and infringement of their fundamental rights in northern areas of 
Rakhine State. 
 
The response to the refugee influx was swift and large in scale. The Government of Bangladesh deployed the 
army and disaster management capacity to help in the first weeks, and the national civil society response 
was equally generous. A massive international effort was launched in support of their efforts, with the UN 
and international non-governmental organizations (INGOs) in charge of approximately US$1 billion worth of 
assistance. 
 

                                                           
1 Human Rights Council (2018) Report of the Detailed Findings of the Independent International Fact-Finding Mission on 
Myanmar, A/HRC/39/CRP.2, https://reliefweb.int/sites/reliefweb.int/files/resources/A_HRC_39_CRP.2.pdf (accessed 9 January 
2019). 

https://reliefweb.int/sites/reliefweb.int/files/resources/A_HRC_39_CRP.2.pdf
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II. Scope, purpose and methodology of the evaluation 

The evaluation is designed to respond to four key questions, covering the first year of the response (around 
26 August 2017 to 15 September 2018): 
 

 KEQ 1: How timely and effective was UNHCR’s response to the refugee crisis in Bangladesh? 

 KEQ 2: What have been the key protection outcomes, both intended and unintended, for refugee 
women, men, boys and girls? 

 KEQ 3: Going forward, to what extent is UNHCR able to ensure system-wide protection of all people of 
concern from its current and evolving position in a refugee emergency? 

 KEQ 4: To what extent have mid/long-term protection perspectives been given due consideration in 
the design and delivery of the operational response by UNHCR to avoid the creation of dependencies 

and ensure a solutions orientation?   
 
This evaluation was designed using a prospective or forward-looking methodology, which is relatively new 
for humanitarian evaluations. It entails collecting data at several points in time over the first year of the 
emergency response, as compared with more conventional evaluation methodologies (rapid or in-depth) 
that undertake data collection once over the course of the evaluation. The prospective methodology was 
designed with two objectives: it enables a more nuanced analysis of how the response had evolved over 
time, and it provides an opportunity for the evaluation team to offer insights and observations at various 
points in time that can be used immediately (in real time) for course correction.2 Therefore, it offers an 
alternative lens through which to understand complex emergency operations. 
  
From February to October 2018, the evaluation team leader carried out four field trips to collect primary 
data, primarily through key informant interviews (KIIs), observations, and focus group discussions (FGDs). In 
total, over 120 KIIs were conducted, with many of the key personnel interviewed multiple times. In parallel, 
between June and August 2018, the Development Research Initiative (dRi), a team of national researchers 
led by Professor Ferdous Jahan of Dhaka University, carried out 26 KIIs and 30 FGDs with refugees, Majhis, 
Camps-in-Charge (CiCs) and NGO officials. The evaluation triangulated and reinforced the above-mentioned 
primary data with a thorough secondary data analysis, including document review and quantitative data 
analysis of publicly available data sources such as the World Health Organization (WHO) Early Warning Alert 
and Response System (EWARS) and SMART data. Finally, the team conducted fresh analysis of 10 existing 
survey data sets collected including the REACH Multi-Sector Needs Assessment (MSNA) and the International 
Organization for Migration (IOM) Needs and Population Monitoring (NPM) to highlight the differences in 
perceptions and outcomes across various camps (and former zones) in Cox’s Bazar, drawing on cross-
sectional graphical and statistical methods as needed. 
 

III. Findings 

The response to the sudden influx of hundreds of thousands of Rohingya into Bangladesh in August 2017 has 
been complex and challenging. The generosity of the Bangladesh Government and people, who have treated 
this population as refugees and made available land and resources to give them safety and sanctuary, should 
be praised at the outset of this evaluation. 
 

                                                           
2 For a detailed examination of the role of evaluation in humanitarian action, see ALNAP (2016) Evaluation of Humanitarian 
Action Guide, ALNAP Guide, London: ALNAP/ODI. 
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The response of UNHCR as the UN mandated refugee agency has also been largely effective and successful 
in the first year. The organization committed resources, expertise and leadership to ensure this response was 
successful, demonstrating what can be achieved when everyone works together. 
 
The next phase will be equally challenging, albeit in a different way. UNHCR now needs to make sure it has 
the right leadership, strategy and expertise to support the Government to find solutions and to assume policy 
leadership to ensure the refugees’ ongoing protection. 

A. Effectiveness in the first year of the response 

The response to the Rohingya refugee crisis saved lives and reduced suffering. Mortality was kept under 
emergency thresholds for most of the first year, and morbidity has declined significantly as has malnutrition. 
This was a collective effort in which UNHCR played a large role. While attribution is not precise, UNHCR has 
effectively managed half the camp population and responded in areas such as health, nutrition, shelter, 
WASH and community outreach that are correlated with those communicable diseases that have shown 
significant decline. 
 
This outcome was not guaranteed. There were multiple risk factors at play at the beginning of the crisis. The 
refugees had been walking for several days, fleeing trauma and violence, and were in poor shape on arrival. 
Even before their flight the health of this population was poor, with some of the highest malnutrition rates 
and lowest vaccination rates to be found in Myanmar, South East Asia’s poorest country. In 1978, 10,000 
people died in the camps because of poor public health; cholera in particular is a major risk in such large 
camp situations. Other mass movements of refugees in the past decades have seen mass casualties from 
diseases such as measles, and the diphtheria outbreak in November 2017 could have killed many more 
people had swift action not been taken. The fact that such a tragedy did not occur is a testament to an 
effective response. 
 
The evaluation notes that in the initial month following the influx, UNHCR was constrained and not in a 
position to respond as quickly as it could have. In the first two weeks, UNHCR was unsure about its remit 
beyond the pre-existing registered refugee camps. This was because the initial characterization of the crisis 
was about migrants rather than refugees, with the clearly defined role for UNHCR only within the pre-existing 
registered refugee camps. Despite the uncertainty, UNHCR deployed emergency staff and triggered airlifts in 
the first week following the influx. A Prime Ministerial directive in mid-September enabled UNHCR to work 
at scale throughout the affected region. On 12 September, the first two aid flights each carrying 91 metric 
tonnes of core relief items took off and on 19 September, the first distribution of hygiene kits (to 1,900 
people) took place.  The evaluation notes that the organization rapidly increased its operations starting 
around 21 September 2018, airlifting supplies, opening a transit centre and eventually becoming responsible 
for half of the massively expanded refugee population.  
 
UNHCR also took a leading role in the monsoon preparedness in close coordination with other agencies. It 
commissioned, together with IOM, a geospatial hazard mapping that made the risks and the urgency clear, 
convincing policymakers to act. This involved major relocations of populations at risk, and together with IOM 
and the World Food Programme (WFP),3 the development of new sites, upgraded shelter and better 
infrastructure. The evaluation notes that only one person has died as a direct result of flooding or landslides 
so far, an extremely good outcome given the risks involved. 
 
Whilst lives were saved and suffering reduced, there were areas where the response could have been 
stronger. There are many areas in which international standards have not been met and the fragility of the 
settlements and the risks posed to refugees living there remain a concern. Although mortality is under 

                                                           
3 UNHCR, WFP and IOM collaborated on the SMEP (Site Maintenance Engineering Project) from February 2018. 
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emergency thresholds, diarrhoeal disease rates remain high and food security is dependent largely on 
distributions. Overcrowding and the lack of land is one major cause of unmet standards – the Kutupalong 
settlement has a population density twice that of Dhaka, often cited as one of the most densely populated 
cities. However, there are some areas where UNHCR and other agencies could have, and should have done 
better, such as the timely provision of locks and lighting, and building gender-separated toilets and bathing 
areas. UNHCR received a delivery of 80,000 locks and chains from its supplier on 15 August 2018, and these 
were quickly distributed. Whilst some issues are complex as a result of limited land availability – such as 
providing toilets – distribution of locks could have, and should have been undertaken earlier in the response. 
 
One of the major contributing factors to UNHCR’s robust performance in the Rohingya crisis has been the 
quality of the staff deployed.  A highly experienced team was put in place in Cox’s Bazar at the beginning of 
the response and this continued throughout the first year of operations, despite the inevitable turnover. This 
led to the formulation of a well thought through and executed strategy, backed by HQ decisions that 
prioritized delivery and made sure that resources were available. Systems such as supply and logistics also 
worked well, facilitating rapid response. 

B. Achievement of protection outcomes 

The protection of refugees is UNHCR’s core mandate. In practice, this translates to undertaking activities 
aimed at obtaining full respect for the rights of individuals, in accordance with international humanitarian, 
human rights and refugee law. Humanitarian action should also support community-based protection 
mechanisms, in line with the principles of partnership and accountability. 
 
UNHCR’s ability to offer protection to refugees in accordance with its mandate for this response is correlated 
with the overall coordination structure that was in place prior to the August 2017 influx, and as it evolved in 
the first year. As a result, it should be examined together with the findings in the next section. Prior to the 
August 2017 influx, the Government of Bangladesh had been reluctant to grant refugee status to the 
Rohingya population outside of two registered camps, classifying them as Undocumented Myanmar 
Nationals (UMNs). IOM had been in the lead outside these small registered camps, which covered only 
around 34,000 refugees, and in the early days this arrangement continued. UNHCR was initially not favoured 
as the Government was reluctant to designate this influx as a refugee crisis. 
 
Throughout the first year of the response, UNHCR was the protection lead for the Rohingya response, but 
was not the overall lead agency either in terms of delivery or coordination, despite this being a refugee crisis 
(see main body of report for a detailed explanation of this). This structure has meant that UNHCR has needed 
to rely on persuasion, advocacy, and facilitation to get protection concerns and practice integrated into 
overall response plans and strategies. As the UNHCR presence grew in size and gained a reputation for quality 
and effectiveness in Bangladesh, and the Government realized the need for its expertise and resources, the 
dynamics started to shift with UNHCR increasingly occupying a de facto leadership position. Without formal 
authority, however, the accountability for the response has been and remains ambiguous. 
 
Given these circumstances, the evaluation notes that the organization has done well to secure some of its 
key protection outcomes, foremost of which has been the roll-out of a proper biometric registration of the 
refugees with a Government-issued card identifying them as persons of concern and clearly stating 
protection against refoulement. Securing these identification cards for the Rohingya required considerable 
tenacity, skills and tactical acumen. Unfortunately, its launch coincided with the signing of the Memorandum 
of Understanding (MoU) between UNHCR, the United Nations Development Programme (UNDP) and the 
Government of Myanmar, the contents of which have not been made public, leading to suspicion among the 
Rohingya refugees as to the true purpose for the registration, and concurrently, a slow uptake. 
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UNHCR has also achieved several other protection outcomes. Two notable examples include the agreement 
of the Government of Bangladesh to commit to register all new births; and the advocacy within the UN 
community for the need of a proper assessment by a multi-agency task force and to hear the voices of the 
refugees before considering any potential relocation to the Bhasan Char island. The UN has used UNHCR’s 
expertise to ensure that this done with the welfare of the refugees in mind.  
 
In the settlements, community-based protection approaches were a critical intervention given that the scale 
of the response made it close to impossible to establish and manage an effective case management system, 
particularly in the first few months. Throughout the first year, UNHCR-run community-based protection 
teams of refugee volunteers within the camps have made significant progress and gained traction. These 
teams are continuing to increase referrals and raise awareness on services and protection risks. Protection 
emergency response units also operated during the monsoon, ensuring particularly vulnerable people 
received care and got referrals for services like psychosocial care where available.  
 
Through the Protection Working Group (PWG), which it leads, UNHCR has consistently pushed for protection 
to be the central consideration in all aspects of the response. Notably, the March–December 2018 Joint 
Response Plan (JRP) demonstrates a strong emphasis on protection and a clear protection mainstreaming 
strategy, largely as a result of UNHCR contributions. In practice, however, implementing this strategy has 
been an uphill struggle. Many of the agencies in the refugee response do not have refugee protection 
expertise or backgrounds in protection, and mainstreaming protection seems rather abstract. Despite 
practical guidance, the data on the response indicates that protection issues have not always been prioritized 
by all the agencies in their delivery.  
 
In particular, the evaluation finds that the coverage of protection services has been uneven, which to some 
extent might be a result of complex coordination arrangements. Data from the UNHCR camp protection 
profiles4 show that 61% of women still do not have access to women’s centres as of July and 46% do not have 
access to child friendly spaces. The situation has improved considerably since the beginning of the year when 
these figures were 87% and 82%, but the gap remains substantial.  
 
The evaluation notes that the protection achievements of UNHCR in the first year are encouraging and have 
contributed to mitigating several protection risks during a challenging period and with difficulties as noted in 
Section 4.3 due to the coordination structures. Nevertheless, a conducive and protective environment is far 
from established for the refugee population and could quite easily deteriorate given many negative 
external factors. Already some refugees reportedly resort to hazardous and exploitative illegal work to get 
by, including within the drugs trade and the sex industry. Domestic violence, child marriage and polygamy 
have emerged as significant problems during the period of encampment. There are also unconfirmed 
rumours of organized violence by some groups.  
 
The scale of these problems is unknown given limited security at night, no access to justice, a culture of 
impunity and cultural barriers. As the situation continues to stagnate, securing rights and preventing 
exploitation and violence will become increasingly important but also challenging. The refugee situation will 
likely grow more complex as long as solutions remain elusive. If any restrictive policies are adopted, it may 
make preventing exploitation and other abuses within the refugee community more challenging.  
 

C. Effectiveness of system-wide protection and coordination 

Coordination for the Rohingya refugee response has been complex, evolving and a reflection of inter-agency 
dynamics and Government of Bangladesh policies and priorities. It can be examined at three different levels: 

                                                           
4 See for instance: https://data2.unhcr.org/en/documents/details/63821 

https://data2.unhcr.org/en/documents/details/63821
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at the Dhaka level, the Cox’s Bazar level, and the camp level. In Dhaka, a tripartite Strategic Executive Group 
(SEG) leads the international response, and is jointly led by the Resident Coordinator, UNHCR and IOM. At 
the national level, the Government has led through the National Task Force established for Rohingya 
migration and headed by the Foreign Secretary. Currently, operational humanitarian coordination for the 
Rohingya refugee response is undertaken through the Inter-Sector Coordination Group (ISCG) at the level of 
Cox’s Bazar, reporting to the SEG. In Cox’s Bazar the Refugee Relief and Repatriation Commissioner has led 
the response, with the Deputy Commissioner also responsible for major areas. 
 
In the camps, a government official called ‘Camp-in-Charge’ (CiC) has been appointed. In terms of the 
international response, a different coordination approach exists, with roughly half the population living in 
camps managed by IOM and the other half living in camps managed by UNHCR based on a geographic division 
of responsibility. This has led, in effect, to competing centres of authority and this in turn has often led to 
service fragmentation.  
 
The ISCG was initially led by IOM and in place prior to the August 2017 influx through Government directives 
provided between 2013 and 2017. The ISCG was established to lead operational humanitarian coordination 
at the level of Cox’s Bazar, including facilitating the work of sectoral technical groups. With the pace and scale 
of the influx in the initial months, the United Nations Office for the Coordination of Humanitarian Affairs 
(OCHA) staff were seconded to the coordination efforts associated with the response, with an OCHA-
deployed Senior Coordinator at the Cox’s Bazar level reporting to IOM and then to the Resident Coordinator. 
Starting in January 2018, the tripartite SEG structure was functional in Dhaka, and the Senior Coordinator, 
seconded by UNHCR, headed an ISCG Secretariat in Cox’s Bazar. This Secretariat was expanded to include 
staff from various agencies, and sectoral technical groups were further strengthened, headed by UN agencies 
and co-led by NGOs. Protection was constructed as a technical sector with UNHCR in the lead, and included 
two sub-sectors, one on gender-based violence led by the United Nations Population Fund (UNFPA) and the 
other for child protection led by UNICEF. 
 
The complicated and ad hoc coordination and leadership arrangements have made decision making slower 
and more difficult. Challenging decisions are often delayed because the three SEG members cannot agree; 
at an operational level, disputes are often elevated to the Heads of Sub Office Group (HoSOG), or senior 
leadership unnecessarily for the same reasons. This has affected the extent to which protection has been 
central in the response. At the camp level, there is an inherent tension resultant from the different systems, 
processes and approaches used by UNHCR and IOM with geographic responsibilities in terms of coverage 
and delivery. These policy and process differences between UNHCR and IOM extend into the sectoral 
technical groups, which can find it difficult to reconcile competing standards.  
 
In sum, the evaluation finds that UNHCR has not been able to fulfil its protection mandate in the way that 
might be expected. This is true in both strategic and policy terms, where dialogue with the host state is 
mediated through a tripartite arrangement, and at the operational level where ‘protection mainstreaming’ 
has to be lobbied for rather than built in from the outset. Fundamentally, there is no clear accountability 
within the response, with no single entity in charge. 
 
A coordination review to examine how the current system can be improved and streamlined was 
commissioned in September 2018.5 The outcome of this review was still pending as this evaluation was 
finalized, but the findings of this UNHCR evaluation clearly point to the need for clarified and simplified 

                                                           
5 According to the terms of reference of the Review of the Coordination Structure for the Refugee Response in Bangladesh that 
was agreed by IOM, UNHCR and UNDP HQ in September 2018, ‘the objective of the review is to make recommendations that 
aim toward a coordination approach that will enable the different national and international stakeholders in the Bangladesh 
refugee operation to work together more effectively in pursuit of common goals in the areas of protection, humanitarian 
assistance, development, resilience, and support to the host communities.’  
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leadership arrangements for decision making, and clear accountabilities to be established. Indeed, the 
imperative is greater as the response is likely to become more uncertain and complex in the coming years.  

D. Progress toward durable solutions 

UNHCR has had a clear focus on promoting access to durable solutions for refugees from the beginning of 
the Rohingya crisis. This can be seen both in the early involvement of the World Bank and in the statements 
of the High Commissioner and other senior officials, as well as in the strategic engagement of UNHCR within 
Myanmar, alongside UNDP, in encouraging and helping to create conditions conducive for return. Such a 
strategic focus is in line with recent policy developments such as the 2016 New York Declaration and the 
Comprehensive Refugee Response Framework (CRRF) that call for responsibility sharing in responding to 
refugee situations. The regaining of humanitarian access in Rakhine State, albeit still at a limited scale, and 
the successful lobbying with the World Bank and the activations of the IDA 18 refugee sub-window as a result 
are notable successes. 
 
UNHCR began thinking early on about solutions. Solutions were a pillar of the multi-year strategy designed 
by the sub-office in Cox’s Bazar in November–December 2017. UNHCR’s thinking on solutions is also 
exemplified by the verification/registration exercise that was designed to support the future search for 
solutions based on refugees’ profile, family links, etc. as well as by the development of the Solidarity 
Approach for the People of Rakhine State. UNHCR has continuously reaffirmed that voluntary repatriation 
could be facilitated if the conditions in Myanmar became conducive. UNHCR has insisted since the beginning 
of this current crisis that people have a right to return if the conditions are right, but also that this should 
be voluntary and on the basis of informed consent. In practical terms, this thinking lies behind UNHCR’s 
advocacy on the principle of non-refoulement. The Government of Bangladesh has repeatedly committed 
to non-refoulement at the highest political level and it is highlighted on the registration cards, and in the 
collection of data about place of origin in case of eventual return. These efforts have been complemented by 
efforts deployed by UNHCR in Myanmar to support the creation of conditions conducive to return. 
 
The organization has also been forward looking and thoughtful about ensuring that the camps were 
durable in the medium term. Recognizing early on that even if return was swift and well organized it would 
take time, UNHCR has invested in durable infrastructure and prioritized protection, safety and public health. 
This is commendable.  
 
Where UNHCR has been much less effective is in navigating the politics of return. The organization has 
capitalized on the signing of the repatriation MoU to secure registration, but it has not progressed the links 
within the Government to the point where it is involved in providing advice on future policy options. The 
evaluation acknowledges this would be hard to achieve. Historically, the governments involved have taken a 
bilateral approach to returns, but this has clearly not worked in a sustainable way; however, including the 
UN in policy discussions is potentially useful for the Government.  
 
The context in the country of asylum is challenging, given that the Rohingya are increasingly unpopular locally 
as a result of labour competition, environmental destruction and perceived criminality. Nationally, there is a 
fear that development resources will be diverted to refugee welfare. Myanmar has not yet created the 
conditions that UNHCR believes to be conducive for return. Faced with this Hobson’s choice, the Government 
of Bangladesh is open to creative solutions, but it rightly sees Myanmar as the party that should provide 
these solutions. The current situation presents an opportunity for dialogue, and especially for UNHCR 
expertise, but with a lack of consistent leadership in Dhaka in the first year of the response and an already 
strong and exclusive bilateral approach by the two governments, this has not yet happened. 
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On policy issues to enable social and economic inclusion of refugees in Bangladesh, UNHCR has not yet been 
able to move the needle. Thus far, there has been little movement on some form of limited right to work, 
education, access to justice and freedom of movement. These issues cannot be resolved at an operational 
level – there is a need for creative ideas to establish a dialogue of trust with policymakers. The New York 
Declaration and the accompanying CRRF should trigger a new approach to durable solutions. UNHCR still has 
work to do on this front in Bangladesh. While its engagement with international and financial institutions has 
been swift and well managed, it has done less with national authorities and has yet to properly engage civil 
society or local actors. The evaluation concludes that much work needs to be done with government and civil 
society partners in Bangladesh to develop greater understanding and build consensus. 
 
As this evaluation was being finalized, the first attempt by the Government of Bangladesh to start the 
repatriation process was taking place. In line with their MoU, UNHCR agreed to interview refugees in order 
to ascertain their intent to return or not at this time, but not to facilitate this return because UNHCR did not 
believe conditions were conducive. The organization will need to continue explaining its position to 
concerned stakeholders, to dialogue and advocate with the Government, and to build allies within the strong 
local NGO community.  

IV. Conclusions 

It is nothing short of remarkable that Bangladesh and its international partners have managed to give refuge 
to almost a million Rohingya refugees without mass casualties from epidemic or natural hazards. The fact 
that the condition of the more than 730,000 people who fled extreme violence since August 2017 has 
gradually stabilized is even more remarkable given the challenges posed to this response by the limited land, 
the risks of natural disasters, and the difficult terrain. UNHCR has played a major role in this achievement as 
one of the principal international response agencies. The first year of the response, in comparison with other 
major humanitarian operations in the past, can be considered effective at saving lives and providing stability. 
 
In terms of protection, UNHCR has been able to contribute in many significant ways, especially on major 
advocacy fronts. There is a proper identity management and registration process in place and protective 
services and considerations are also set up. A Government commitment has been made to not forcibly return 
the refugees. These protection achievements have taken longer and are less thorough than if UNHCR had 
been in the lead, or in a stronger leadership position. The anomalous coordination and leadership 
arrangements have not helped the response; at times there has also been fierce and unhelpful competition 
between IOM and UNHCR. This has created confusion, efficiency losses, and tensions. This evaluation 
demonstrates that there are consequences for people if the established UN architecture is not used, and also 
damage to the credibility of the UN and the humanitarian community. Humanitarian principles may even be 
compromised in such situations, even while recognizing the importance of sovereignty.  
 
The overall protection conditions remain precarious. In the absence of law enforcement authorities in 
significant numbers, there is a perception of insecurity in the camps at night, and the lack of legal 
employment has reportedly forced some refugees into illegal exploitative labour situations, or worse options 
such as drug trafficking and commercial sex work. People remain extremely worried about sexual assault in 
unlit parts of the camp, at night and when gathering firewood. On a policy level, the fear of forced return has 
driven some into hiding. The difficult operational context influenced UNHCR’s prioritization decisions, 
particularly regarding protection.  For instance, the focus on establishing and supporting a strong community-
based protection network among refugees, service providers, and protection actors was largely in 
recognition of the depth of these protection risks – and that refugees themselves would play a vital role in 
the response.       
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The history of the Rohingya is one of extreme suffering and precariousness. For the last half a century, they 
have been pushed backwards and forwards across the Myanmar–Bangladesh border, denied rights, and living 
a cowed and perilous existence. This cycle of violence, expulsion and persecution will continue without a 
solution. UNHCR has a significant role to play in determining that solution and the international community 
must continue to do everything it can to work with both governments to find an acceptable future for the 
Rohingya. This means sticking to principles but speaking determinedly and forcefully for the rights of 
refugees, and acceptable international standards surrounding solutions. UNHCR should lend its expertise, at 
the peril of entering a challenging political arena, to press for sustainable return in Rakhine State, and 
resolution of the question of citizenship for Rohingya people. It is ultimately the regional and international 
powers that will be decisive though; it will be their interventions with the Government of Myanmar that will 
enable progress on a just solution. UNHCR must use all its artistry on behalf of this population to ensure the 
cycle of history is not continued. This may require UNHCR to foster a role that goes beyond what it has 
envisioned from its accumulated experience. The Rohingya situation is a defining and forward-looking 
moment in the agency’s history with lessons for its mandate. 

V. Recommendations 

Recommendations are listed in the following table:  
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Recommendation  Responsible 

Recommendations for UNHCR Bangladesh 

1. Leadership and coordination: UNHCR, as the internationally mandated 
agency for refugee protection, should advocate to become the single lead 
agency for the Rohingya refugee response in Bangladesh (Regional Bureau 
for Asia Pacific). This implies: 

  

 A streamlined ISCG structure is put in place to promote a single 
management line throughout the response, ensuring clear lines of 
accountability, communication, and mainstreaming of protection within 
all sectors. 

 The Protection Working Group assumes an enhanced role to ensure that 
protection remains at the heart of the response and is better 
mainstreamed across technical sectors.   

 Where possible, the current sector leadership arrangements are 
retained. UNHCR should not seek to assume leadership of every sector, 
but rather retain ‘best placed’ technical agencies and NGOs as sectoral 
leads, in line with the new approach elaborated in the Global Compact 
for Refugees.  

 UNHCR should work with UN leadership, international NGOs and 
government counterparts to develop a mechanism for joint policy 
development and the setting of strategic directions.   

UNHCR Bangladesh/ 
Regional Bureau for 
Asia Pacific 

2. Strengthened Country Office: The Dhaka office should be reinforced with 
skilled policy and protection staff to collaborate with the Government of 
Bangladesh and senior UN leadership to chart options and consider and 
determine decisions in the coming years for the longer-term wellbeing of 
Rohingya people.  
 
a. In Dhaka, the roles of protection/senior protection officers should be 

distinct from those of policy officers. Specifically, the team recommends 
hiring senior staff in the Dhaka office who speak Bangla and are 
experienced and comfortable with navigating the Government and 
translating policy positions in both directions. 
 

b. In the post-emergency phase, as standard assignments are intended for 
longer periods of time, and options for family life if based in Cox’s Bazaar 
remain limited, UNHCR will have to continue to deploy creative and 
effective means of attracting and retaining high calibre staff to ensure 
the quality of delivery as per the first year. 

UNHCR Bangladesh/ 
Regional Bureau for 
Asia Pacific 

3. Advocacy for livelihoods opportunities: UNHCR should consider drawing on 
lessons learned from other operations where it was successful with 
temporary or time-bound economic inclusion opportunities. In the short 
term, creative options to enable temporary livelihoods, even in selected 
occupations, will go a long way in reducing harm and protecting refugees.   

UNHCR Bangladesh 
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Recommendations for UNHCR at the regional level 

4. Repatriation advocacy: UNHCR must continue to advocate with all parties to 
respect obligations under international law, including upholding the principle 
of non-refoulement. 

UNHCR Myanmar/ 
UNHCR Bangladesh/ 
Regional Bureau of 
Asia Pacific 

5. Integrating a historical perspective in future planning: A review/synthesis 
should be commissioned to condense the key lessons learned from previous 
Rohingya responses, develop possible scenarios for the years ahead and 
make them relevant and accessible to front-line and HQ staff in ways they 
can actively improve the operation. 

Evaluation Service/ 
Regional Bureau of 
Asia Pacific 

Recommendations for UNHCR globally 

6. Humanitarian imperative to respond: The strategic decision made by the 
senior-most leadership of UNHCR was to send a clear message to all staff to 
focus on delivery in Bangladesh. In future responses, UNHCR should be 
prepared to respond as it did in Bangladesh even when the mandate and 
coordination arrangements are not clear. This means a ‘front foot forward’ 
posture, or ‘no regrets’ policy. 

Senior Management 

7. Senior emergency leadership: All L3 emergencies should have a priority 
representation system in place whereby senior managers can be rotated in 
quickly for up to a year if appointments are proving difficult. This should 
include, but not be limited to HQ staff. 

Senior Management 

8. Preparedness systems: There is a need to rethink early warning systems in 
complex political environments. After the 2016 influx the organization 
arguably should have been on higher alert. UNHCR’s early warning system, 
the HALEP, should be internally reviewed to see whether it can be improved 
based on the experience of Myanmar, or whether additional measures are 
needed. 

DESS 

9. The recently adopted Global Compact for Refugees will require UNHCR to 
work with new models of partnership, to share space with other agencies, 
and to apply comprehensive, solutions-oriented responses from the outset of 
emergencies.  Three key areas of recommendation emerge from the 
Bangladesh experience which can be translated to other operations:  

 Managing shared spaces: The success of the Global Compact for 
Refugees will largely depend on UNHCR’s ability to share space, build 
partnerships, and encourage other, better placed agencies to contribute 
to a comprehensive response. UNHCR should actively incentivize a 
culture of collaboration and partnerships. This will involve defining areas 
where active collaboration can and should be sought, and ensuring these 
areas are communicated throughout. In particular, deeper 
complementarities with UNICEF, UNFPA and UN Women for responses in 
the future would benefit UNHCR. 

 Building alliances: UNHCR would benefit from cultivating a broad 
alliance and network of partners (operational and more broadly) for 

Senior Executive 
Team/Senior 
Leadership 
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refugee operations that have a durable understanding of how best to 
achieve protection outcomes, and is based on an appreciation for 
different roles, perspectives, and sources of leverage of various actors. 

 Revising the Refugee Coordination Model: UNHCR should therefore 
re-examine the Refugee Coordination Model to ensure its applicability in 
complex new circumstances, with a focus on how to balance UNHCR’s 
mandated accountabilities with the contributions of others.  

10. UNHCR’s overall protection response has been, on the whole, strategically 
sound and nimble to course correct as new challenges or gaps emerged.  
Four areas of recommendation emerge from the Rohingya response, 
particularly in the way reviews, data and strategic monitoring can enhance 
decision making, that could be replicated/considered for other operations: 

 

 Review operational protection risks early:  UNHCR should, as in the case 
of Bangladesh, undertake protection audits to ensure that the basics of 
physical protection – i.e. lights, locks, and gender-safe and segregated 
toilets – are covered.  This should become standard practice in the first 
six months in every L3 response.            

DESS/DIP 

 Balancing community-based protection and case management: 
Emergencies of a certain size and complexity should assume that 
community-based protection needs to be established early on, including 
examining the availability and capacity of local service providers from the 
outset. Bangladesh should be studied for good practices that can be 
replicated. 

DIP 

 Impact/outcome indicators for protection: Impact and outcome 
indicators for protection programming could be developed at a global 
and regional level, and systems to gather, use and share this data should 
be developed for ease of roll-out early in any emergency. The protection 
sector should be able to demonstrate its reach and effectiveness beyond 
numbers of consultations, or numbers of facilities. This may have to be 
done in collaboration with UNICEF, UNFPA and UN Women as key actors 
in global protection implementation. 

Integrated 
Programme Service 

 Use of statistically representative sampling and household surveys to 
monitor protection: The use of such surveys and data collection systems 
was exemplary in Bangladesh and should be standard practice from the 
outset in any new L3 response. Systems for collecting, analysing and 
sharing such data quickly and transparently should developed, taking 
into account protection and privacy concerns. 

DPSM 
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1 Introduction 

 
1. The evaluation of UNHCR’s response to the Rohingya refugee emergency in Bangladesh follows on 

from the declaration of the L3 emergency for Bangladesh, effective 19 August 2017. It is undertaken 
in line with UNHCR’s revised Evaluation Policy approved by the High Commissioner on 16 October 
2016. The evaluation started in January 2018 and was conducted over a period of 10 months.  

2. The evaluation was designed as a forward-looking, prospective evaluation that could provide insights 
and recommendations for immediate adjustments and improvements for the operation, as well as 
carefully documenting and analysing the progression and effectiveness of the response during the first 
year.  

1.1 Purpose and objectives of the evaluation 

3. The purpose of this evaluation is to analyse the extent to which UNHCR provided a timely and effective 
response to the refugee crisis in Bangladesh, including enabling and constraining factors. The 
evaluation will be used to draw lessons from UNHCR’s response to the emergency that could be used 
to reinforce the organization’s global approaches to emergency response.  

4. The primary users of the evaluation will be the key UNHCR stakeholders, particularly managers, 
involved in the field response to this refugee emergency. Other internal users will be the Regional 
Bureau for Asia and the Pacific, the Division of Emergency, Security and Supply (DESS), the Division of 
Programme Support and Management (DPSM), the Division of International Protection (DIP), the 
Department of Information Systems and Telecoms (DIST), and the Division of Financial and 
Administration Management (DFAM), and the Department for Human Resources Management 
(DHRM). External stakeholders with an interest in the evaluation include the refugees, national and 
local authorities, UN and NGO partners, and donors.  

1.2  Key areas of enquiry  

5. Covering the first year of the response (around 26 August 2017 to 15 September 2018), there are four 
key evaluation questions: 

 KEQ 1: How timely and effective was UNHCR’s response to the refugee crisis in Bangladesh? 

 KEQ 2: What have been the key protection outcomes, both intended and unintended, for refugee 
women, men, boys and girls? 

 KEQ 3: Going forward, to what extent is UNHCR able to ensure system-wide protection of all people 
of concern from its current and evolving position in a refugee emergency? 

 KEQ 4: To what extent have mid/long-term protection perspectives been given due consideration 
in the design and delivery of the operational response by UNHCR to avoid the creation of 

dependencies and ensure a solutions orientation?   
 

The key areas of enquiry are derived from the evaluation terms of reference and each one has 
several sub-questions. These are set out in an evaluation matrix that has formed the basis for the 
evaluation, which can be found in Annex 1. 
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2 Methodology 

 
6. In line with the L3 policy, UNHCR commissioned an independent evaluation team to carry out the 

evaluation of its response to the Rohingya crisis. The team consisted of an evaluation team leader, an 
in-country team of local researchers from the local research company Development Research 
Initiatives (DRi), an adviser, and two research officers from the Institute of Development Studies (IDS).  
The team leader and adviser from UNHCR Headquarters (HQ) conducted all field visits and key 
informant interviews as well as leading analysis and report writing. The IDS researchers developed the 
context and timeline section and conducted the document review as well as doing all of the secondary 
data analysis (including quantitative and statistics). The local researchers undertook quantitative 
enquiry with refugees – the results of this are developed in a separate report annexed to this main 
evaluation. 

2.1 An experimental approach in humanitarian evaluations 

7. The prospective or forward-looking approach to this evaluation was designed in response to the 
critique that humanitarian evaluations are largely backward looking and lacking in nuance.6 It offers 
an alternative lens through which to understand hugely complex humanitarian operations. The closest 
methodology to this approach is Developmental Evaluation, as described by Michael Quinn Patton,7 or 
an interrupted time series design. The evaluation used a mixed-methods approach, combining both 
qualitative and quantitative data analyses, as well as a literature and document review.   

8. Over the course of a year, the evaluation team visited Bangladesh four times (on a rolling two-monthly 
basis). The evaluation manager and head of evaluation had conducted an evaluation scoping mission 
at the three-month mark to lay some of the groundwork for the evaluation. Each of these visits 
culminated with feedback sessions aiming to offer modest, immediate course corrections, thereby 
contributing to improvements in the response. By doing so, the evaluation team was able to use fresh 
insights and observations in real time with the managers of the response, rather than offering 
recommendations several months after the initial periods, when the same observations might have 
less value operationally. As an example, the move to community-based protection was strengthened 
by an early evaluation report, as was the formation of various community response groups. Another 
unexpected benefit of the evaluation was that it enabled key issues faced by the Bangladesh operation, 
such as on registrations, to be elevated, or at least reinforced and given greater visibility at HQ, 
especially to leadership. 

9. The prospective approach also worked well in that it allowed for an extended time frame for the 
collection of both primary and secondary data. Moreover, the longitudinal nature of the evaluation 
was invaluable as it gave a perspective over time, allowing for better calibrated findings, and the 
opportunity to see how certain strategic decisions played out. Despite positive commendations for the 
prospective approach, there were also some challenges with undertaking this approach. These 
challenges included determining the right balance between inquiring with depth on a few strategic 
areas vs getting an understanding of the overall delivery at the time of each visit, scheduling and 

                                                           
6 For a detailed examination of the role of evaluation in humanitarian action, see ALNAP (2016) Evaluation of Humanitarian 
Action Guide, ALNAP Guide, London: ALNAP/ODI. 
7 See for instance: Quinn Patton, M. (2010) Developmental Evaluation: Applying Complexity Concepts to Enhance Innovation 
and Use, New York: Guilford Press. 
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managing multiple evaluation visits to an operation that has been inundated from the start with 
internal and external missions and visits, and keeping track of data and information over a full year.  

2.2 Qualitative data collection 

10. From February to October 2018, the evaluation team leader carried out four field trips to collect 
primary data and conduct KIIs. In total, 120 KIIs were conducted plus follow-up interviews with many 
of these. As Table 1 shows, the team leader interviewed a broad range of respondents from 
UNHCR HQ, Cox’s Bazar and Dhaka; UN agencies; donors; international and local NGOs; the 
Government of Bangladesh, and local organizations.  

Evaluation interviews 

UNHCR 42 

UN 16 

INGO 20 

LNGO 12 

Donor 8 

Coordination 12 

Government 10 

Table 1: Number and type of key informant interviews 

11. In parallel, between June and August 2018, a team of national researchers, led by Professor Ferdous 
Jahan of the Development Research Initiative (DRi), carried out two rounds of data collection in 10 sites 
in the Ukhiya and Teknaf Upazilas (sub-districts) of Cox’s Bazar, as shown in Table 2.  

Upazila Camp 

Ukhiya Camp 1,  

Camp 2, Kutupalong 

Camp 4, (Extension) 

Camp 11 

Camp 18  

Camp 20 (Extension) 

Kutupalong Registered Camp 

Teknaf Nayapara Registered Camp 

Leda, Camp 24 

Shalbon Jadimura, Camp 27 

Table 2: Research locations 
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12. Through consultation with Majhis,8 CiCs and NGO officials, the research team was able to identify 
respondents to carry out 26 KIIs and 30 FGDs of between five and eight participants and nine case 
studies. The qualitative sampling frame is as follows: 

Respondent’s categories FGD KII 

Rohingya women  11 - 

Rohingya men 10 - 

Adolescent girls 04 - 

Adolescent boys 04 - 

Majhis (Head Majhi, Block Majhi, Sub-block Majhi) 01 16 

Implementing NGO staff (field workers/health-care officers) - 08 

Law enforcing agency (army) - 02 

Total 30 26 

Table 3: Qualitative sampling frame 

13. By closely following an interview protocol developed in line with the evaluation matrix, the research 
team carried out semi-structured interviews (KIIs and FGDs) to better understand a range of issues, 
including but not limited to: protection risks, threats and gaps within the camps; coping mechanisms 
adopted by refugees to address these risks; intervention gaps and the activities of aid agencies within 
camps; the economic activities of the refugees; sexual and gender-based violence; and social 
dynamics/structures within the camps. In addition to these guided discussions, the research team also 
asked FGD respondents to conduct a ranking exercise of risks and problems they faced in their 
residence, initiatives taken to address these risks by different organizations, and adaptation strategies 
they have adopted. In addition, the qualitative researchers recorded the overall conditions within the 
camps and the mood of the local Bangladeshi population, by closely observing key locations within and 
outside the camps such as tea stalls, hotels, Bazars, bus stands, relief distribution centres, mosques, 
temporary schools or any institutions, child friendly spaces (CFS), women friendly spaces, health-care 
centres, shelters or any place where more than six people sit and talk amongst themselves. 

14. As the qualitative research study generated a significant amount of data, the research team combined 
manual analysis with analysis carried out using Atlas-ti (Version 7.5). Table 4 provides a breakdown of 
the codes that were used to analyse the data and the percentage of responses received against 
particular codes. 

  

                                                           
8 Majhis are unelected leaders selected by the authorities, particularly at the start of the emergency. 
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Codes Case stories FGD KII Total Per cent 

Aid in general 0 257 159 416 1.00% 

Availability of fuel 0 1,830 135 1,965 3.00% 

Child abduction 0 107 40 147 0.00% 

Child and forced marriage 0 105 0 105 0.00% 

Child protection 122 201 1,287 1,610 3.00% 

Community-based initiatives 0 64 921 985 3.00% 

Criminal activity 680 702 183 1,565 3.00% 

Demographic information 0 1,217 147 1,364 2.00% 

Economic violence 229 92 0 321 1.00% 

Food supply 55 1,426 440 1,921 3.00% 

Gender-based violence in general 0 2,048 201 2,249 4.00% 

Health issues and medical aid 212 2,873 332 3,417 6.00% 

Intimate partner violence 442 3,165 70 3,677 6.00% 

Kidnap and trafficking 0 243 220 463 1.00% 

Legal aid 170 358 91 619 1.06% 

Other organizations’ actions regarding 
protection of refugee rights 

0 1,894 1,455 3,349 5.72% 

Physical assault 383 978 0 1,361 2.33% 

Policing services 0 32 371 403 0.69% 

Privacy issues 0 1,078 136 1,214 2.08% 

Rape 0 942 0 942 1.61% 

Registration, enlistment and 
beneficiary card 

22 1,050 346 1,418 2.42% 

Right to education 87 1,309 1,564 2,960 5.06% 

Right to identity 0 267 274 541 0.92% 

Right to stay and return 73 0 31 104 0.18% 

Right to work 42 1,782 983 2,807 4.80% 

Safe space 37 141 381 559 0.96% 

Security issues 754 2,721 1,552 5,027 8.59% 

Site management 951 10,296 3452 14,699 25.12% 

UNHCR’s actions to protection of rights 172 651 1,473 2,296 3.92% 

Total word count 4,431 37,829 16,244 58,504 101.46% 

Table 4: Percentage of responses against codes 
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2.3 Quantitative data collection 

15. The quantitative team primarily carried out secondary quantitative data analysis of publicly available 
data sources such as the WHO EWARS and SMART data collected by ACF with funding from UNHCR 
and other donors. Through using cross-sectional graphical and statistical techniques to highlight the 
differences in perceptions and outcomes across various camps in Cox’s Bazar, the quantitative team 
also conducted fresh analysis of 10 existing survey data sets.  

16. Despite multiple rounds of data collected to inform the MSNA, SPP and NPM data sets, none are truly 
longitudinal. Data collectors did not track down and repeatedly interview the same household (SPP 
surveys) or the same key informant (NPM surveys), but both sets of surveys provided repeated rounds 
of information at the camp level and as such could be described as longitudinal. As a result, the 
quantitative team used longitudinal techniques to analyse camp-level temporal dynamics. 

17. In addition, the above temporal analysis relied heavily on Geographic Information System (GIS) tools 
such as choropleth thematic maps. Due to the fluidity of camp (previously zone) level boundaries at 
the initial phase of the emergency, the use of GIS approaches in this refugee context posed particular 
challenges. For example, as the boundaries of camps changed, a map containing NPM7 data may not 
be comparable to one contained in NPM11 data if both were drawn using camp/zone boundaries 
prevailing at the time of the data collection. To counter this problem, the quantitative team used the 
latest camp-level boundaries from the NPM portal in all camp-level maps. As all NPM data sets are 
georeferenced at key informer level, this means that the same boundaries were used to portray NPM7 
and NPM11 data. It was not possible, however, to apply this approach with the SPP data as the 
households in these data sets were not georeferenced at household level. 

2.4 Ethical considerations 

18. Before beginning interviews, interviewees were informed about the purpose of the interview and that 
participation was voluntary, assured that all interviews were of a confidential nature, and informed 
verbal consent was sought. Owing to the sensitivity of some protection issues discussed (in relation to 
sexual, domestic violence and gender-based violence), interviewers were sensitive to each 
respondent’s desire to respond or not, and interviewees were reassured that they could terminate the 
interview at any point.  

2.5 Literature review, analysis and triangulation 

19. The evaluation undertook an extensive literature review (see Annex 2). This was in two parts – looking 
back over the history and compiling a large library of current material, which ranged from assessments, 
larger analytical reports and reportage to situation reports, operational updates and sector reports. 
This was gathered largely from the online portals of UNHCR and the Inter-Sector Coordination Group 
(ISCG), although additional material was collected through the various field visits. 

20. The analytical process took place over several stages. The prospective nature of the evaluation allowed 
for some of this development as hypotheses were developed, tested and modified. Data was also 
triangulated as the evaluation progressed – findings were constantly tested against people working in 
the operation across the agencies and coordination mechanisms.  
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21. As the evaluation began to formulate its key findings some initial hypothesis papers were shared and 
debated, followed by a two-day workshop at IDS in Sussex in late August. Following that meeting some 
initial findings were written up, shared, critiqued and once again tested on audiences in Dhaka during 
the final evaluation visit. 

2.6 Constraints and limitations 

22. The sheer size and scale of the refugee crisis and the way that it continues to evolve at pace may 
represent the greatest challenge to producing an evaluation. Despite its prospective nature – allowing 
for a more sophisticated analysis – there is a danger that it will be out of date as soon as it is published. 
The large scale of the data is a similar constraint – understanding what is available and how the various 
data-gathering exercises relate to each other is challenging. 

23. A more prosaic constraint has been the time that extremely busy operational leaders were able to 
dedicate to the evaluation. All concerned have been generous with their time, but this has still been a 
limitation. 
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3 Context and timeline 

3.1  Historical timeline 

24. There are an estimated 1.5 million to 2 million Rohingya people globally, with the largest population 
now in Bangladesh.9 Prior to the refugee crisis beginning in August 2017, most, if not all, of the 
population now in Bangladesh was living in northern areas of Rakhine State, Myanmar. There are also 
significant diaspora populations in Malaysia, Thailand, Indonesia and Saudi Arabia, as well as across 
South Asia.10 Currently, there are 897,733 refugees who identify themselves as Rohingya living in Cox’s 
Bazar. Of this total, 730,292 are classed as new refugee arrivals who have entered Bangladesh since 
25 August 2017.11  

25. The origin of the term ‘Rohingya’ and the identity is contested, as is the history of the Rohingya people 
in northern Rakhine State in Myanmar. Many Rohingya identify themselves as descendants of people 
from northern India who practised Hinduism in the 7th and 8th century AD.12 Others trace their origins 
to the 15th century when Muslims settled in Arakan in the Mrauk-U Kingdom.13 During much of that 
period, the then Burmese Kingdom did not include Rakhine State, where there was an independent 
kingdom that covered modern day Rakhine State and parts of what are currently in Chittagong and the 
Cox’s Bazar district in Bangladesh. It is therefore quite likely that there was a diversity of ethnicities 
and religions in these regions and surrounding areas for many centuries, with trade and exchange 
taking place throughout. 

26. In the 19th century and first quarter of the 20th century, much of South Asia was under British colonial 
rule, with the area that is now Rakhine State then included under what was then called Burma, and 
the Chittagong areas under what was then called India. During this period, British colonial policies, 
which recognized Burma as a province of India, encouraged significant migrant labour to Burma.14 By 
1937, however, the map was drawn, dividing Burma and India, and subsequently, in 1947, a further 
partitioning created East and West Pakistan and India. Following the Japanese invasion of Burma in 
1942, already fraught communal tensions between the Muslim and Buddhist communities, who 
supported the British and Japanese respectively, increased. Massacres perpetrated by both 
communities, coupled with forced displacement, saw Muslims move to northern Rakhine where they 
were in a majority and ethnic Rakhine populations escape to the south.15 After the liberation war of 
1971, East Pakistan, which became independent Bangladesh, included the regions of Chittagong and 
Cox’s Bazar, while Rakhine State was part of independent Burma. According to many Rakhine 

                                                           
9 Institute on Statelessness and Inclusion (2018) Statelessness in Numbers: 2018 – An Overview and Analysis of Global 
Statistics, Netherlands: Institute on Statelessness and Inclusion; UNHCR (2018) Global Trends: Forced Displacement in 2017, 
Geneva: UNHCR: 24–25. 
10 UNHCR (2016) Mixed Maritime Movements in South-East Asia, UNHCR Regional Office for South-East Asia, 
http://reporting.unhcr.org/sites/default/files/UNHCR%20-%20Mixed%20Movements%20in%20South-East%20Asia%20-
%202016%20--%20April%202017_0.pdf; Ahmad, S.N. (2009) ‘Burma’s Exiles Muslims’, The Guardian, 12 October, 
https://www.theguardian.com/commentisfree/2009/oct/12/burma-muslims-rohingya-saudi-prisons (accessed10 November 2018)   
11 UNHCR (2018) Operational Update: Bangladesh, 1–15 October 2018, Geneva: UNHCR. 
12 See argument in Maung Thawnghmung, A. (2016) ‘The Politics of Indigeneity in Myanmar: Competing Narratives in Rakhine 
State’, Asian Ethnicity 17.4: 535. 
13 Ibid.: 530. 
14 Human Rights Watch (May 2000) ‘Burma/Bangladesh: Burmese Refugees in Bangladesh – Still No Durable Solution’, Human 
Rights Watch 12.3(C).  
15 Leider, J.P. (2018) ‘Conflict and Mass Violence in Arakan (Rakhine State): The 1942 Events and Political Identity Formation’,  
in A. South and M. Lall (eds), Citizenship in Myanmar: Ways of Being In and From Burma, Chiang Mai: Chiang Mai University 
Press; Ware, A.; Ware, V-A. and Laoutides, C. (2018) Understanding and Responding to Conflict in Rakhine State: Conflict 
Analysis and Conflict Sensitive Strategic Program Advice for GraceWorks Myanmar, Responding to the Rohingya-Rakhine-
Burman Conflict, Melbourne and Yangon: GraceWorks Myanmar. 
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nationalists who refute the claim that the Rohingya have a long ancestral history in Myanmar, it was 
only during this time of British colonial rule (1824–1948) that the Rohingya migrated from the 
Chittagong region to what is now known as Rakhine State. 

27. Although Bangladesh is not a signatory to the 1951 Refugee Convention, nor has it ratified the 1967 
Protocol which would commit the Government to doing more in granting rights to refugees, it has 
consistently granted shelter to the Rohingya during many waves of forced displacement. At the same 
time, repatriation rather than long-term settlement of the Rohingya has always been a priority for the 
government. For its part, UNHCR has operated in Bangladesh since 1978 and has been prominent in 
aiding with the refugee response during the 1978, 1991–1992, 2016 and current crisis. In theory, 
UNHCR’s mandate states that repatriation should be voluntary, safe and dignified;16 however, in 
practice the principle of voluntariness has been called into question during some of UNHCR’s 
operations, particularly in Bangladesh.17 In other words, throughout the past years of forced 
displacement, both the Government of Bangladesh and UNHCR have played notable roles in assisting 
Rohingya refugees.  

28. Myanmar is also not a signatory to the 1954 Convention Relating to the Status of Stateless Persons18 
or the 1961 Convention on the Reduction of Statelessness.19 In addition, Myanmar law states that 
children born to those unable to meet the qualifications required to be classed as citizens are also 
denied citizenship, which is contrary to the Government of Myanmar’s responsibility under Article 7 
of the UN Convention on the Rights of the Child to ensure that a child is not classed as stateless, but 
granted a nationality.20 With the spotlight of international human rights mechanisms on Myanmar, it 
is evident that the life of the Rohingya has been marked by marginalization, entrenched discrimination 
and acts of persecution that have gradually stripped the Rohingya of their basic human rights and led 
to gross human rights abuses.21  

29. The following chronology documents the increasing restrictions that Rohingya living in Myanmar have 
been placed under, the resultant waves of displacement and returns, and the responses of the 
Government of Bangladesh and the international community. In 1974, the Government of Myanmar 
passed the Emergency Immigration Act, which defined the Rohingya as illegal foreigners,22 and granted 
them foreign registration cards rather than national registration certificates.23 Following these two 
events, in 1978, the military operation Naga Min or ‘Dragon King’, systematically led to the exodus of 
over 200,000 Rohingya to Bangladesh.24 Subsequently, 180,000 Rohingya returned to Myanmar 

                                                           
16 UNHCR (1996) ‘Voluntary Repatriation: International Protection’, Handbook, Geneva: UNHCR. 
17 Crisp, J. and Long, K. (2016) ‘Safe and Voluntary Refugee Repatriation: From Principle to Practice’, Journal on Migration and 
Human Security 4.3: 141–147; Crisp, J. (October 2018) ‘“Primitive people”: The Untold Story of UNHCR’s Historical 
Engagement with Rohingya Refugees’, in ‘Special Feature: Rohingya Refugees in Bangladesh: The Humanitarian Response’, 
Humanitarian Exchange 73: 13–16. 
18 UNHCR (1954) Convention Relating to the Status of Stateless Persons, Geneva: UNHCR, http://www.unhcr.org/ibelong/wp-
content/uploads/1954-Convention-relating-to-the-Status-of-Stateless-Persons_ENG.pdf; UNHCR (1961) Convention on the 
Rreduction of Statelessness, Geneva: UNHCR, http://www.unhcr.org/ibelong/wp-content/uploads/1961-Convention-on-the-
reduction-of-Statelessness_ENG.pdf 
19 UNHCR (1961) Convention on the Reduction of Statelessness, Geneva: UNHCR, http://www.unhcr.org/ibelong/wp-
content/uploads/1961-Convention-on-the-reduction-of-Statelessness_ENG.pdf 
20 Human Rights Watch (2000) ‘Burmese Refugees in Bangladesh: Still No Durable Solution’, Human Rights Watch 12.3: 11. 
21 UNHRC (2018) Report of the Detailed Findings of the Independent International Fact-Finding Mission on Myanmar 
A/HRC/39/CRP.2, Geneva: United Nations Human Rights Council. 
22 Médecins Sans Frontières-Holland (2002) 10 Years for the Rohingya Refugees in Bangladesh: Past, Present and Future, 
Médecins Sans Frontières: 10. 
23 Cheung, S. (2012) ‘Migration Control and the Solutions Impasse in South and Southeast Asia: Implications from the Rohingya 
Experience’, Journal of Refugee Studies 25.1: 51.  
24 Maung Thawnghmung, A. (2016) ‘The Politics of Indigeneity in Myanmar: Competing Narratives in Rakhine State’, Asian 
Ethnicity 17.4: 531–532. 
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between 1978 and 1979,25 but conditions for them in Myanmar were dismal. In 1982, the enactment 
of the Citizenship Law, championed by General Ne Win, rendered the Rohingya nothing more than 
‘resident foreigners’, void of, or unable to adequately prove their citizenship rights.26 In effect, refusal 
to acknowledge the Rohingya as one of the 135 national ethnic groups in Myanmar, combined with 
the Citizenship Law’s laborious citizenship process, rendered the Rohingya stateless.27  

30. From the 1990s onwards, authorities in Rakhine State issued local orders restricting the freedom of 
movement of the Rohingya within or between townships without prior permission, and demanding 
additional permissions be sought to leave the State.28 From 1991–1992, the Government of Myanmar 
embarked on another military operation called Operation Pyi Thaya (‘Clean and Beautiful Nation’), 
aiming to rid Myanmar of people classified as ‘foreigners’. Given the status of the Rohingya at that 
time, and given the violence, discrimination and enforcement of forced labour by the authorities 
associated with this military operation, records show that by March 1992, 270,000 Rohingya crossed 
Myanmar into Bangladesh.29 Initially, the Rohingya were offered asylum in Bangladesh and offered 
refugee status; however, after 1992 the Government of Bangladesh stopped granting refugee status 
to the Rohingya.30  

31. Following a MoU between the Governments of Bangladesh and Myanmar on 28 April 1992 agreeing 
on repatriation, the Government of Bangladesh proceeded to forcibly repatriate refugees between 
September and December. UNHCR refused to continue its work in Bangladesh until it could conduct 
private interviews with refugees to clarify the situation. By May 1993, UNHCR had signed a MoU with 
the Government of Bangladesh stipulating that repatriation would be voluntary and that refugees 
would be guaranteed protection in registered camps. Moreover, to ensure the protection of returnees, 
in November 1993 UNHCR signed a MoU with the Government of Myanmar granting the agency access 
to returnees and meeting their demand for freedom of movement and the provision of ID cards to all 
Rohingya in Myanmar.31 By August 1994, UNHCR had begun the process of mass registration for 
repatriation of refugees, to be completed by December 1995.32  

32. Criticism, however, started to mount at UNHCR’s role in the repatriation. There were concerns that 
the agency had not adequately monitored the return of the refugees, particularly in light of evidence 
that expected conditions such as security, freedom of religion, prevention of forced labour, return of 

                                                           
25 Médecins Sans Frontières-Holland (2002) 10 Years for the Rohingya Refugees in Bangladesh: Past, Present and Future, 
Médecins Sans Frontières: 5. 
26 The 1982 Citizenship Law identifies three distinct types of citizenship: citizenship, associate citizenship, and naturalized 
citizenship. To be a citizen one must be from one of the accepted national races (Kachin, Kayah (Karenni), Karen, Chin, 
Burman, Mon, Rakhine, Shan, Kaman, or Zerbadee) or be able to prove that they have ancestors who settled in the country 
before the British annexation of Burma in 1823. The inability to prove ancestral history would mean that the person could be 
deemed an associate citizen or a naturalized citizen – categories reserved for descendants of immigrant communities. 
Associate citizenship is extended to those who have one grandparent, or pre-1823 ancestor, who was a citizen of another 
country; or to those who had qualified and applied for citizenship in 1948 under the 1948 Citizenship Law. Naturalized citizens, 
on the other hand, have to provide evidence that they or their parents came to and lived in Burma before independence in 1948, 
or have a parent who enjoys one of the three types of citizenship. See Human Rights Watch (2000) ‘Burmese Refugees in 
Bangladesh: Still No Durable Solution’, Human Rights Watch 12.3: 9–10. 
27 Cheung, S. (2012) ‘Migration Control and the Solutions Impasse in South and Southeast Asia: Implications from the Rohingya 
Experience’, Journal of Refugee Studies 25.1: 52. 
28 Local Orders in the Northern part of Rakhine State, UNHCR Advocacy Note, 22 June 2015. 
29 Long, K. (2013) Back to Where You Once Belonged: A Historical Review of UNHCR Policy and Practice on Refugee 
Repatriation, UNHCR: 12; Human Rights Watch (2000) ‘Burmese Refugees in Bangladesh: Still No Durable Solution’, Human 
Rights Watch 12.3: 2. 
30 Milton et al. (2017) ‘Trapped in Statelessness: Rohingya Refugees in Bangladesh’, International Journal of Environmental 
Research and Public Health 14.942: 3–4. 
31 Médecins Sans Frontières-Holland (2002) 10 Years for the Rohingya Refugees in Bangladesh: Past, Present and Future, 
Médecins Sans Frontières: 5. 
32 Ibid. 
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land and property, and citizenship rights were not forthcoming upon the Rohingya’s return.33 By 1997, 
only some 22,000 Rohingya remained in Bangladesh; the rest had been repatriated with the assistance 
of UNHCR.34 

33. More recently, in 2012, inter-communal violence between Rakhine and Rohingya communities led to 
thousands of Rohingya fleeing to Bangladesh and some 130,000 people being put in displacement 
camps in central Rakhine State.35 On a pretext of fear of increased population growth among the 
Rohingya,36 a number of anti-Rohingya discriminatory policies and repressive practices were enforced, 
including but not limited to: the inability to marry without permission; the Two-Child Policy (2013)37 
and the Population Control Healthcare Bill (2015), the latter of which curtails reproductive rights by 
demanding mothers who live in areas with high population growth rates to leave a 36-month gap 
between giving birth.38 

34. By the time of the 2012 Rohingya exodus, there was a notable shift in the policy of the Government of 
Bangladesh towards the Rohingya, manifested through the Government’s decision to close its border 
to further refugees and its insistence that international aid organizations stop providing aid to 
Rohingya living in Cox’s Bazar and surrounding areas.39 By 2013, there were some 34,000 registered 
refugees in Kutupalong and Nayapara and between 300,000 and 500,000 Undocumented Myanmar 
Nationals (UMNs) living outside the registered camps.40 It was not until one year later, on 9 September 
2013, that the Government of Bangladesh approved the National Strategy Paper on Myanmar 
Refugees and Undocumented Myanmar Nationals in Bangladesh, putting in place a formal 
commitment to:  

 List and locate UMNs;  

 Provide basic medical care and essential humanitarian assistance and services to listed 
individuals;  

 Improve security and surveillance through better border management; 

                                                           
33 Refugees International (1994) ‘Recommendations on the Rohingyas in Bangladesh: Mission to Bangladesh – April 21 to 29, 
1994’, RI Bulletin: A Global Voice for the World’s Dispossessed, Refugees International, http://www.ibiblio.org/obl/docs/YPP-94.htm; 
Pierpaoli, Yvette (1994) ‘Rohingya Refugees in Bangladesh’, RI Bulletin: A Global Voice for the World’s Dispossessed, 
Refugees International, 6 June 1994, http://www.ibiblio.org/obl/docs/YPP-94.htm 
34 Human Rights Watch (2000) ‘Burmese Refugees in Bangladesh: Still No Durable Solution’, Human Rights Watch 12.3: 2. 
35 http://www.irinnews.org/in-depth/denied-oppression-myanmar-s-rohingya-people. The UN Fact-Finding Mission on Myanmar 
notes that it is incorrect to label this violence in 2012 as ‘intercommunal’. Findings of the report state that ‘While there certainly 
was violence between Rohingya and Rakhine groups, resulting in killing and the destruction of property, these attacks were not 
spontaneous outbursts of hostility; they resulted from a plan to instigate violence and amplify tensions. A campaign of hate and 
dehumanization of the Rohingya had been under way for months and escalated after 8 June 2012’. See United Nations Human 
Rights Council (2018) Report of the Independent International Fact-Finding Mission on Myanmar A/HRC/39/64, Geneva: UN 
Human Rights Council: 7. 
36 Blomquist, R. (2016) ‘Ethno-Demographic Dynamics of the Rohingya-Buddhist Conflict’, Georgetown Journal of Asian Affairs, 
Fall 2016: 94–117. 
37 Szep, J. and Marshall, A.R.C. (2013) ‘Myanmar Minister Backs Two-Child Policy for Rohingya Minority’, Reuters, 11 June 
2013, https://in.reuters.com/article/myanmar-rohingya/myanmar-minister-backs-two-child-policy-for-rohingya-minority-
idINDEE95A03B20130611 (accessed 18 August 2018). 
38 Aye Win, A. (2015) ‘Burma President Signs Off on Contested Population Law’, Irrawaddy, 24 May 2015, 
https://www.irrawaddy.com/news/burma/burma-president-signs-off-on-contested-population-law.html (accessed 18 August 
2018). 
39 Bangladesh called on Médecins Sans Frontières, Action Contre la Faim and Muslin Aid to stop providing assistance to 
Rohingya refugees. Human Rights Watch, Bangladesh: Assist, Protect Rohingya Refugee, 22 August 2012, 
https://www.hrw.org/news/2012/08/22/bangladesh-assist-protect-rohingya-refugees (accessed 18 August 2018). 
40 Government of Bangladesh (2013) Strategy Paper on Addressing the Issue of Myanmar Refugees and Undocumented 
Myanmar Nationals in Bangladesh: A Summary Presentation, Dhaka: Government of Bangladesh; Strategic Executive Group 
(2018) JRP for Rohingya Humanitarian Crisis: March–December 2018: 34. 
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 Ensure that repatriation and possible resettlement in Myanmar remain a priority for the 
Government of Bangladesh, facilitated through diplomatic engagement with the Government of 
Myanmar, the UN, the Organization of Islamic Cooperation (OIC) and other multilateral fora; and 

 Establish a coordination mechanism at the national level.41  
 

35. While the strategy improved access and the expansion of protection services to UMNs living in 
makeshift settlements, the Government of Bangladesh’s decision to appoint IOM rather than UNHCR 
as the lead implementing partner indicated that the Government of Bangladesh viewed those 
unregistered Rohingya as migrants rather than refugees. In effect, this meant that UNHCR’s 
international refugee mandate was restricted to coordinating services for the approximately 34,000 
registered refugees while IOM took on the role of leading the humanitarian response.42  

36. In October 2016, as a result of Arakan Rohingya Salvation Army (ARSA) attacks on security posts, a 
Myanmar military operation forced 74,000 Rohingya to escape to Bangladesh amid the chaos of 
violence, murder, razed villages and destruction of over 1,500 homes and other buildings.43 At the time 
of this crisis, there appeared to be little change in the Government of Bangladesh’s stance on the influx 
of Rohingya refugees and UNHCR’s role in the response.44 Refugees were not only met by closed 
borders and over 5,000 forced back to Myanmar,45 but the Government prevented international 
humanitarian agencies and NGOs from providing aid. In particular, UNHCR was prevented from 
carrying out essential protection activities common to other refugee responses such as registering 
newly arrived refugees and conducting needs assessments.46 In short, operating in such a precarious 
protection environment created operational challenges that had still not been fully addressed by the 
time of the recent mass exodus of Rohingya to Bangladesh in August 2017.  

37. Cumulatively, the cultural, social and economic restrictions imposed on the Rohingya in Myanmar have 
prevented them from benefiting from livelihood opportunities, have turned them into victims of 
extortion, and has served to dramatically increase their vulnerability.47 It was in this context that the 
most recent exodus of Rohingya from Myanmar took place and coincided with the release of the final 
report of the Advisory Commission on Rakhine State, chaired by Kofi Annan to establish clear 
recommendations to the Government of Myanmar to promote peace and foster reconciliation in 
Rakhine State.48 The military operation on 25 August 2017 was orchestrated by the Myanmar security 
forces following an attack on a military outpost by the ARSA, and resembled the earlier ‘clearance’ 
operation, which took place in Rakhine State in October 2016. The attack in August 2017, however, 

                                                           
41 Government of Bangladesh (2013) Strategy Paper on Addressing the Issue of Myanmar Refugees and Undocumented 
Myanmar Nationals in Bangladesh: A Summary Presentation, Dhaka: Government of Bangladesh. 
42 Sullivan, D. (2017) Reluctant Refuge: Rohingya Safe But Not Secure in Bangladesh, Field Report, Washington DC: Refugees 
International: 5–6. 
43 Ibid.: 7. Also, a Human Rights Now report documents individual and group interviews with Rohingya refugees, all of which 
testify a common narrative of brutality and atrocities in Myanmar; see Human Rights Now (2018) Investigative Report of 
Rohingya Refugee Camps in Bangladesh: Rohingya Refugees Face Serious Human Rights Violations in Myanmar and 
Bangladesh Camps, http://hrn.or.jp/eng/wp-content/uploads/2018/04/Investigative-Report-of-Rohingya-Refugee-Camps-in-
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44 Sullivan, D. (2017) Reluctant Refuge: Rohingya Safe But Not Secure in Bangladesh, Field Report, Washington DC: Refugees 
International: 7. 
45 UNHCR (2017) Briefing Note: Bangladesh, Internal Document, 30 October 2017, UNHCR: 2. 
46 Sullivan, D. (2017) Reluctant Refuge: Rohingya Safe But Not Secure in Bangladesh, Field Report, Washington DC: Refugees 
International: 7. 
47 OHCHR (2018) ‘Statement by Mr. Marzuki Darusman, Chairperson of the Independent International Fact-Finding Mission on 
Myanmar, at the 37th Session of the Human Rights Council’, 12 March 2018, 
http://www.ohchr.org/EN/HRBodies/HRC/Pages/NewsDetail.aspx?NewsID=22798&LangID=E 
48 In September 2016, the Advisory Commission on Rakhine State was set up at the behest of the Ministry of the Office of the 
State Counsellor of the Republic of the Union of Myanmar and in collaboration with the Kofi Annan Foundation. The 
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Rakhine State (2017) Towards a Peaceful, Fair and Prosperous Future for the People of Rakhine: Final Report of the Advisory 
Commission on Rakhine State. 
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was of an unprecedented scale. The ‘mass-scale scorched-earth campaign’,49 which saw Myanmar 
security forces systematically burn Rohingya villages across northern areas of Rakhine State, resulting 
in 655,500 Rohingya refugees fleeing Myanmar for Bangladesh within 100 days of the attack.50 
Unsurprisingly, by the end of 2017, Bangladesh was hosting some 932,200 Rohingya refugees51 with a 
further 12,120 to arrive from January to July 2018 (see Figure 1).52  

 

Figure 1: Map of Cox’s Bazar refugee population as of 26 February 2018 

                                                           
49 Amnesty International (2017) ‘Myanmar: Scorched-Earth Campaign Fuels Ethnic Cleansing of Rohingya from Rakhine State’, 
14 September 2017, https://www.amnesty.org/en/latest/news/2017/09/myanmar-scorched-earth-campaign-fuels-ethnic-
cleansing-of-rohingya-from-rakhine-state/ 
50 UNHCR (2018) Global Trends: Forced Displacement in 2017¸ Geneva: UNHCR: 6.  
51 UNHCR (2018) Global Trends: Forced Displacement in 2017¸ Geneva: UNHCR: 14. 
52 UNHCR (July 2018) Bangladesh Refugee Emergency: Population Factsheet (as of 31 July 2018), Geneva: UNHCR. 
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3.2 The first year of UNHCR’s response 

38. The speed and scale of mass displacement that took place from 25 August 2017 onwards created 
serious operational challenges for the Government of Bangladesh and all international and national 
organizations operating in Cox’s Bazar.53 UNHCR estimates that between 25 August 2017 and 
13 October 2017, over half a million Rohingya refugees fled Myanmar for Bangladesh, adding to 34,000 
registered refugees in Kutupalong and Nayapara, and some 300,000 already living in makeshift camps 
and amongst host communities.54 Surpassing the local population by two to one in the Teknaf and 
Ukiah Upazilas, the situation in Cox’s Bazar is said to represent ‘one of the largest concentrations of 
refugees in the world’.55 Unsurprisingly, therefore, it took some time for the humanitarian relief 
operation to ramp up and to be fit-for-purpose for such a demanding humanitarian response.  

39. The response timeline and UNHCR’s actions can be best understood by looking at three distinct phases: 
phase 1 – main influx (25 August 2017–end of October 2017); phase 2 – settlement (November 2017–
end of February 2018); and phase 3 – monsoon (March–end of August 2018). 

3.2.1 Phase 1 – Main influx (25 August 2017–end of October 2017) 

40. Between 25 August 2017 and 27 August 2017, some 5,200 refugees were said to have entered 
Bangladesh.56 By 5 September this figure had increased significantly to an estimated 123,000, by 
8 September to approximately 270,000, and by 12 September to an estimated 370,000 since 25 August 
2017.57 By the end of October the figure had risen to 609,000 new arrivals (see Figure 2), representing 
the majority of those who would cross (the figure would be 671,000 by the end of February 2018). At 
the time of reporting on this evaluation, new arrivals are still coming to Bangladesh as a result of 
conditions in Myanmar, which have to date shown limited signs of improvement in specific conditions 
that affect the daily lives of the Rohingya in Rakhine State. 

 

                                                           
53 JRP for Rohingya Humanitarian Crisis: March–December 2018 (2018): 10. 
54 It is important to note that exact figures for the number of registered refugees living in the official camps and unregistered 
refugees or UMNs living in makeshift camps and among the host community are unclear. The above figures state 34,000 and 
300,000 respectively, while another UNHCR document notes 33,000 and 274,500 or 350,000 respectively. See UNHCR (2017) 
Bangladesh Emergency, Draft Operational Plan – Internal, Geneva: UNHCR: 1 and UNHCR (2017) Briefing Note: Bangladesh, 
Internal Document, 30 October 2017, Geneva: UNHCR: 1 and 2. 
55 Bowden, M. (October 2018) ‘The Current Context to the Rohingya Crisis in Bangladesh’, in ‘Special Feature: Rohingya 
Refugees in Bangladesh: The Humanitarian Response’, Humanitarian Exchange 73: 5. 
56 UNHCR (2017) ‘UNHCR Urges Open Borders for People Fleeing Violence in Myanmar’s Rakhine State’, Press Briefing, 
29 August 2017. 
57 UNHCR (2017) ‘Bangladesh: Life-Saving Assistance Needed as Rohingya Influx Surges’, Press Briefing, 5 September 2017; 
UNHCR (2017) ‘Bangladesh: Refugee Camp Capacity Exhausted; Thousands in Makeshift Shelters’, Press Briefing, 
8 September 2017; UNHCR (2017) ‘Bangladesh: UNHCR Emergency Airlift Lands in Dhaka as Rakhine Crisis Deepens’, Press 
Briefing, 12 September 2017. 
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Figure 2: Cumulative refugee arrivals by the end of October 2017 

41. The response to the influx was almost immediate, with humanitarian agencies on the ground within 
the first week. The Bangladesh Army was mobilized, as were the Ministry of Disaster Management and 
Relief (MoDMR) and the Bangladesh Red Crescent Society. Local communities, charities and well-
wishers flooded to the area, providing much needed but uncoordinated relief.  An ISCG situation report 
from 2 September gives a flavour of the early days of the influx:58 

1) An estimated 15,000 arrived in Bangladesh during the reporting day, lower than the day before. 
The inflow continued to be high during the night and slowed down during daytime. Arrivals 
increased significantly today in Nayapara refugee camp. 

2) New arrivals informed that they spent on average 3 to 4 days travelling up to 50 kilometres by 
foot after fleeing their homes. 

3) New arrivals are making huts in different blocks and extending Balukhali. Kutupalong and 
Balukhali makeshift settlements might eventually connect through expansion. 

4) Field staff reported that a new settlement is forming itself in Thangkhali forest land near 
Balukhali. The local forest range officer and Ukhia have cautioned against any attempt to provide 
them materials. 

5) Kutupalong Makeshift and Registered camp are overcrowded, madrasa, maktab, schools, 
community centres, UMN and refugees’ households are occupied and used to host new arrivals. 

6) The media reported that Bangladesh has deployed Air Force assets to Chittagong near the 
Myanmar border. Their Inter Services Public Relation (ISPR) claimed it is routine work. 

7) Some relatively well off Rohingya families with property and resources are also seen arriving, 
most of them are taking shelters in Teknaf and Ukiah urban areas. 

8) An estimated 8,000 people have arrived in Nikhonchori, through Chakdala and Asartoli entry 
points. However limited humanitarian actors are active in Bandarbhan District at present. 

  

                                                           
58 ISCG (2017) Situation Report: Influx (August 2017) – Cox’s Bazar, 2 September 2017, Inter-Sector Coordination Group, 

https://www.humanitarianresponse.info/en/operations/bangladesh/document/iscg-situation-report-cox’s-bazar-influx-2-september-2017 

(accessed 9 January 2019). 
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42. It also notes, of the emerging response: 

 High Energy Biscuits (3 days’ ration, 9 packets) is being provided as safety net to 2017 NAs that 
are either in large clusters or are staying in open air with no hosts or food sources.  

 1,490 households received High Energy Biscuit (HEB) on 2 Sept in Nayapara Camp, a total 3,852 
individuals received HEB in two refugee camps. Listing is simultaneously ongoing.  

 Food distribution in KTP, KMS and NYP continues from 3 September. 

 ACF is distributing HEBs (2 packet) in BMS and LMS. 

 Food stock will be prioritized for arrivals in makeshift and camps, not diverted to border 
distribution. 

 ACF's wet feeding continued and planned for Kutupalong RC in coordination with UNHCR. 
Wet-feeding in ACF EMOP centre continued. 

 Referrals for wet meals beneficiaries and Nutrition centres are ongoing. 

 GFD (25 kg rice) is planned on 9 September for arrivals since 2016 and 2017 arrivals living with 
hosts.  

43. Gaps and needs were identified in all sectors at this point: local health centres overwhelmed with new 
arrivals; existing camps and services inundated with people; food stocks of existing refugee and UMN 
populations being depleted, water supplies insufficient, and emergency stocks of shelter and supplies 
insufficient. This pattern broadly continued for the first three to four weeks as people continued to 
flood across the border and the authorities and aid agencies scrambled to put in place a response 
fitting the scale of the emergency.  

44. The UNHCR response was immediate. The registered refugee camps were taking many of the new 
arrivals and this meant additional services and supplies were needed. During this time, UNHCR 
responded by working with its partners and local authorities to deliver relief supplies such as sleeping 
mats, clothes and plastic sheets for shelter, and began the process of identifying vulnerable refugees 
and unaccompanied children.59 However, there were still restrictions in place on UNHCR responding 
outside the ‘registered camps’, and this was not resolved formally until mid-September. It was only 
after that point that the organization was able to start responding at scale. 

45. On 14 September the Government of Bangladesh issued a 22-point directive, which set out the high-
level parameters for the response. The plan granted an extra 2,000 acres of land near Kutupalong to 
be used to build an additional 14,000 shelters. It also gave UNHCR permission for the first time to work 
outside the registered camps, although not as lead agency. UNHCR could provide protection, not only 
to its normal caseload of previously registered refugees in the camps, but to recently arrived refugees; 
IOM, however, would maintain its role as lead operational partner.60  

46. Despite the uncertainty about its remit, UNHCR did not wait to develop its response. Emergency staff 
were deployed from the regional office in the first week of the crisis (late August) and emergency 
airlifts were commissioned during the first week. On 12 September the first two aid flights each 
carrying 91 metric tonnes of core relief items took off. Once it was clear, after the directive had been 
issued, that the organization could respond outside the camps and at scale, the response moved to 

                                                           
59 UNHCR (2017) ‘Bangladesh: Life-Saving Assistance Needed as Rohingya Influx Surges’, Press Briefing, 5 September 2017. 
60 Sullivan, D. (2018) Unnatural Disaster: Aid Restrictions Endangering Rohingya Ahead of Monsoons in Bangladesh, Field 
Report, Washington DC: Refugees International: 14; UNHCR (2017) Briefing Note: Bangladesh, Internal Document, 30 October 
2017, UNHCR: 2 and 3; Government of Bangladesh (2017) Minutes of the Special Meeting on Rehabilitation of the Displaced 
People from Myanmar and Co-ordination of Relief Work, Government of the People’s Republic of Bangladesh: Prime Minister’s 
Office, Tejgoan, Dhaka, 14 September 2017. 
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the next level.  On 15 September, UNHCR deployed additional emergency staff and 15 of 35 trucks 
delivered aid to Kutupalong, Nayapara and other sites in south-eastern Bangladesh.61 

47. By 19 September, the situation was declared as a Level 3 emergency. In addition to deploying the 
emergency response team, UNHCR launched an initial appeal for US$83.7 million to cover the agency’s 
humanitarian response from September 2017 to February 2018.62 In consultation with the ISCG, 
UNHCR aimed to fulfil its mandate through the provision of assistance to 250,000 refugees, alongside 
coordinating protection for all refugees – those who arrived before and after August 2017.63 

48. On 17 September and 18 September UNHCR began relocating refugees to temporary communal and 
family tents in the Kutupalong Extension Site. Four communal tents able to accommodate 400 people 
were erected. By 22 September, a third airlift of emergency supplies arrived just in time for the High 
Commissioner’s visit to Bangladesh and a fourth followed on 26 September, and UNHCR site planners 
commenced work on the plans for the new Kutupalong Extension Site.64 Between 19  September and 
26 September, UNHCR and partners distributed hygiene kits to 1,900 women and a daily average of 
9,900 people were provided with food through community kitchens, 4,700 provided with high energy 
biscuits, and 2,600 provided with other hot meals.65 These were the first emergency response 
distributions and marked the organization beginning its rapid scale-up. 

49. The visit of the High Commissioner between 23 September and 26 September helped UNHCR to 
become involved in registration. On 28 September, the Refugee Relief and Repatriation Commissioner 
(RRRC) office under the Ministry of Disaster Management and Relief (MoDMR), allowed UNHCR to 
support it in carrying out its Family Counting exercise, which began on 4 October 2017. By 28 October, 
84,471 families made up of 363,296 individuals were successfully registered on a household basis, with 
the intention that the Family Counting number would be adopted by other organizations, agencies and 
the Government as the unique household identifier required to receive aid.66  

50. At almost exactly the same time (the agreement was signed during the High Commissioner’s visit), 
UNHCR was instrumental in commissioning a new arterial road in the Kutupalong settlement. This has 
subsequently become known as the ‘army road’ (the Army was commissioned to build it) and has 
proved a vital access tool and lifeline for the relief effort, especially to deliver assistance to inaccessible 
parts of the largely hilly camp. UNHCR, as part of the Site Planning Taskforce set up to foster technical 
inter-agency collaboration and coordinate work in the Kutupalong Extension Site, provided US$2 
million of the US$4.2 million required to build the road, effectively enabling it to happen.67 

51. On 15 October 2017, UNHCR opened its transit centre. This is a standard part of most refugee 
responses and arguably would have been useful earlier in the response. Nevertheless, it was an 
important and welcome initiative, helping to properly process new arrivals and ensure extremely 
vulnerable people were taken care of.  

                                                           
61 UNHCR (2017) ‘Vital UNHCR Aid Arrives in Cox’s Bazar, Additional Emergency Staff Deployed’, Press Briefing, 
15 September 2017, Geneva: UNHCR. 
62 UNHCR (2017) Bangladesh Emergency, Draft Operational Plan – Internal, Geneva: UNHCR: 1. 
63 Ibid. 
64 UNHCR (2017) ‘UNHCR Scales Up Delivery of Aid to Rohingya Refugees in Bangladesh’, Press Briefing, 22 September 
2017, Geneva: UNHCR; UNHCR (2017) ‘UNHCR Calls for Redoubling of Humanitarian Efforts in Bangladesh’, Press Briefing, 
26 September 2017, Geneva: UNHCR. 
65 UNHCR (2017) ‘UNHCR Calls for Redoubling of Humanitarian Efforts in Bangladesh’, Press Briefing, 26 September 2017, 
Geneva: UNHCR. 
66 UNHCR (2017) Briefing Note: Registration Activities, 28 October 2017, Geneva: UNHCR. 
67 The task force is composed of IOM, UNHCR and the Refugee Relief and Repatriation Commissioner (RRRC). See UNHCR 
(2017) Briefing Note: Bangladesh, Internal Document, 30 October 2017, Geneva: UNHCR: 4. 
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52. By the end of October, UNHCR operations had reached scale, with the organization actively responding 
in most technical areas, with ambitious plans to bring some order to what had been a chaotic and 
largely self-managed settlement up to that point. By 30 October UNHCR had: 

 Constructed 925 latrines and 166 boreholes and was able to provide an estimated 46,250 
refugees with access to latrines and approximately 83,000 with access to water.68  

 Provided 25,500 households with shelter material, with a further 50,900 tarpaulins in stock.69 

 Distributed 16,333 core relief item kits consisting of kitchen sets, mats, blankets, solar lamps and 
other essential items.70  

 Planned to distribute shelter upgrade kits in Nayapara and introduce a pilot Cash for Shelter 
project to those who had only received tarpaulins.  

 Created eight new health facilities, which consisted of two diarrhoea centres of 20 beds each 
(with room for expansion) and four temporary health posts (with an extra four to be set up).71 In 
addition, four outpatient therapeutic programmes were set up in Kutupalong, Nayapara, 
Bagghona and Karantuli with another six to be created.72 

 Established an additional 21 partnerships, nine of which were from local NGOs with the intention 
of increasing this by another four.73  

3.2.2 Phase 2 – Settlement (November 2017–end of February 2018) 

53. Throughout November and December the UNHCR operation continued to expand, a trend also 
matched by the other major aid actors. In early November the Family Counting exercise was 
completed, with UNHCR reporting: 

UNHCR and the Refugee Relief and Repatriation Commissioner (RRRC) completed the first phase of 
their joint Family Counting exercise, counting over 541,759 refugees from 125,662 families. The 
exercise covered Kutupalong camp, makeshift settlement, and extension areas, as well as Balukhali 
makeshift area. Using geotags and based on satellite imagery, UNHCR calculated the total usable 
area in various zones of Kutupalong. In just over two months, some areas in Kutupalong are already 
more densely populated than Dhaka, the world’s densest city. Figures also indicate that one in three 
families are living with a person with a specific need that is easily identifiable – meaning that the 
number of vulnerable cases is likely to be higher. There is also a high proportion of elderly people 
and unaccompanied and separated children – some of them taking care of younger siblings. 
Children made up 54% of the total population; women 52%. 14% of the families counted are 
composed of single females and/or female headed households. Furthermore, while the number of 
boys (49%) and girls (51%) is balanced, there is a significantly higher number of adult women (55%) 
compared to adult men (45%). The family counting exercise teams are now moving south, counting 
families in Teknaf district.  

 

                                                           
68 Ibid.: 3. 
69 Ibid.: 4. 
70 Ibid.: 4. 
71 Ibid.: 5. 
72 Ibid.: 5. 
73 Ibid.: 3. 
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Figure 3: Refugees with access to latrines on 10 November (left) and on 26 December (right) 

54. There was also considerable progress in coverage of basic services, with WASH provision in particular 
gaining in coverage. Figure 3 shows access to latrines on 10 November and again on 26 December. By 
the end of December, the WASH sector had reported 5,702 tube wells were installed out of which 
4,366 were currently functional (76%). This was estimated to be providing water to the entire 
population, and a third round of water quality testing was underway by WHO. 

55. By early 2018, there was significant coverage of services across all sectors. Basic shelter had been 
provided to all new arrivals and a process of shelter upgrading was underway. UNHCR was at the 
forefront of this exercise, reporting (on 26 December) that some 21,045 upgraded shelter kits had 
been distributed, representing 47% of the 45,000 families targeted for the upgrade. Some 20,458 
shawls had also been distributed as part of winterization activities. The ISCG reported that by the end 
of January 68,000 families had received the ‘full shelter kit’ including bamboo. 

56. This pattern held true across the emergency sectors. In early 2018, about a quarter of all children of 
school age were in some form of informal education. The eighth round of general food distribution 
was underway with WFP continuing to innovate its response, slowly introducing e-vouchers, modifying 
its criteria and more. A food security study (Refugee Emergency Vulnerability Assessment (REVA)) had 
been completed and MSNAs in other areas had similarly been completed. Some 23,818 children had 
been treated for acute malnutrition and comprehensive screening was carried out across the camps. 
Community Outreach Members (COMs) had been established by UNHCR in the camp areas they were 
managing as volunteer protection workers, with 3,400 home visits conducted by the end of January. 
SGBV services had been established, women’s centres expanded and child tracing and reunification 
was underway.  

57. Whilst there was also a good network of health services established relatively early in the response, at 
the end of November a diphtheria outbreak had taken hold. A comprehensive plan to respond was put 
in place, but a lack of available vaccines worldwide slowed the response somewhat. By the end of 
January, 4,865 cases and 31 deaths had been reported. A second round of vaccinations was taking 
place and the epidemic was being brought under control. UNHCR supported the diphtheria response 
through its community outreach and health and protection refugee volunteers to spread information 
and identify cases, by providing non-food items and shelter materials for the setting up of treatment 
facilities, as well as by granting to Médecins Sans Frontières (MSF) the right to use part of the UNHCR 
transit centre to open an isolation containment area, which became a pillar of the overall response to 
the outbreak. This collaboration with MSF was extended through a MoU signed on 27 March 2018. 

58. In early January 2018, attention also began to focus on the forthcoming monsoon season and the risks 
it might pose. UNHCR commissioned a highly influential report, supported by IOM, from the Asian 
Disaster Preparedness Centre (ADPC), mapping possible flood and landslide risk. This showed there 
were 150,000 people potentially at risk from landslides or flood and needing urgent relocation. The 
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Identified Needs and Remaining Gaps 

■  Malnutrition and acute watery diarrhoea are the most pressing health priorities. 

One in four refugee children is affected by Global Acute Malnutrition (GAM) (24.3% 

prevalence rate). Security arrangements need to be put in place for health staff to 

provide 24 hours services in the settlements.  

 

 

WATER AND SANITATION  

 

Achievements and Impact 

■  UNHCR and partners built 1,573 latrines and 200 

tube wells. This represents over 78,000 who have 

access to latrines and 100,000 who have access 

to water. In Zone OO, around 70% of the WASH 

facilities were completed, applying SPERE 

standards: 1 latrine / 20 people, 1 bathing facility / 

20 people and 1 bore hole / 200 people.  

■  UNHCR started using a new design for latrines, to 

reduce and simplify desludging. The new design 

includes two big pits, to be used alternatively. Each 

pit could be used for approximately 6 months before 

filling up, which is enough time for the material in the 

unused pit to be partially sanitized and potentially 

used as fertilizer. 

 

Identified Needs and Remaining Gaps 

■  Solid waste management remains a challenge. The risk of water contamination is high 

due to the proximity between latrines and water sources.  

 

 
SHELTER AND NFIS  

 

Achievements and Impact 

■  UNHCR assessed the shelters built by refugees in 

Zone OO, where some 1,269 families were relocated 

over the past week after temporarily staying in 

schools in Kutupalong and in UNHCR’s transit centre. 

This group is the first to receive, since 25 August, a 

complete shelter kit upon arrival. With bamboo poles, 

ropes, and tarpaulins provided by UNHCR, refugees built better and more resistant 

shelters, with adequate ventilation and stronger structure, compared to other areas in 

the settlement where refugees only received tarpaulins. UNHCR is planning to build on 

the existing skills of refugees, providing training and technical guidance, and to 

distribute material to refugees so that they can upgrade and improve their shelters 
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WATER AND SANITATION  

Achievements and Impact 

■  Based on UNHCR’s site planning, W ASH actors are 

collaborating to install water and sanitation in new areas where 

refugees settle. So far, over 4,309 latrines, 1,654 bathing 

cubicles and 815 tube wells were installed in Kutupalong and 

Nayapara settlements.  

■  Since October, UNHCR’s partners, BRAC and NGO Forum, 

have conducted over 400 information sessions on hygiene with 

refugees in Zones OO, QQ, RR and UU of Kutupalong 

extension.  

■  UNHCR’s partner Oxfam has developed a natural and 

comprehensive treatment system to process 20,000 cubic meters of faecal sludge per day. This 

modular system can be expanded to some 40,000 and then 60,000 cubic meters a day as required. 

In addition, the RRRC agreed to allocate land in Zone OO and its periphery in Kutupalong extension 

for desludging purposes. The treatment system on this land should become operational by end of 

February 2018, scaling up throughout the year.  

 

Identified needs and remaining gaps 

■  In Nayapara, the Camp Committee (CC), composed of both female and male community leaders, 

reported some information gaps on hygiene amongst newly arrived refugees. The CC expressed 

interest in collaborating with UNHCR to deliver awareness sessions. Such information gaps are also 

reported in Kutupalong settlements.  

 

 

 

HEALTH   

Achievements and Impact 

■  So far, WHO has reported 2,440 cases of diphtheria and 26 deaths amongst those staying in Balukhali, 

Jamtoli, Unchiprang, and Hakimpara. The majority (73%) of cases are under 14 years of age. A District 

Core Committee on the outbreak has been set up, led by the Civil Surgeon of Cox Bazar and facilitated 

by W HO. UNHCR teams have been actively conducting training for partners’ Community Health 

Workers and clinicians on case definition, contact tracing and early identification for the purpose of 

referrals. Currently, all treatment is still provided by MSF. The vaccination campaign for those under 

15 years of age is on-going. UNHCR supports partners through the provision of non-food items and 

shelter material for the setting up of isolation and treatment facilities. 

 

Identified needs and remaining gaps 

■  Referral pathways for emergency medical and obstetric cases still need to be clearly delineated for 

all stakeholders. 

■  More efforts are required to ensure that health services are provided at the time indicated and that 

adequate shaded areas are available for refugees waiting.  
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realization that a massive new operation would be needed to prepare for the monsoon ran in parallel 
with the consolidation in basic service provision. 

59. At the end of January, the second Joint Response Plan (JRP) was launched, covering March to 
December 2018 and asking for US$950 million. 

3.2.3 Phase 3 – Monsoon (March–end of August 2018) 

60. The ADPC report estimated that more than 150,000 Rohingya would be at risk.74 Out of this total, in 
May 24,000 were considered to be at critical risk due to land instability, increasing to 41,700 by 
31 August 2018.75 The ISCG senior coordinator prioritized planning for the monsoon season, as did the 
head of the UNHCR sub-office.  

61. From February to April 2018, as part of its emergency preparedness activities, UNHCR focused on a 
number of mitigation measures such as: strengthening shelters, bridges and essential infrastructure; 
relocating refugee families away from perilous to safer areas; and the pre-positioning of relief items, 
equipment and machinery. Alongside such interventions, UNHCR also promoted community 
engagement in preparedness activities. Refugee community volunteers undertook cyclone 
preparedness and first aid training, and search and rescue teams were formed. Moreover, UNHCR and 
others worked with refugees to develop early warning systems and explored community coping 
mechanisms.76 In addition, to address communication gaps and challenges identified by the Joint 
Response Plan 2018,77 through well-planned and targeted information campaigns, UNHCR was active 
in ensuring appropriate and timely information was disseminated to those communities at risk.  

62. A joint Site Management Engineering Project (SMEP) team run and funded by UNHCR, IOM and WFP 
was formed to help prepare new ground and respond to engineering needs both before and during 
monsoon. As the Government of Bangladesh granted additional land for emergency relocations, the 
SMEP undertook preparation work that facilitated the new camp 4 and camp 20 extension sites at the 
beginning of June.  

63. UNHCR distributed nearly 80,000 pre-monsoon ‘tie-down’ kits to help secure shelters in case of storms, 
and made extensive provision of stocks to respond to the worst-case scenario. Five hospital tents and 
emergency health kits were pre-positioned in Cox’s Bazar. With the first monsoon rains arriving in May 
2018, UNHCR mounted three humanitarian airlifts totalling 10,000 tents. Additional aid in the form of 
tents, basic items and 170,000 tarpaulin sheets were also transported by sea. UNHCR also put in place 
emergency contingency plans to temporarily relocate approximately 135,000 refugees.78  Figure 4 
shows the extensive work to relocate people, plan and prepare that had taken place by 15 September 
2018. UNHCR constitutes at least half of the pre-monsoon distributions and had the largest pre-
positioned stocks by some margin. 

 

                                                           
74 UNHCR (2018) ‘Monsoon Response Effort in Full Swing as Seasonal Rains Hit Bangladesh’ Press Briefing, 4 May 2018. 
75 Ibid.; UNHCR (August 2018) Bangladesh Refugee Emergency: Emergency Preparedness and Response Update Dashboard 
(31 August 2018), UNHCR. 
76 UNHCR (2018) ‘Monsoon Response Effort in Full Swing as Seasonal Rains Hit Bangladesh’ Press Briefing, 4 May 2018. 
77 JRP for Rohingya Humanitarian Crisis: March–December 2018 (2018): 12. 
78 UNHCR (2018) ‘Monsoon Response Effort in Full Swing as Seasonal Rains Hit Bangladesh’ Press Briefing, 4 May 2018. 
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Figure 4: UNHCR preparations for the monsoon 

64. The preparation largely paid off, and as this evaluation was being written the impact of the monsoon 
season had been as good as could possibly have been expected. Only one person had died as a direct 
result of the monsoon and 40 had been injured. Figure 5 shows the total number of weather-related 
incidents up to 14 August 2018. 

 

Figure 5: Total number of weather-related incidents up to 14 August 2018 

 

MONSOON EMERGENCY RESPONSE UPDATE 
 Rohingya Refugee Crisis, Cox’s Bazar, Bangladesh (8- 14 August 2018)  

 

Photo: ISCG/N. Bose 

SITUATION OVERVIEW 
During the reporting period no significant rainfall was recorded in Cox’s Bazar: this past week brought 29 mm of rain in comparison to 115.25 mm for the 

previous week. As expected, far fewer weather hazard incidents were recorded in the Rohingya camps: 69 individuals (16 HH) were affected by landslide and 

wind-storm incidents, versus 660 individuals (155 HH) affected the previous week by fire, flood, water-logging, landslide and wind-storm incidents. Taking 

advantage of the dry weather, relocation of families at high risk of landslide and flood continues; during the last two weeks a total of 963 individuals (236 HH) 

were relocated to Camp 4 Extension and Camp 20 Extension. Dry weather also allowed for increased risk mitigation activities.  For example, more durable 

improvements were made to the Army Road saddle immediately south of Camp 8W’s hospital, including soil retention walls, geotextile wrapping, planting, 

fencing, roadside drainage, road surface compaction and bricking. The Site Maintenance and Engineering Project (SMEP) recently tallied key accomplishments 

from 1st June through 14th August that highlight the important role this inter-agency team has played in emergency preparedness and response efforts: 43,740 

sq. meters of new roads created, 83,362.50 sq. meters of existing roads repaired, 278,491.50 sq. meters of slopes stabilized, 81,651 sq. meters of new 

drainage, and 13,980 sq. meters of drainage repaired. 

WEATHER-RELATED INCIDENTS (cumulative data as of 14 August 2018) 

Since 11
 
May, an estimated 49,700 refugees have been affected by weather-related incidents, including: 

 

 6,020 refugees 

displaced 
 40 refugees  

injured 
  

 

1 refugee  

killed 
 43,600 refugees (est.) otherwise directly affected 

(e.g. their shelter suffered moderate damage or they 

agreed to house in their shelter other, displaced refugees) 

 

     

15,300 refugees (est.)  

affected by 297 
landslides/erosions 

25,560 refugees (est.) 

affected by 181 wind storms 
80 refugees (est.) 

affected by 12 fires 
3,380 refugees (est.)  

affected by 38 water-

logging incidents 

5,520 refugees (est.) 

affected by 41 flood 

incidents 
 

246,600 ESTIMATED REFUGEES WERE AT RISK OF LANDSLIDES OR FLOODS  
in Ukhia and Teknaf (prior to relocations). Of these, as of 5 August: 

41,751 (est.) 
refugees were in areas at highest 

risk of landslides and prioritized for 
relocation 

24,401 

refugees have been relocated from areas at highest risk 

of landslides (56% of the prioritized caseload) 

20,040 (est.) 
refugees (4,983HH) remain in areas at 

highest risk of landslides and prioritized for 

relocation,  with 2,644 HH plots now available 
 

WEATHER TRENDS AND ROAD CONDITIONS                                                    (source: BMD)  

  
 

Road Conditions:   No new road access issues were reported during the reporting period. The Ukhia-Balukhali Army Road through Foliapara (north of the 

Logistics & Engineering Hub) remains closed due to construction.  An alternate route is available through Lambashia at the northeast of Kutupalong Camp. 

Road 7 and the Oxfam Foecal Plant Bypass remain inaccessible to vehicles due to ongoing construction. The three-ton restriction imposed on vehicles 

within the Kutupalong camps will continue through the end of the monsoon season to prevent further damage, ensure timely repairs and reinforcement of 

infrastructure, and minimize any disruptions to access.  It is advised to use 4x4 vehicles within Kutupalong Camp. 
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3.3 Evolution of the coordination system 

65. Section 3.1 gives an overview of the history prior to the influx in August 2017. UNHCR worked within 
the confines of a small, officially recognized refugee population of approximately 34,000 people 
focused on what were called ‘registered’ camps. IOM worked with a much larger population outside 
of the registered camps in what were initially called ‘makeshift’ camps. Many of these people had 
found their way to Bangladesh over the 2000s and in particular after 2012 when ethnic clashes broke 
out in the Rakhine capital Sittwe. By the time of renewed mass expulsions – the first of which was in 
October 2016 – there were estimated to be between 200,000 and 300,000 Rohingya in Ukhia and 
Teknaf who had crossed from Myanmar.79 

66. In 2014 the Government of Bangladesh, as noted above, issued a national strategy for dealing with a 
population they called at the time Undocumented Myanmar Nationals (UMNs). A task force was 
established under the foreign secretary of the Ministry of Foreign Affairs and, as the migration agency, 
IOM was requested to work on UMN assistance issues. UNHCR, despite some lobbying, was not 
permitted to assist UMNs, in part because of earlier unsuccessful efforts to have these populations 
treated as refugees.80 

67. When between 75,000 and 80,000 people crossed the border following the first mass expulsion by the 
Myanmar Army in 2016, IOM found itself trying to respond with a handful of UN and NGO partners. 
Only ACF, Solidarités International, MSF, UNICEF, WFP, UNFPA, Save the Children, Handicap 
International (HI) and UNHCR were in the Cox’s Bazar area and able to respond, but with numbers 
already significant it was realized that a small coordination mechanism of some form needed to be 
established (both in Dhaka and in Cox’s Bazar). IOM, with DFID assistance, took the lead in designing 
this system, which they based loosely on the UN OCHA-led ‘cluster’ system. A limited number of 
clusters were duly established, called sectors. The overall coordination mechanism was called the 
Inter-Sector Coordination Group (ISCG). UNHCR was subsequently successful in assuming the lead role 
on protection in the new coordination mechanism and expanded protection monitoring and outreach 
to outside of the registered camps.  

68. Over the course of 2017 before the influx, the ISCG had been working on (with UNHCR) a joint funding 
document and plan – the precursor of the Humanitarian Response Plan covering the period September 
2017 to February 2018 and the later Joint Response Plan (JRP). UNHCR had been gradually gaining 
acceptance as a response actor by the Government of Bangladesh with a wider remit than the 
registered caseload alone. This was in part due to the careful diplomacy by the Representative and 
was bolstered by a visit in mid-2017 by the High Commissioner when progress was made on 
registration talks. 

69. When the much larger mass expulsion started in August 2017, it was this group of agencies, and this 
coordination mechanism that was on the ground. Therefore, as people started streaming across the 
border in August, it was still not clear whether UNHCR would be allowed to work ‘outside of the 
camps’, and although the agency at HQ level essentially worked on the basis that it would respond, on 
the ground in the first few days there was confusion about what might and might not be allowed.  

70. The 22-point plan of Prime Minister Sheikh Hasina launched on 14 September made it clear amongst 
other things that UNHCR would play a substantial role in the response (UNHCR is mentioned six times 

                                                           
79 The Government of Bangladesh estimates that there were 303,070 Rohingya in Bangladesh before 25 August 2017 (as per 
the census results of Bangladesh Bureau of Statistics, conducted in six districts). Source: JRP March–December 2018: 7. 
80 The National Strategy Paper on Addressing the Issue of Myanmar Refugees and Undocumented Myanmar Nationals in 
Bangladesh, 31 March 2014 formalized the division of labour between UNHCR (refugees) and IOM (UMNs). 
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in the document and ascribed specific roles, alongside other UN agencies). Around this time the UN 
High Commissioner for Refugees, Filippo Grandi, met with PM Sheikh Hasina in New York, further 
substantiating UNHCR involvement.81 

71. Although the 22-point plan allowed UNHCR to become fully involved in the response, it did not hand 
the agency the lead role. IOM was already leading the ISCG and an ISCG Secretariat Manager had been 
in place prior to the August influx. While the entry of UNHCR and many other new actors together with 
the UN recognition that this was a refugee emergency with a mandated agency to lead the response, 
and the sheer scale and complexity of the crisis necessitated changes, in the initial months there was 
little traction in the efforts to undertake a revision of the ISCG.  

72. Prior to this, the Government had not permitted the agencies to include protection in the plans that 
were being developed for the Rohingya populations in the Cox’s Bazar district. In the nascent joint plan 
that was being developed in early 2017, the use of protection language had been a point of 
disagreement with the Government, meaning that the document was delayed until late August (and 
in the end never launched because of the most recent influx of refugees). The protection sector was 
later renamed the ‘Protection Working Group (PWG)’ by UNHCR, which was keen to demonstrate that 
protection was not another technical area, but the central framework for the whole response. 

73. In addition to the creation of the PWG and the massive expansion of the existing sector coordination 
groups, OCHA deployed a number of coordination staff to reinforce IOM capacity. At the same time, 
the 2,000 hectares allocated to the refugee response and the existing areas where Rohingya 
populations had been living either in makeshift settlements or in the registered camps, were 
developing into a 12 sq km camp known as Kutapalong, and encompassing Balukhali to the south. In 
October 2017, as the international response was starting to take control of the crisis and upgrade the 
camps, a new system of on-the-ground division of labour was devised by IOM and OCHA, despite 
concerns from UNHCR. UNHCR started to manage de facto half the large Kutupalong-Balukhali camp 
and IOM the other half. This was initially presented as intending to facilitate coordination in situ, but 
also helped dissipate the growing antagonism between UNHCR and IOM as the UNHCR presence grew 
in size and scale and wanted more responsibility at a strategic-operational level. This new system 
became colloquially known as Areas of Operation (AOR). The AOR is not formally codified in the ISCG 
system, other than being acknowledged by a UN Heads of Sub Office Group (HoSOG) that meets to 
resolve policy issues and deal with operational decision making outside the sector system.  

74. In early January 2018, the coordination arrangement between IOM and UNHCR was further codified 
by the introduction of the Strategic Executive Group (SEG) in Dhaka. This tripartite arrangement, 
designed and agreed at the principals’ level, consists of the Resident Coordinator (RC), the UNHCR 
Representative and the IOM Chief of Mission on equal terms. It is a joint policy-setting body and jointly 
represents the international community refugee response to the Government of Bangladesh. A letter 
on 19 January from the Emergency Relief Coordinator (ERC) to the PM formally introduces the SEG and 
also a new higher-level ISCG senior coordinator post in Cox’s Bazar. This post was filled by a staff 
member seconded from UNHCR but working independently from the UNHCR Sub-Office in Cox’s Bazar, 
further integrating the agency’s expertise in refugee response into the irregular coordination 
architecture. 

75. At the time of writing, a coordination review has been initiated by the HQs of UNDP, IOM and UNHCR 
with the participation of ICVA to examine the architecture a year after the initial crisis.  

                                                           
81 In fact, relations between UNHCR and the Government had been gradually thawing during 2017. During a visit to Dhaka, the 
High Commissioner had constructive talks with the Government around the issues of registration and the need for international 
involvement in any eventual returns. The Representative had also worked tirelessly behind the scenes to improve relations. 
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4 Findings 

4.1 Timeliness and effectiveness 

KEQ 1: How timely and effective was UNHCR’s response to the refugee crisis in Bangladesh? 
 
76. This evaluation has found that the response by UNHCR was both timely and effective, albeit within a 

context where all humanitarian actors struggled to get to scale in the first few weeks of the crisis. Lives 
have been saved and the public health and welfare of an extremely precarious population has been 
stabilized. This was by no means guaranteed, as comparisons with other similar crises show.  

77. The timely and effective response was not achieved by UNHCR and other UN agencies alone, and in 
fact could not have been. Without the response of the local community, the Bangladesh Army and 
authorities, and the response from individuals across the country, things could easily have been much 
worse. The local response was fast and generous, undoubtedly saving lives and providing critical 
refuge. Later, the response of other major UN agencies like IOM, WFP and UNICEF, the international 
and national NGOs, and donors was also essential. 

78. Attributing the exact contribution of UNHCR is not possible. Nonetheless, the evaluation has found 
sufficient evidence that, as the agency charged with refugee protection globally, and as the de facto 
managing body for at least half the population, the contribution was and is substantial. Success would 
not have been achieved without the contribution of UNHCR; in particular, its large-scale shelter, WASH 
and non-food response, as well as its management and protection experience. 

79. Whilst the response was effective, standards were not met in many areas and this continues to be the 
case. Some of this is outside the control of UNHCR and the other responding agencies, relating in 
particular to land availability and the poor quality of the land. Some of the standards that were met – 
water and sanitation as a good example – were critical in saving lives and preventing mass disease 
outbreak. Some of the standards not met could have been. The evaluation will explore these issues in 
some depth below and in Section 4.2 on protection. 

4.1.1  The response saved lives and reduced suffering  

80. The response of UNHCR and its partners and sister humanitarian agencies was effective in saving lives 
and reducing suffering. The clearest indicators of this effectiveness are mortality, morbidity and 
nutrition. These will be examined in turn in this section of the evaluation. The response has been less 
effective in delivering dignified living conditions for refugees. 

81. The international response was most significant after the first six weeks. Up to that point the response 
of the host community, Army and Bangladeshi charities and well-wishers was almost certainly larger 
in scale and therefore at least as significant, although there are no hard and fast facts to verify this.  

82. The most compelling measure of effectiveness once the international response started in earnest is 
the downward trajectory of mortality in the camps. From the point when it was first measured in early 
October 2017, mortality has been kept within emergency thresholds, defined in a number of ways. 
There is also a significant and well-documented reduction in the disease burden, in particular acute 
respiratory infections and diarrhoeal disease. These diseases are associated with shelter and WASH 
respectively, both areas where UNHCR has focused heavily. Whilst attribution can never be absolute 
in a multi-stakeholder response of this scale, it is without question that UNHCR interventions have 
saved lives and reduced suffering. 
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83. This does not mean that everything in the camps was or is perfect. A diphtheria outbreak at the end 
of 2017 claimed 44 lives – a disease associated with squalor and insanitary conditions and rarely seen 
in the modern world.82 Levels of diarrhoeal disease remain unacceptably high in some parts of the 
camp and overcrowding is a major issue.   

4.1.1.1 Mortality 

84. The Crude Mortality Rate (CMR) has declined consistently since it was first systematically measured in 
mid-October and has remained under emergency levels. This is true when examined using a variety of 
different measures. 

85. Figure 6 shows the CMR as measured by Médecins Sans Frontières (MSF)83 since mid-October 2017. 
Whether measured against the benchmark of 1/10,000/day typically used or assessed against how 
much higher than ‘normal’, the CMR falls under emergency thresholds. It has also declined week by 
week, albeit with some peaks and troughs. 

 

Figure 6: MSF mortality data against emergency thresholds 

 
  
 
 
 
 
 

Three measures of crude mortality 
1. An emergency is often defined as when the CMR is more than one person in 10,000 dying 

per day (1/10,000/day) – represented by the blue line in Figure 6. Within the same definition, 

                                                           
82 The poor vaccination rates for Rohingya in Myanmar, a testament to the poor state of things for the majority of people in 
Rakhine, but particularly the Rohingya, was also a factor for the diphtheria outbreak. 
83 Whilst the MSF data collection is typically rigorous, it does not tell us anything about the first month of the response. However, 
the fact the graph starts with elevated mortality in epi-week 42 (16 October) should not be taken as meaning this was the case 
for all preceding weeks. In fact there was a measles outbreak at precisely this point that could account for a spike in deaths. 
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if more than two children are dying per 10,000 per day it is considered an emergency 
(2/10,000/day) – represented by the red line on the graph. 

2. A more stringent way of establishing emergency thresholds is when mortality rates are 
double the ‘normal’.84 The nationwide Demographic Health Survey 201485 reports U5MR of 
50/1,000/5 years for Chittagong division, which includes Cox’s Bazar district. This can be 
translated as 0.27/10,000/day, which when doubled is 0.54/10,000/day.86 The pink line 
added to the graph illustrates this benchmark level.87  

3. An even stricter measure is available using a more local baseline, the Chakaria Health and 
Demographic Surveillance System Report 2016, which has CMR statistics for the Chakaria 
district in Cox’s Bazar division. It reports a CMR of 5.7/1,000/year for Chakaria district, which 
can be translated as 0.15/10,000/day, giving an emergency CMR threshold of 
0.3/10,000/day. The refugee CMR measured by MSF is below this more stringent threshold 
(see Figure 6). Clearly U5MR among the Rohingyas as captured in the graph has been 
brought well below the emergency benchmark.88 

 
86. The fact that mortality stayed below emergency thresholds was not a given. There were several clear 

risk factors, including: 

 The Rohingya were already in a poor state of health before crossing the border. They had higher 
rates of child and maternal mortality than the average in Myanmar, itself the poorest country in 
South East Asia. Moreover, background rates of immunization were very low and malnutrition 
consistently high. The Rohingya also have quite poor health-seeking behaviour as a result of lack 
of access to services in the northern areas of Rakhine State.89 

 Evidence from previous Rohingya mass movements, especially in 1978 when 10,000 people were 
estimated to have died in squalid camp conditions. 

 Evidence from previous mass movements of refugees demonstrates high risk of communicable 
disease outbreak and associated mass mortality. Most recently this was the case in Dollo Ado, 
Ethiopia in 2011, but much greater mass mortality was experienced in Goma in 1994 as a result 
of the cholera outbreak, the main risk vector in the Rohingya camps. 

 Cholera is endemic in Bangladesh: outbreaks routinely killed thousands in Bangladesh well into 
the 1980s. 

 A diphtheria outbreak occurred in early November 2017. Eventually some 8,200 people were 
affected in the following 12 months, and 44 people died (as of November 2018),90 although this 
required a unified response at scale. 

4.1.1.2 Morbidity and nutrition 

                                                           
84 According to the UNHCR Handbook for Emergencies (p.345), ‘An emergency is defined by mortality rates double that of the 
baseline. Where baseline mortality of the population prior to displacement, or of the population in the host country, is known, 
then this figure should be used’, https://reliefweb.int/report/world/handbook-emergencies-third-edition 
85 https://dhsprogram.com/pubs/pdf/FR311/FR311.pdf 
86 Checchi, F. and Roberts, L. (2005) Interpreting and Using Mortality Data in Humanitarian Emergencies, Network Paper 52, 
Humanitarian Practice Network. 
87 We do not have the MSF data used in this graph so have manually added the line in as visually accurate a way as possible. 
88 CHDSS 2016 reports marginally higher levels of U5MR (51.2/1000/5 years) so a threshold based on this baseline value will 
also give similar results. 
89 The state of Rohingya health prior to flight is summarized quite well in Bark, G.; White, K. and Janon, A. (October 2018) 
‘When there is no Healthcare: The Consequences of the Chronic Denial of Healthcare for a Large Displaced Population in a 
Mega-Camp’, in ‘Special Feature: Rohingya Refugees in Bangladesh: The Humanitarian Response’, Humanitarian Exchange 
73: 35–37, https://odihpn.org/wp-content/uploads/2018/10/HE-73_web.pdf  
90 https://reliefweb.int/disaster/ep-2017-000177-bgd  

https://reliefweb.int/disaster/ep-2017-000177-bgd
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87. There has been a dramatic reduction in both acute respiratory infections (ARIs) and diarrhoea, and 
malnutrition has also dropped significantly, especially in the large Kutupalong settlement. 

88. SMART surveys round 1 and 2, conducted by ACF and financed by UNHCR and other donors, are 
probably the best and most reliable source for data on morbidity.91 Table 5 shows that ARIs and 
diarrhoea were halved from November 2017 when the first survey was undertaken to June 2018. 

 

2017 2018 

Acute respiratory infections 
(ARIs) 

Makeshift 
57.7% 26.1% 

Nayapara RC 
50.3% 21.5% 

Prevalence of diarrhoea Makeshift 
41.3% 20.9% 

Nayapara RC 
43.3% 23.9% 

Malnutrition moderate (MAM) Makeshift 
16.3% 10% 

Nayapara RC 
13% 12.2% 

Malnutrition severe (SAM) Makeshift 
3% 2% 

Nayapara RC 
1.3% 1.4% 

Table 5: SMART surveys 2017 and 2018, conducted by ACF and funded by UNHCR and other donors 

89. WHO and the Ministry of Health run the Early Warning Alert and Response System (EWARS), which is 
an online, integrated data collection, analytics, alerting, and automated reporting system. In total, 155 
registered health facilities report on a weekly basis, for indicator-based and event-based surveillance. 
The weekly data on number of cases of AJS, ARI and AWD suggest that morbidity incidence in Cox’s 
Bazar is under control.  

90. This does not mean that the health and welfare of the population is ideal. Overcrowding continues to 
lead to elevated morbidity compared to background levels, including skin complaints, unspecified 
fevers and all of the communicable diseases mentioned above. The fact that they are below emergency 
thresholds is not the same as ideal, or even acceptable conditions. The same holds true for 
malnutrition. Whilst considerably reduced levels of Global Acute Malnutrition are still above UNHCR 
emergency thresholds for refugee situations,92 there is still a concerning level of food insecurity and it 
would not take much to tip this population into crisis. There remain pockets of higher-than-average 
malnutrition, diarrhoeal disease and other morbidity. These are most likely related to lack of access to 
services and aid. 

91. Attribution for the lack of elevated mortality and morbidity cannot be precise in a fast-moving, data-
poor environment. There were hundreds, if not thousands of aid agencies, government agencies, 
Bangladeshi charities, community groups and individuals who responded to the Rohingya crisis and 
continue to do so. 

92. It is possible to talk with some confidence, however, about broad trends or contributions in order of 
magnitude. UNHCR is de facto responsible to manage camps, in coordination with CiCs, where roughly 
half the refugee population lives, with IOM more or less responsible for the management of the other 

                                                           
91 The SMART surveys use a rigorous cluster sampling methodology and so have a higher degree of accuracy than most other 
measures. However, these declines are also observed in WHO and Government of Bangladesh EWARNS data. 
92 UNHCR emergency threshold for GAM is < 10%. See https://emergency.unhcr.org/entry/249075/acute-malnutrition-threshold 

https://emergency.unhcr.org/entry/249075/acute-malnutrition-threshold
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camps. This means day-to-day management of relief, contracting of partners for health, WASH and 
other vital services, and camp planning and management. UNHCR as the refugee agency, and after 
January 2018 the co-lead in a somewhat complex leadership arrangement (see below), has been 
influential in determining the priorities of the response and participates in the high-level strategic 
steering of relief efforts through the SEG and the ISCG.  

93. Furthermore, the two communicable diseases highlighted above (ARIs, diarrhoea) are respectively 
associated with poor shelter and poor water and sanitation, as well as dusty conditions in the camps, 
with WASH and shelter being two areas that were the main focus of UNHCR interventions. Table 6 
shows the scale of UNHCR efforts in these two areas.93 

Shelter 

21,000 (approx.) tarpaulins (up to mid-November 2017); 90,524 upgraded shelter kits 
(includes poles and ropes and fixings, distributed after November 2017); 80,737 
‘tie-down’ kits (in preparation for monsoon); 1,395 transitional shelters, 56,368 padlocks. 

WASH 
6,243 latrines (benefiting >125,000 people); 625 tube wells (serving 156,000 people); 
57,913 hygiene kits distributed in 2018. 

Table 6: UNHCR shelter and WASH programmes have contributed substantially to a drop in associated morbidity 

94. Taken together, these factors demonstrate a major role for UNHCR in the reduction of morbidity and 
contributing to keeping mortality under control. Whilst trying to attribute a percentage would be 
unhelpful, it seems safe to say that without the contribution of UNHCR these results would have been 
a lot less certain. 

4.1.2  The response was constrained in the first four weeks but then rapidly went to scale  

95. UNHCR’s response to the Rohingya refugee influx could have been more robust at the onset of the 
crisis had the organization had the operating space. It took four weeks after receiving approval from 
the Government of Bangladesh to open a transit centre and almost a month before the first relief 
goods were being distributed at scale. There were several reasons for this, namely: 

 The political environment had been extremely constraining, limiting UNHCR’s action prior to the 
mass influx of August 2017. Until the second week of September, UNHCR was not formally 
allowed to work outside the registered refugee camps. 

 The organization was not prepared, having – like most others – not appreciated the significance 
of the 2016 influx, despite staff on the ground publicly decrying the actions of Myanmar at the 
time. The challenging political environment was at the heart of this lack of preparation. 

 The scale of numbers crossing, the terrain and the level of need were such that no humanitarian 
organization was prepared nor had the capacity to respond adequately in the first weeks. 
 

96. Although UNHCR could not operate in the same way as it normally operates in a refugee influx 
situation, the organization was not the only, or even the principal actor in the first four to six weeks. 
This fell to the Bangladesh Army, the Ministry of Disaster Management Relief (in particular the Refugee 
Relief and Repatriation Commissioner (RRRC)), various other ministries such as health, the host 
community and Bangladeshi charities. There were also several international organizations that had 
stocks, or teams, and were able to respond straight away. These included WFP with high energy 
biscuits, ACF with hot food, MSF with medical care, and IOM with shelter and NFI stocks. 

                                                           
93 Data accessed August 2018, UNHCR portal. 
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97. UNHCR activated their response in the first week of the emergency, deploying emergency teams and 
setting in motion a number of airlifts. Initially, staff were deployed from Dhaka and the Regional Office, 
with the staffing quickly ramping up after the first couple of weeks. There were also a number of airlifts 
activated within the first week. However, this was a response from a very minimal base, and on the 
ground the space to operate was uncertain until 14 September when the Prime Minister issued her 
22-point plan. The first emergency coordinator notes in his mission report that the response could 
have and should have been faster on the ground, and that ‘valuable time was lost’. 

98. The evaluation notes that good relations existed between UNHCR and local authorities, particularly 
with the RRRC office; however, UNHCR was unable to operate in areas outside registered refugee 
camps until intervention from the highest levels of government.  National and UN-related politics were 
a significant factor affecting UNHCR’s speed to respond. The RRRC at local level requested an early 
engagement of UNHCR but given that the organization was unable to respond in the early days because 
of these national factors, valuable days during the early stages of the emergency were lost. 

99. The Real Time Review of the operation conducted in February documented some of the early response, 
noting: 

 As UNHCR was officially granted access beyond the two camps on 14 September, our number of 
staff grew. Though, even prior to this point, we had already deployed 14 additional staff to Cox’s 
Bazar and an additional 32 were in various stages of deployment.  

 By 16 September, 2 airlifts had transported [had already been mobilized and (sic)] a full package 
of Core Relief Items for 3,500 families, as well as 1,671 family tents, and one rub hall.  

100. In addition to the relief goods, UNHCR funded the Bangladesh Army to start construction of a major 
arterial road through the camps, with the agreement finalized by the third week of September and 
work starting soon after. This was an excellent initiative, taken early, with a reasonable degree of risk 
as the funds involved were significant. It has been vital to the functioning of the camp. UNHCR also 
initiated its Family Counting exercise early – first offering to help the Ministry of Home Affairs (MOHA) 
with their registration, and then when this was not taken up supporting the RRRC to capture family 
composition (which MOHA did not do), count shelters and geo-tag them. This had started by the 
beginning of October. 

101. One way in which UNHCR could have responded more robustly is to have had a higher level of 
emergency preparedness informed by a sound political analysis. UNHCR has an emergency 
preparedness tool, whereby situations are monitored on an ongoing basis and ranked as either low, 
medium or high risk. In early August 2017 (just three weeks before the mass influx), the Bangladesh 
operation was ranked as a medium risk of experiencing an emergency. The High Alert List for 
Emergency Preparedness (HALEP) report recorded: 

‘The risk is relatively low coupled with […] the government labelling refugees Undocumented 
Myanmar Nationals (UMNs) or simply New Arrivals (NAs) as opposed to the old case load from 
1992. The staffing capacity of the office is also stretched in dealing with regular matters of the 
operations.’ 

 
102. Although no-one could have predicted the exact timing of the crisis, or the scale, it was certainly the 

case that there was a high risk of further expulsions following the 2016 events. UNHCR has an office in 
Maungdaw and was acutely aware of the ongoing army crack-down. It was a high probability that there 
would be further trouble of some form. In fact UNHCR’s Head of Sub-Office in Cox’s Bazar made 
precisely that prediction shortly after the 2016 expulsions. The BBC reported: 
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‘Armed forces have been killing Rohingya in Rakhine state, forcing many to flee to neighbouring 
Bangladesh,’ says John McKissick of the UN refugee agency. Security forces have been ‘killing 
men, shooting them, slaughtering children, raping women, burning and looting houses, forcing 
these people to cross the river into Bangladesh,’ Mr McKissick said.  
 
‘Now it’s very difficult for the Bangladeshi government to say the border is open because this 
would further encourage the government of Myanmar to continue the atrocities and push them 
out until they have achieved their ultimate goal of ethnic cleansing of the Muslim minority in 
Myanmar,’ he said. 

 
103. The lack of preparedness for a big influx can be partly explained by the challenging relationship with 

the Government of Bangladesh. Despite good work by the Representative throughout 2016 and 2017, 
UNHCR was still only officially allowed to work in the registered camps with the long-standing 
population of 34,000. As IOM and others had been responding to new influxes, it is logical that UNHCR 
did not want to tie up precious resources in stocks that they might not have been able to use. As a 
result, when the Rohingya started crossing in late August 2017, UNHCR had little emergency stock and 
a small team dealing with a stable caseload of 34,000 long-term refugees. This meant that UNHCR was 
effectively responding from a ‘standing start’ – it had to import emergency supplies and deploy 
emergency specialists, all of which takes time even when it is done very rapidly. 

4.1.3  UNHCR’s leadership in monsoon preparedness was excellent 

104. The organization did an excellent job of preparing for the 2018 monsoon season. This started with the 
commissioning of a technical study led by the Asian Disaster Preparedness Centre (ADPC) and the 
University of Dhaka. The study identified the number of people at risk of serious landslides and their 
locations, as well as the larger number of people that could be affected by flood. It provided planning 
figures for the monsoon effort, as well as helping prioritise the essential relocations and infrastructure 
work needed. 

105. In response to the threat of the monsoon, UNHCR, IOM and their ISCG partners established an 
emergency task force to prepare for it and secured additional land from the RRRC to move those most 
at risk. An emergency engineering platform was put in place with WFP and IOM to help strengthen 
embankments, reinforce roads and canals, prepare new sites and be ready to respond once the 
monsoon starts. 

106. UNHCR preparedness involved a major stocking of relief materials in strategic locations, training of 
rapid response teams and planning for various contingencies. UNHCR was the most active in monsoon 
preparedness, with the highest levels of stocks and a universally appreciated focus on planning. A 
major programme of shelter upgrading was undertaken by UNHCR and IOM, providing ‘tie-down’ kits 
to reinforce against high winds and provide better shelter in the rains. In addition, more than 200,000 
tarpaulins were stocked by UNHCR alone as well as hundreds of tents, food and non-food items. There 
was also an impressive number of relocations of people in high-risk sites, with UNHCR and IOM equally 
preparing new emergency sites (camp 4 and camp 20) and helping people relocate to these and safer 
sites within existing camps.  

107. One of the major, and effective, initiatives that UNHCR took in addition to the hardware and 
emergency stocks was to train volunteer groups of refugees. In addition to the UNHCR/BRAC/TAI 
Community Outreach Members (COMs) who were already mobilized to raise awareness in the 
community and to identify and refer persons with specific needs, these took two forms: Safety Unit 
Volunteers (SUV) managed by BRAC and connected to the Red Crescent and CiC, and Protection 
Emergency Response Units (PERU). Both groups helped with relocations and general awareness about 
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monsoon threats and preparedness, and both groups were involved in the response. The inter-agency 
PERU teams, coordinated through the PWG, were seen to work well in enhancing the protection 
response, making sure the most vulnerable were prioritized after an incident. 

108. The monsoon preparedness was exceptionally well done, and as a result there was minimal loss of life. 
At the beginning of 2018 it had already been realized that the unplanned nature of the original 
settlement could lead to a serious emergency when the monsoon season started. This became known 
as the ‘emergency within the emergency’ and diverted a lot of planning time and resources to ensure 
the agencies were ready, and the most exposed people moved. In the event (at least at the time of 
writing), the monsoon has not been particularly fierce. The Rohingya have lived with the monsoon in 
Myanmar and so the level of preparation combined with their own knowledge of dealing with a hard 
rainy season appears to have proven effective. 

4.1.4  Funding for the response has been adequate but not generous  

109. The funding for the Rohingya refugee response has been adequate during the first year of operation. 
UNHCR’s unique funding structure meant that it could front load operations, releasing first a quick 
tranche of US$5 million to get the operation moving and then very soon afterwards a further 
US$85 million. This allowed the organization to respond ahead of potential donor funding, and to make 
its substantial contribution documented throughout this report. 

 

Figure 7: Funding for the overall response and for UNHCR as of 15 October 2018 

110. One could argue that the overall funding has been adequate when measured against the effectiveness 
of the response documented earlier in this report; nonetheless, it has still fallen short of funds 
requested. By the mid-term review of the JRP, funding for the overall response stood at only 38%. 
UNHCR had done better than the average with 61% of the funds requested in this calendar year met. 
Even by mid-October, three-quarters of the way through the year, these figures stood at 45% for the 
overall response and 71% for UNHCR out of total funds requested (see Figure 7). 

111. As is covered in Section 4.4 on durable solutions, the World Bank is making close to a half a billion 
dollars available over the next three years under the IDA 18 refugee and host community sub-window, 
but if the trajectory of other responses holds true, then the picture represented above will be the high-
water mark for the response in terms of funding. This will put an additional burden on UNHCR, as it 
has more flexible funding that it can allocate in extremis. This may also lead to a shift in the current 
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operational arrangements, as without funding some of the organizations present will have to reduce 
their footprint. 

112. The funding picture is most concerning, however, given the political impasse in Myanmar over the fate 
of the Rohingya and the restrictions on movement and work that leave them highly dependent on aid 
in Bangladesh. This will be examined in greater depth in Section 4.4. 

4.1.5  Coverage has been adequate in the response, especially in life-saving sectors, but 
standards have not been met in many areas  

113. Coverage can be defined by either the percentage of the population reached, or by whether people 
received adequate assistance. UNHCR and the other important aid actors in the Rohingya response 
have collectively managed to achieve the first of these. Coverage in terms of the percentage of the 
population reached has been adequate. In terms of the second definition, whether this assistance was 
adequate, standards have not been met in many areas, but the response has done enough to ensure 
the minimum health and other services to the population.  

114. The introduction and Section 3.2 of this evaluation gives a clear overview of the evolution of the 
response. Relief distributions were immediate with basic stocks of plastic sheeting and high energy 
biscuits being distributed, alongside major ad hoc efforts by the authorities, the local community and 
Bangladeshi well-wishers. As the major UN agencies and international NGOs scaled up their efforts, 
and the RRRC and other government agencies were able to plan, relief distributions became gradually 
more systematic. Figure 8 shows how within three weeks of the first influx refugees were moving out 
of host community temporary sites and starting to ‘spontaneously settle’ (on land which the 
Government quickly granted); these areas have now become the Kutapalong-Balukhali main 
settlement. 

 

 

Figure 8: Taken from ISCG sitrep, 12 September 

115. Coverage remained patchy during these early weeks as people moved around, and data collection 
systems were put in place. For instance, by 24 September (a month after the influx started) the ISCG 
were reporting that 470,000 people were in need of shelter assistance, but that at that stage only 
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30,000 households, or 150,000 people, had received emergency shelter kits (comprising a tarpaulin, 
NFI and a 2,000 Taka cash transfer). 

116. In this same situation report, the ISCG noted the gaps were: 

 An estimated 320,000 people are still in need of emergency shelter assistance.  

 Expansion sites are not ready to receive people, and immediately require basic site access without 
which the technical supervision of works and construction, including of drainage and sanitation 
facilities, is not possible.  

 There is a gap in the current pipeline for household items. Large procurements are pending. 

 There is a significant gap in operational agencies of staffing and technical capacity in shelter 
operations and camp management.  

 
117. A month later, 140,000 households had received shelter kits and the sector was reporting ‘a robust 

pipeline’ with enough tarpaulins and NFI to meet the needs of the population due to arrive within the 
next six weeks. 

118. This corresponds to the trajectory of UNHCR operations as outlined in the timeline in Section 3.2 and 
is crudely the story of humanitarian relief services generally in the Rohingya response. After the first 
two months the operation reached scale and coverage started to become adequate.  

119. The fact that coverage of basic relief items was largely meeting needs is demonstrated by the 
downward trajectory of key communicable diseases, and that the rate of avoidable death was kept 
below emergency thresholds (see Section 4.1.1.1). This does not mean that all needs were met all the 
time. Coverage has fluctuated over time and by camp. Figure 9 shows how refugee concerns about 
basic food and non-food relief items has changed over the first half of 2018, as expressed in periodic 
qualitative surveys by BBC Media Action. 

 

 Figure 9: Concerns about food and NFI relief94 

120. Disaggregating coverage to understand whether UNHCR has performed any better or worse than the 
collective response is complex. The only ‘whole of camp’ data set until very recently has been the IOM-
led Needs and Population Monitoring (NPM) exercise. This report is based on a key informant interview 
method,95 meaning it is quite subjective in nature. UNHCR has more recently undertaken site-profiling 
exercises, and undertook a Multi-Sector Needs Assessment (MSNA) in June 2018. These have used 

                                                           
94 BBC Media Action (2018) What Matters 12, 3 October.  
95 Key informants are largely the ‘Majhis’, a system of Army-appointed community ‘leaders’ who report on behalf of the 
population they represent. There is a general lack of trust in the Majhis, who as gatekeepers to camp authorities and aid 
providers have significant opportunities for misusing their power.  
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individual and household surveys and therefore are more methodologically reliable, although only 
have more recent data points across the entire population. 

121. Crudely all of these exercises show that coverage is adequate, although there are gaps, particularly in 
some aspects of safety and practical protection. ACAPS has developed a Basic Needs Gap index, looking 
at shelter, food, WASH and health by ‘sub-block’ (the lowest level of administrative unit within the 
camps). With all the caveats that apply to the subjective nature of this data, the coverage maps 
generated (Figure 10; see left for the overall map) show that there are pockets of need, within an 
overall picture of adequacy. ACAPS report that there are ‘pockets of vulnerability that can be hidden 
by camp-level averages’.  

122. The forthcoming MSNA will paint the most comprehensive picture of coverage so far. This evaluation 
has been able to access early data and the picture painted by the NPM seems to hold for life-saving 
services. Figure 10 (right) shows barriers preventing households from accessing health care (most 
camps fall in the 20% to 60% range for people who are experiencing barriers to accessing health care). 
What is clear is that there are no places where people feel they have very restricted access to health 
care, suggesting coverage is by and large adequate, although also quite variable.  

Figure 10: ACAPS NPM need data and health access data from MSNA 

123. Whilst this picture of reasonable adequacy – albeit with pockets of need, and shifting over time – holds 
for shelter, food, health and WASH, there are still gaps. One area of particular concern is the failure to 
provide adequate lighting and safe toilets, taken up in the next section.  

4.1.5.1 Coverage: lights, locks and latrines  
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124. The site management and planning sector has been monitoring standards for key operational areas, 
across the sectors since early in the response. For the WASH sector the indicators being monitored are 
based, where possible, on Sphere standards. 

125. It is clear that whilst indicators for the number of people per latrine and tube wells are more or less 
being met, those for adequate lighting and gender-segregated toilets are not. This is one of the most 
visible protection coverage gaps in the refugee response alongside the lack of fuel (see Section 4.1.5.2). 
This is despite the fact that data is showing clearly that inadequate lighting is consistently the biggest 
safety concern for refugees.96  

126. This gap has been highlighted in several reports, including an internal protection review for UNHCR. It 
also emerges strongly as a theme in qualitative data for this report as well as an analysis of the 
quantitative data. UNHCR has produced three site-profiling exercises over the last six months and in 
each round, lighting has been amongst the top concerns, if not the top concern (Figure 11). 

Figure 11: Safety concerns, SPP 

127. The recent MSNA found that 82% of households surveyed reported not having enough light at night 
for household members to safely access latrines in their area of the camp. Regression analysis for this 
evaluation showed a clear correlation between whether women and girls felt safe using latrines and 
whether lighting was adequate at the latrines (see Figure 12). 

 

                                                           
96 UNHCR has been working hard to fix these issues since they were highlighted in an internal protection review in July 2018.  
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Figure 12: The opinion on adequacy of lighting in latrines and on whether the latrine is a place where  
women and girls do not feel safe. Both variables are based on the opinion of the respondents.  

Each dot represents the aggregate value for a camp. 

128. Case studies for the qualitative enquiry as part of this evaluation tell this story in human terms. One 
respondent reported being attacked by a man whilst she was going to the toilet in the dark. She 
shouted for help, which luckily came. However, the man turned out to be from the local community 
and came back with a local politician the next day, leading to the woman concerned being fined. 

4.1.5.2 Coverage: Fuel 

129. Although lights, locks and gender-disaggregated toilets are a huge concern, perhaps the area where 
coverage is most inadequate, and most concerning, is in terms of cooking fuel. This is a perennial 
problem in refugee camps and is no different in Cox’s Bazar. There is some limited distribution of fuel 
for cooking, in the form of compressed rice husks, in the camps managed by UNHCR, but it is not 
sufficient for the population and does not last through the month. The recent MSNA shows that 
overall, 52% of people interviewed had received a fuel distribution in the last 30 days and that 75% of 
people identified fuel as the most urgently needed item. These figures were better in the UNHCR-
managed camps where 93% had received a distribution and 70% reported fuel as most urgent need; 
however, the high number of people reporting fuel as their priority need highlights the continued gap.  

130. Plans to distribute liquid petroleum cooking gas (LPG) have proceeded slowly up to the end of 2018.97 
Encouragingly, there are distributions of LPG taking place at the time of writing, with most of the 
UNHCR camps being covered, and of refills, indicating this problem can be tackled. UNHCR proposed 
the use of LPG in a report at the end of December 2017 as a potential way forward.98  In the meantime, 
however, people take greater and greater risks to access diminishing stocks of firewood, cutting the 
forest and bringing them into open confrontation with the host community. Again, stories from 
refugees interviewed for this evaluation tell this story in stark terms. One 18-year-old woman told of 
being attacked by a group of local men when she and her friends were out gathering firewood. They 

                                                           
97 The ISCG report dated 13 December 2018, which the evaluation team was able to access before it went to press, stated that 
33,289 households had received LPG. This is 16% of the overall target. Moreover, there is no information in this situation report 
about frequency and amounts delivered. 
98 Review of Clean Cooking Options for Refugee Settings in Cox’s Bazar, December 2017. 
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tied the girls to trees and sent one of them back to the camp for a ransom. Only when they came with 
the demanded rations were they let go. 

4.1.5.3 Coverage constraints, achieving standards 

131. Almost certainly the major constraint in achieving full coverage in terms of meeting standards has been 
the availability of land. Bangladesh has one of the highest population densities in the world and 
therefore the additional space to accommodate close to an extra million people overnight has been 
even more difficult than would usually be the case. It has meant people being settled in the former 
forest reserve – partly because this is where they first settled and also because this was the only 
available unoccupied land. For Bangladesh, with few national parks or wilderness spaces, this 
constitutes the loss of an environment resource that has been decades in the making. For the people 
settling in the camps, this is poor land in difficult terrain and liable to flooding, and because of space 
constraints is extremely crowded. Whilst the comparison is difficult, many areas of the Kutupalong 
camp have a higher population density than Dhaka, which is itself the most densely populated city on 
earth.99 

132. The lack of land availability, and the consequent overcrowding in the camps has constrained the ability 
of UNHCR, and other aid actors, to achieve standards. Most obviously, the standard relating to 
adequate shelter is unachievable for most families. This is compounded by the evolution of the camp; 
the Government has made more land available in phases, over time. Especially in the early days of the 
settlement, people had to crowd into the land that was available. As land was made available by the 
Government, UNHCR and partners were able to plan before people moved in and consequently the 
settlements are both better arranged and more spacious. Decongesting the worst, most unplanned 
parts of the camps is a complex and time-consuming job. This is exacerbated by the fact that people 
have now formed communities and do not wish to lose their neighbours or family in any new move. 
The lack of space has also made it difficult to systematically provide services. In very crowded parts of 
the camp there is no space for a new clinic, or child friendly space, and if room does become available 
then there is competition between the various services. This in turn leads to uneven provision of health 
care and other critical services. 

133. An important constraint has been the bureaucratic complexity for international NGOs wishing to work 
in the refugee camps. The system of registration with the Ministry of Foreign Affairs requires a number 
of different permits, each determined by the funding source and the area of work. Many of the most 
experienced international NGOs have either received only partial permissions, or are yet to be 
approved, meaning that UNHCR does not always have access to the capacity of partners it has worked 
with for decades. UNHCR has a long history of supporting local organizations in Bangladesh (as do most 
other UN agencies, donors and development actors), something it has continued in the current 
Rohingya response. Because of the vibrant nature of Bangladeshi civil society and a history of 
competent development and humanitarian work, these capacities have largely been filled by local 
organizations, which is line with the global localization commitment made during the 2016 World 
Humanitarian Summit.  

134. Some of these coverage inadequacies can be explained by space constraints and the early, chaotic 
evolution of the camps. For instance, the lack of toilets overall; and the need to decommission many 
of the early latrines because they were so badly constructed meant that building toilets for women 
and men separately may have been challenging. But the lack of systematic provision of locks seems 
less excusable. Certainly, there were plans early on for lock distributions. UNHCR ran a consultation 
exercise for refugees to choose amongst several samples and carried out a pilot project as soon as 

                                                           
99 See for instance: https://www.quora.com/Is-Dhaka-the-most-densely-populated-city-in-the-world 

https://www.quora.com/Is-Dhaka-the-most-densely-populated-city-in-the-world
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December 2017. However, when the locks went to procurement the order got caught up in a HQ 
approval process, due to the over-specifying of requirements following the successful implementation 
of the pilot project. This was resolved later, but the delays have had consequences on protection, 
especially for women and girls. It is nevertheless worth noting that during the camp settlement and 
protection profiling of April 2018, more than 60% of households on average reported living in lockable 
shelters. 

135. Whatever the complexities of internal UN procurement, it does not help UNHCR make the case for 
protection concerns to be foremost if it cannot get the basics right. The same holds for lighting, which 
whilst more complicated and expensive, and not as urgent as life-saving potable water or shelter, 
should be in place after a year of operation. 

4.1.5.4 Quality and impact of assessments 

136. The quality and impact of assessments, and data generally, has revealed several gaps and limitations, 
despite an apparently data rich environment.  

137. From the outset of the response, the most regularly produced and comprehensive data set is the IOM-
managed Needs and Population Monitoring (NPM) report. This is now in its twelfth iteration and 
covers a range of issues, including rough population estimates. Because it relies on key informants, 
and on the Majhis in particular, this is not the same as a statistically relevant household survey, 
meaning it gives a rapid overview rather than any rigorous insights.  

138. Starting in April 2018, UNHCR started to produce its own site-profiling report, now in its third iteration, 
with data collection for the fourth round of profiling being collected at the time of writing. It has a 
more reliable data-gathering method, using a household sample, but it did not initially cover all of the 
camps and therefore is a relatively recent data set. Over time, combined with the recent MSNA, this 
will provide a more accurate picture of what is happening in the camps. 

139. Other data sets have been used comprehensively for this evaluation. Public health data is perhaps the 
best available for giving a picture of trends over time and the impact of the response; the Bangladesh 
Ministry of Health, in conjunction with WHO established an early warning system for communicable 
disease (EWARNS) early on and the regular bulletin produced from this data is a good barometer of 
wider issues within the camp. WFP’s first vulnerability report (REVA) was available (another is currently 
being worked on) and SMART surveys for nutrition implemented by ACF with UNHCR funding are 
among others that are highlighted in this report (see Section 4.1.1.2). There has also been a good 
system for monitoring the effects of the monsoon, allowing for the ISCG to keep track of where 
incidents have taken place. 

140. What is clear though, is that this data could have been a lot better and it could have been a more 
valuable tool for policymakers in understanding risks and prioritizing responses. With a static 
population and a host of risks, an early investment in comprehensive data sharing would have made 
life easier for all concerned. The inability of the system to do this reflects the fragmentation within the 
coordination system and the constraints in the political environment rather than any lack of technical 
strength. 
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4.1.6 UNHCR has made good strategic decisions throughout the response, in particular a 
high-level decision early on to concentrate on delivery  

141. As the Rohingya crossed the border in late August 2017 and it became clear that this was going to be 
a massive refugee crisis, UNHCR made a critical decision to respond despite restrictions of access and 
unclear roles and leadership. This was both the right decision morally and the right decision as per 
UNHCR’s mandate. 

142. As has been covered elsewhere in this evaluation, at the time of the mass crossing, the Government 
of Bangladesh had given UNHCR a circumscribed role to play in the country, and the organization was 
not clear how it would be able to respond. During the influx the previous year when more than 75,000 
people crossed the border, the Government asked IOM to take the lead as these were considered 
migrants rather than refugees. Throughout 2017, UNHCR had worked behind the scenes to be allowed 
more space to work with these populations, including a visit by the High Commissioner and work on a 
joint response plan and appeal. However, when the events in August happened it was still far from 
clear what role UNHCR would be able to take. 

143. The critical decision from the High Commissioner and senior management was to focus on delivery. 
This position was taken both on mandate grounds and to demonstrate that the organization was a 
valued partner for the Government by mounting an effective and large-scale response. Resources were 
made available early on to enable a major response, and in mid-September the crisis was declared a 
Level 3 emergency, making it a corporate-wide responsibility. 

144. The consequence of the early decision to mount a major response was that by the middle of October, 
UNHCR had one of the largest operations in Cox’s Bazar and it was automatically an authoritative voice 
on refugee policy issues. Whilst in theory all other aid agencies recognize UNHCR’s mandate and its 
leadership on refugee protection, in reality it is much easier to be heard in policy discussions when you 
are also one of the largest and most visible operational agencies. 

145. The second strategic decision UNHCR made was to focus on registration. Given that recognition and 
statelessness are at the root of the Rohingya’s tortured recent past, this also looks like the right 
strategic choice. In fact, this was already a key principle for UNHCR and had been brought up by the 
High Commissioner during his visit in mid-2017. This key strategic focus was proven to be worth the 
investment with the Government agreeing to a verification exercise early in 2018, and the discussions 
around registration and eventual right to return being allowed more space in key inter-governmental 
dialogues. 

146. A third key strategic thrust for UNHCR was to focus on solutions from an early stage. This is covered in 
greater depth in KEQ 4 in Section 4.4. An internal strategy document in December 2017 shows the five 
strategic objectives of UNHCR, all of which seem well judged and appropriate given the organization’s 
mandate. They have allowed UNHCR to build its presence, operational delivery and given it a clear 
focus for the work. 

 Strategic objective #1: UNHCR will work together with Government and other partners to secure 
the identity of Rohingya refugees, which has been systematically denied in Myanmar.  

 Strategic objective #2: UNHCR will work together with Government and other partners to 
strengthen the protective environment for refugees, which is currently weak. 

 Strategic objective #3: UNHCR will work with Government and other partners to improve living 
conditions in refugee settlements, which are currently characterized by unsustainable population 
densities in landslide and flood-prone areas. 

 Strategic objective #4: UNHCR will work together with partners to support authorities in 
establishing a robust system of civilian administration in refugee settlements. 
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 Strategic objective #5: UNHCR will engage with both the country of origin and the country of 
asylum together with partners to establish the necessary foundation for solutions, including 
voluntary repatriation, and set in train all necessary interim measures and alternatives for 
refugees to live a safe and dignified existence.   

 
147. There were also a number of other, smaller strategic decisions that proved well judged. The 

secondment of a senior, experienced UNHCR staff member with experience in the region as the ISCG 
senior coordinator was a good decision. This gave the coordination mechanism extra depth and 
strength, and signalled UNHCR’s willingness to be fully engaged. Taking the decision to fund the ‘army 
road’ very early in the response was also a good decision that greatly helped the operation later. 
Collaborations with IOM and WFP on the monsoon risk mapping (undertaken by ADPC) and the SMEP 
platform for rapid engineering responses were also influential and potentially saved lives. 

148. There were some strategic decisions that the organization made that could have been improved. 
Taking the protection lead was clearly the right strategy, but with hindsight UNHCR should have 
pushed harder for leadership of other key sectors, such as site management. This would have balanced 
the ISCG structure better, sooner, although the evaluation recognizes this was not easy in the early 
weeks of the response. 

149. Probably the greatest strategic weakness for the organization has been the lack of consistent high-
level representation in Dhaka. Through a series of lack of accreditation and unfortunate personnel 
issues, several of those appointed to this role have not been able to take up the position. For the period 
covered by this evaluation, the head of the regional office has been standing in; with hindsight this 
might have been decided earlier, with the organization needing the highest-level representation to 
government it could deploy to follow through on tough advocacy discussions. 

150. This is also somewhat tied to the decision to decentralise much of the authority for the operation to 
Cox’s Bazar, with a senior-level leadership team deployed. This enabled the rapid and effective 
scale-up documented throughout this evaluation and in this sense was the correct decision. The 
leadership team in Cox’s Bazar has been excellent and should be commended for its hard work and 
pragmatic approach. However, the direct line to Geneva – good for streamlined decision making – also 
somewhat marginalized Dhaka. This is a delicate balance to strike; direct and streamlined decision 
making enabled a high-achieving operation. However, with Dhaka under-represented and outside of 
the decision-making line, there were opportunities lost at a policy level with government.  
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Summary of findings: Timeliness and effectiveness 

1. The response saved lives and reduced suffering. Mortality has been kept under emergency thresholds 
for most of the first year, and morbidity has declined significantly as has malnutrition. This is in direct 
relation to the provision of life-saving services, including in key areas where UNHCR invested heavily 
such as shelter and WASH. 

2. UNHCR’s operation was constrained in the first four weeks and did not respond as quickly as might be 
expected as a result. This was mitigated by a huge outpouring of public generosity in Bangladesh, 
particularly by the host community. The local authorities and the Army also played a crucial role in 
helping people in the early stages of the response. 

3. UNHCR was not well prepared for the 2017 refugee influx, although this was partly understandable in 
the light of prior political restrictions. 

4. Funding for the response has been adequate but not generous. This is of serious concern for the future 
given the political impasse surrounding the status of the refugees. 

5. Coverage has been adequate in the Rohingya response, especially in life-saving sectors. Standards 
have not been met in many areas: some relate to geographical and space constraints, some of which 
was within the control of agencies. Coverage within the UNHCR-targeted areas for assistance is similar 
to elsewhere – variation in coverage seems highly context specific. 

6. UNHCR has faced considerable constraints in the response including early uncertainty about the 
degree to which it would be allowed by the Government of Bangladesh to respond. Space constraints 
have been a huge factor, as has the topography of the site. There have also been a number of enabling 
factors, including the generosity of the people and Government of Bangladesh and the technical 
capacity within the country. 

7. UNHCR has made good strategic decisions throughout the response, in particular an early high-level 
decision to concentrate on delivery. The lack of an accredited Representative in Dhaka in the first year, 
however, has been a major strategic gap. 

4.2 Protection 

KEQ 2: What have been the key protection outcomes, both intended and unintended, for refugee women, 
men, boys and girls? 
 
151. The protection of refugees is UNHCR’s core mandate. It is at the heart of everything the organization 

does, both a philosophy to guide its actions and a set of practical measures. Context, as with so much 
of development and humanitarian action, is supremely important in shaping what threats and risks 
refugees face, and the measures needed to protect them. At times, protection takes the form of case 
work, which is primarily legal in nature and connected to the rights that refugees are granted by a 
hosting state once granted asylum. At other times, when the refugee and asylum system is less 
developed or less formal, protection may involve quite practical measures, including ensuring refugees 
receive basic assistance. 

152. UNHCR sees protection as central to any humanitarian response. In practice, this means activities 
aimed at obtaining full respect for the rights of individuals, in accordance with international 
humanitarian, human rights and refugee law. A humanitarian response should, where possible, 
enhance access to these rights – whether at the outset of an emergency, in protracted situations or in 
the search for solutions. Protection considerations should permeate humanitarian actions on behalf 
of refugees and others in need of international protection, stateless persons and the internally 
displaced. This begins with, but is not limited to, strengthening the legal frameworks through which 
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their rights are secured. The delivery of protection goes beyond promoting the adoption of legal 
standards, however, and includes activities aimed at ensuring their respect in practice. Humanitarian 
action should support community-based protection mechanisms, in line with the principles of 
partnership and accountability. Refugees should be consulted on their needs and any possible 
solutions.  

153. There are a number of key protection outcomes that UNHCR has achieved over the course of the first 
year of the Rohingya response. These include: 

 Effective, sustained advocacy for the principle of non-refoulement; 

 Effective action on registration;  

 Early and systematic identification of all households with specific protection needs;  

 Advocacy based on an updated analysis of the legal framework applicable to Myanmar refugees 
in Bangladesh;  

 Governance;  

 The establishment of protection services;  

 The implementation of a community-based protection programme; and 

 Community engagement, and empowerment and participation initiatives. 
 

154. The ability of UNHCR to protect refugees in accordance with its mandate has been undermined by the 
coordination and leadership arrangements. UNHCR is not, and has not been in the lead in the response 
and has needed to rely on persuasion, obduracy and cajoling to get protection concerns integrated 
into joint response plans and thinking. At the same time, the protective environment is constrained 
and could quite easily deteriorate. Securing rights and preventing exploitation and violence will 
become increasingly challenging. 

4.2.1  Physical safety and protection in Bangladesh has been a major protection outcome 

155. Possibly the greatest protection given to the Rohingya to date is their refuge in Bangladesh. Their flight 
was in response to a campaign of extreme and brutal violence perpetrated by the Government and 
army of Myanmar. This has been increasingly well documented and may be the subject of future 
international prosecution, with an increasing consensus that it constituted genocide. There is no doubt 
that many were killed, and women subject to a campaign of systematic and extreme sexual violence.100 

156. Had the Government of Bangladesh not allowed people to cross the border, there would have been 
thousands more deaths, perhaps even greater numbers. The sanctuary given in Bangladesh meant 
physical safety, protecting people from the violence, saving lives on a massive scale.101 Equally 
important is the Government’s continued respect for the principle of non-refoulement, and agreement 
that any returns will be fully voluntary and undertaken in conditions of safety and dignity, in line with 
international standards.  The subsequent humanitarian operation, preventing further loss of life meant 
a continuation of this physical safety, despite all of the risks and threats that have subsequently 
emerged and are documented below. 

  

                                                           
100 Independent International Fact Finding Mission on Myanmar, 

https://www.ohchr.org/en/hrbodies/hrc/myanmarffm/pages/index.aspx (accessed 14 January 2019). 
101 See for instance, Human Rights Watch at: https://www.hrw.org/news/2017/12/19/burma-methodical-massacre-rohingya-
village (accessed 14 January 2019). 

https://www.ohchr.org/en/hrbodies/hrc/myanmarffm/pages/index.aspx
https://www.hrw.org/news/2017/12/19/burma-methodical-massacre-rohingya-village
https://www.hrw.org/news/2017/12/19/burma-methodical-massacre-rohingya-village
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4.2.2 UNHCR undertook a successful strategic and carefully managed effort to secure 
agreement to provide identity documentation for the Rohingya, but uptake has been slow  
 

157. The Rohingya’s contested citizenship within Myanmar is the root of their persecution over several 
decades and remains the fundamental issue that needs resolution.  Almost from the start of the 
operation, UNHCR recognized that the issue of legal status and identity is one, if not the most 
important, issue confronting the Rohingya. This is most clearly illustrated by their battle to achieve 
formal registration, and their ongoing struggles to secure a proper Government of Bangladesh and 
UNHCR ID card.   

158. Registration is a standard part of any UNHCR response. In this respect, pursuing registration for the 
Rohingya was routine. It establishes UNHCR as the joint custodian with the Government of Bangladesh 
of data regarding the refugee population data and serves as a practical tool for arranging relief and 
most other humanitarian works. However, the registration process in Bangladesh was by no means 
guaranteed, and in this respect it was neither routine nor standard. The fact that UNHCR saw it in this 
way is evident in the language used in early strategic documents; the first objective in the December 
2017 strategy referenced above states that ‘UNHCR will work together with Government and other 
partners to secure the identity of Rohingya refugees which has been systematically denied in 
Myanmar.’ 

159. In interviews for this evaluation and through qualitative enquiry it is clear that the Rohingya 
understand and appreciate the protection that UNHCR provides, especially the organization’s work on 
identity. 

160. The evaluation team witnessed first-hand over several months the protection team’s efforts in Cox’s 
Bazar and Dhaka to enable a registration process that would confer formal recognition of the Rohingya 
in Bangladesh. This was not straightforward. The evaluation reconstructs the registration processes:  

1) MOHA biometric registration: When the refugees first crossed, the Ministry of Home Affairs 
(MOHA) undertook a biometric (fingerprints) registration of everyone. This registration gave the 
refugees a card that allowed them to stay and which could be used to access assistance. The 
MOHA exercise had registered people as individuals, and the data did not collect information on 
where people were, or anything about family size and composition. Also, the methodology used 
did not ensure that any person registered was registered only once. UNHCR had suggested the 
issuance of an ID card with biometrics including iris scanning in order to deduplicate individual 
records, but this was initially not taken up. 
 

2) RRRC–UNHCR Family Counting: Given the need for both the Government and humanitarian 
partners to have population data broken down by camp, and age and sex disaggregated, as well 
as information on individual protection needs in order to provide assistance and protection 
services to all women, men, girls and boys, based on their identified needs and location, UNHCR 
offered the RRRC a supplementary exercise called the Family Counting (FC). The FC is a 
household-based registration which could form the basis to update and enhance the MOHA 
individual registration data later on. This offer was accepted and was a strategic move. 
 

3) Linking the MOHA and FCN databases: The next logical step was to find ways to link the MOHA 
database and FC numbers (FCN), as this would provide the Government with a much more 
comprehensive set of data. UNHCR proposed this in early December and after receiving a 
positive response proceeded with linking the FCN and MOHA databases. This linking exercise 
went house to house (shelter to shelter), much like the FC exercise, and scanned both the FCN 
and MOHA cards (both had barcodes). This meant the two databases could be linked, but the 
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process exposed the gaps in the MOHA data and limitations of the FCN data.  
 

4) MoU seen as an entry point to propose verification: On 23 November 2017 the Governments of 
Bangladesh and Myanmar agreed on the arrangement regarding repatriation. UNHCR saw an 
opening for updating and enhancing the linked registration data that was available and to 
provide durable documentation to all refugees with security features that the MOHA card did not 
offer, as a MoU between the Government of Bangladesh and UNHCR was being discussed. It is to 
be noted that, since 1992, the Government of Myanmar has required Bangladesh to do a 
‘pre-verification’ exercise of individuals that can be considered eligible to return in order to 
submit lists of people that could return to Myanmar, for their approval. The lists require a level of 
detail about place of origin, family composition and so on that neither the FCN nor MOHA 
databases contained. In the specific context of repatriation to Myanmar, the lists are essential to 
establish the fundamental right of Rohingya refugees to return to Myanmar. Independently from 
establishing the right to return, UNHCR discussed with the Government of Bangladesh the added 
value of a verification exercise of the two linked databases to enable them to better know who 
was on their territory, which would be the basis for assistance and protection activities, and that 
they could (1) deduplicate the data contained in the different databases, and (2) keep it 
continuously updated. On this basis, the Government agreed to this verification exercise to 
collect this data and agreed that ID cards would be issued to all individuals above the age of 12. 
A data-sharing agreement (MoU) was signed on 28 January 2018 and a MoU on the voluntary 
return of refugees was signed on 13 April. It is worth noting that the MoU allowed for the births 
of all refugees born in Bangladesh to be registered, something that had not been permitted up to 
that point. 
 

5) Negotiations on ID card wording: Once the basic agreement for the verification exercise to go 
ahead was in place, there were negotiations on how the cards would identify the individuals to 
whom they were issued. Under the 2014 National Strategy (see Section 3.1), Rohingya people in 
Bangladesh were called Undocumented Myanmar Nationals (UMNs). UNHCR wanted the word 
‘refugee’ to be included on the card, but the Government of Bangladesh was uneasy with this. 
Instead, in line with their earlier stances, and recognizing the cause of their flight, the 
Government proposed the term ‘Forcibly Displaced Myanmar Nationals’. Several rounds of 
negotiations ensued; and the final terminology was settled as ‘Forcibly Displaced Myanmar 
National/Person of Concern to UNHCR’.  
 

6) Commencing verification: The verification process started on 21 June, and incorporates what 
UNHCR refers to as a Level 3 registration process, using biometric identity and capturing a 
significant amount of information about the family, place of origin and relatives overseas. Each 
individual verified as above 12 years old is issued an ID card, jointly by the Government of 
Bangladesh and UNHCR, thus providing official recognition and protection under international 
law. The Government of Bangladesh also made an important commitment on the card that it 
would not forcibly return anyone against their will (non-refoulement). The card is also without an 
expiry date, meaning that it will be a source of identity for as long as needed. In addition, the 
family is provided a ‘Family Attestation’ document with the names, age, gender and relationship 
to the head of the household of every person in the family, regardless of age. This document 
goes a long way towards preserving the right to family unity and ensuring that the family receives 
the assistance and services they are entitled to, particularly if such assistance or services is 
dependent on family size. 
 

161. The evaluation notes that this process has been a major achievement for UNHCR. While lengthy, it was 
carefully and strategically managed, and UNHCR seized every opportunity to secure the right to 
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identity and documentation. Moreover, it was farsighted of UNHCR to plan from the outset for a 
registration process, and tenacious of it to keep on course and use the levers available. 

162. The registration that was launched on 21 June immediately ran into trouble. At the time of writing, 
only 13,000 refugees had been processed – a fraction of the total – although numbers were starting 
to pick up. There were several reasons for this: 

 First, and perhaps most unfortunately, it coincided with the signing of the MoU between UNHCR, 
UNDP and the Government of Myanmar. The text of the MoU was not made public and this 
fuelled suspicion amongst the refugees that the verification process was linked to return. Given 
the history of forced returns, and the role of UNHCR in that, this made people wary about 
participating. 
 

 The second issue that led to limited participation was the terminology on the ID card. On the 
cards issued by UNHCR and the Government of Bangladesh in 1992, ‘Rohingya Refugee’ was 
stated on them. With the new wording of ‘Forcibly Displaced Myanmar National/Person of 
Concern to UNHCR’, some leaders in the refugee community advised people not to sign up as a 
means of protest. Representations were made to the UN Secretary-General when he visited (and 
to the UNHCR High Commissioner on the same visit), and to all senior staff at UNHCR. 
Understandably, the word ‘Rohingya’ is at the root of this disquiet amongst the refugees. Their 
identity has been systematically denied in Myanmar where the Government refuses to use or 
acknowledge the term ‘Rohingya’.  Not to use the word ‘Rohingya’ was a UNHCR decision as well 
as one made by the Government of Bangladesh at the time of issuing the MOHA ID card. Since 
the Rwanda genocide, UNHCR has not identified ethnicity on any of its documentation issued for 
reasons of protection. Although completely understandable, this policy has not helped persuade 
the refugees to participate.  
 

 Third, UNHCR lacked allies within the aid community. The issue of coordination is discussed in 
some detail below, but the fragmented and competitive environment in the Rohingya response 
has fuelled suspicion and fostered a lack of cooperation. The announcement of the verification 
process to the (predominantly NGO) protection partners is a good example. Many of the 
Protection Working Group (PWG) members said that they were only told about the verification 
process once it was about to start (it was announced at a PWG meeting in June and the exercise 
commenced a few days later). This led to suspicion that some kind of backroom deal had been 
done, creating an atmosphere of mistrust. 
 

163. What should have been a triumph for the organization – securing identity for a group that has been 
systematically and egregiously denied it – has turned instead, in the initial stages, into a difficult and 
contested process. Eventually, this may not matter very much; it is the evaluation team’s view that 
refugees will register, and in doing so will have another small but fundamental piece of protection. 
UNHCR will have achieved this against the odds and should be applauded for the energy and dedication 
demonstrated in seeing through implementation. 

164. There are valuable lessons that can be drawn from the troubled early implementation. First and 
foremost, UNHCR must get better at building alliances. Sometimes it is not enough to be right – you 
have to be seen to be right too and people need to understand and come with you on that journey. In 
circumstances such as these, where UNHCR is not the lead, investment in building networks and 
partnerships that can be relied on in difficult moments is as important as the technical judgement and 
expertise that UNHCR brings. The evaluation notes that interviews revealed perceptions about UNHCR 
colleagues being too ready to be doctrinal with colleagues over small issues – to fight on every point 
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rather than sometimes giving ground or letting others have their way on the smaller, less important 
matters. 

165. Second, UNHCR was in a difficult position with regard to transparency about the process of reaching 
agreement on the verification exercise. Negotiations had to take place confidentially and agreements 
could not always be made public until later, otherwise risking a loss of trust in parties to discussion. 
Briefing key partners that negotiations were ongoing but the content could not be shared would have 
potentially eased problems later. Ongoing communication is essential for building trust. 

4.2.3  UNHCR’s advocacy efforts on key issues such as civil registration and the island have 
been largely successful 

166. The agreement by the Government of Bangladesh to register and document new births in Bangladesh 
is another major achievement for UNHCR, without which all newborn children would have been left in 
legal limbo. Again, given that the protection issues for Rohingya stem precisely from their de facto 
statelessness, not being registered would have been a further deterioration in this precarious situation 
for newborns. The birth registration agreement formed part of the MoU discussions and was a result 
of both advocacy efforts and effective strategy. At the time of writing, the evaluation team was not 
aware of any practical implementation arrangements for this process. 

167. There have been several other advocacy efforts spearheaded by UNHCR with its PWG and SEG 
partners. These include advocacy to ensure that any relocations to the Bhasan Char island are well 
informed, voluntary and safe; advocacy on counter-trafficking and exploitation; and advocacy on 
recourse to justice, including presence of police and other security personnel in the camps. This 
advocacy has enjoyed varying degrees of success: a first joint visit was undertaken to the island on 
21 September 2018 by members of the SEG, including UNHCR, and government officials to assess the 
situation on the island and some recommendations were made, which may continue to be discussed 
in the future. 

4.2.4 Significant achievements have been made in protection service delivery, but coverage 
and quality remain uneven 

168. A network of protection services, focal points and community outreach members (COMs) have been 
established across the refugee camps in Cox’s Bazar. These have either been directly implemented by 
UNHCR or coordinated under the PWG. 

169. There are a range of protection actors and protection services within the PWG and across the camps. 
These include child friendly spaces, women friendly spaces, women’s refuges, medical services, 
separated and unaccompanied children tracing and placement services, SGBV services, psychosocial 
services and referrals. These are variously operated by UNHCR, UNICEF, IOM, UN Women, UNFPA, and 
a number of international and local NGOs including (but not limited to) BRAC, DRC, NCA, Oxfam and 
TAI. This system of protection services is knitted together by a comprehensive focal point network, 
tied to the PWG coordination (on WhatsApp and by email). This focal point network is relatively recent 
(April 2018) as it has taken time for comprehensive coordination to be established. This is part of the 
larger issues with coordination set out in Section 4.3. 

170. In terms of UNHCR’s directly implemented or funded activities, there have been significant results. An 
indicative example includes:102 

                                                           
102 UNHCR Factsheet – Protection, Bangladesh Refugee Emergency, 15 September 2018, 
https://reliefweb.int/sites/reliefweb.int/files/resources/66022.pdf 
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 63,111 children have benefitted from psychosocial support through structures and 3,145 other 
children through mobile services activities and at child-friendly spaces (CFS). A total of 35 static 
CFS established under UNHCR funding are operational.  

 Since January 2018, 588 unaccompanied children and 1,995 separated children identified and 
assisted.  

 Daily protection monitoring undertaken in settlements since January by UNHCR/partners, 
covering more than 400,000 refugees. In addition, daily border monitoring missions by UNHCR 
teams to various border entry points continue. 2,700 refugees received legal 
consultations/counselling. 13,233 new arrivals assisted in 2018 (through August).  

 14,875 cases in need of support, including 1,158 requiring urgent intervention, were identified 
during 15,485 home visits and referred to relevant services by 307 trained refugee volunteers 
(208 men, 99 women) as part of UNHCR’s community-based protection programme.  

 Through community outreach, UNHCR engaged with refugees to strengthen awareness on key 
lifesaving and protection concerns and risks, including trafficking and exploitation, child 
marriage, gender-based violence, health (diphtheria, cholera), education, as well as preparedness 
and response during emergency and extreme weather, reaching 227,869 refugees (50.6% male 
and 49.4% female) in the course of 10,798 awareness raising sessions.  

 Ten community centres with integrated GBV services, 10 safe spaces for women and girls, 
2 integrated centres, 1 comprehensive women’s centre, and 5 counselling centres, are operational 
in 13 sites with UNHCR support.  

 1,471 calls from refugees through a UNHCR Protection Hotline were logged and referred for 
relevant follow-up.  
 

171. The JRP mid-term review highlights the main achievements from the protection response so far, 
although the indicators do not do justice to the overall response. The coverage of people receiving 
community-based protection support and legal advice/counselling seems encouraging, even if there is 
no way of knowing how this compares to needs. 

Main achievements in protection response to 
date: some key indicators 

Baseline JRP target Mid-term 
progress 

% 

# of individuals, including percentage of 
adolescents, benefiting from life skills and 
resilience programming, by age and sex 

N/A 110,000 37,185 34% 

# of persons benefiting from awareness raising 
and community-based protection mechanisms, 
by age and sex 

 103,389 138,316 134% 

# of refugees provided with legal advice and 
counselling, including victims of trafficking and 
exploitation, by age and sex 

 3,500 5,655 161% 

# of quick and mid-term impact projects 
contributing to peaceful coexistence 

 30 16 50% 

Table 7: JRP mid-term review reporting of key protection achievements  
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172. While there are certainly good results associated with protection services, the performance and 
coverage of these services overall has been patchy, as shown here. The IOM NPM exercise asked 
people over time whether they have access to child friendly spaces and women friendly spaces. 
Although this is subjective in nature and also depends largely on the Majhis as key informants, the data 
show that there is definitely an improvement (probably the only reliable aspect of this data) but 
coverage still seems low. 

 

NPM 6 NPM 7 NPM 8 NPM 9 NPM 10 NPM 11 

Child friendly 
spaces 

No 82% 64% 60% 56% 63% 46% 

Yes 18% 36% 40% 44% 37% 54% 

Women 
friendly spaces 

No 87% 78% 74% 71% 79% 61% 

Yes 13% 22% 26% 29% 21% 39% 

Table 8: UNHCR (camp 1E) 

173. UNFPA reports on SGBV services, and these have been taken (for instance) by the IOM-led site 
management sector as the service level indicators for protection coverage. Using only the existence of 
SGBV referral pathways as a sufficient proxy for protection coverage may be inadequate, but it reflects 
the nature of the data available. UNFPA’s coverage maps for ‘SGBV services’ show safe spaces for 
women and girls, multipurpose women’s centres, counselling centres and mental health centres. 
Coverage is represented in terms of number of centres.  

174. UNHCR has analysed in detail the protection services being provided in the latest camp profiles report 
(September 2018) for 14 of the 34 camps in Cox’s Bazar. This appears to be the first data of this nature 
that it has provided. There is also a site management monitoring traffic light system, similar in nature 
to that being provided by IOM in the site management planning reports, which includes protection for 
the first time. However, this uses only the percentage of persons benefiting from community-based 
protection as the indicator, and the indicator is not defined. Of the 14 camps covered in the report 
only four have been ranked green (more than 80% of the population reached with community-based 
protection support), five have been ranked yellow (between 50% and 80%), four are red and one has 
no data. 

175. The fragmentation of these services appears to be the main issue emerging from the evidence. 
Referrals between service providers work well within camps, but less well across them. Another 
concern by some is that for the most serious cases of sexual abuse or psychosocial distress there is no 
special case referral mechanism, which means that some of these people may be falling through the 
cracks of service provision. 

176. The latter issue may also reflect the transition from a predominantly case management-based 
protection approach to a community-based protection approach, complemented by case management 
services for the most vulnerable. In the first two months of the response, UNHCR focused on 
developing a case management system with well-developed referral pathways; this proved to be 
largely beyond the capacity of the protection agencies (largely because of the sheer scale of the crisis 
and the lack of sufficient service providers), and subsequently, the organization transitioned to a more 
community-based approach. Implicit in the shift was the recognition that, given the limitations of 
protection actors to ensure around-the-clock coverage and the nature of protection risks, communities 
themselves would serve as the first line of defence.  A functional community-based protection network 
would, with support from UNHCR and other actors, identify and mitigate risks, provide support from 
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within the community, and help identify those in need of referral for more in-depth support and/or 
care.  Community outreach members were hired through BRAC and TAI, with these serving as a first 
point of contact for vulnerable people needing to access the system in some way.  While there may be 
gaps in coverage, this has allowed for far greater reach than the original case management-centred 
approach and has resulted in thousands of referrals to services made by refugees for refugees. It is 
possible that some individuals with extremely serious distress or needs associated with the violence 
experienced in Myanmar may have been overlooked and still require referral for specialist help, but 
the underlying assumptions that led to the shift to a more community-based approach appear well 
founded. 

4.2.5 Protection mainstreaming has been achieved in frameworks and plans, but less so in 
practice. UNHCR’s non-lead agency position has been a major factor, but not the only one 

177. UNHCR sees protection as central to any humanitarian response. This begins with strengthening the 
legal frameworks through which refugees’ rights are secured, and includes activities aimed at ensuring 
their respect in practice.  

178. Protection mainstreaming is one way of achieving the centrality of protection.  

179. The Global Protection Cluster (GPC) has defined protection mainstreaming as the process of 
incorporating specific protection principles into humanitarian action. The four identified principles are: 
(i) prioritization of safety and dignity while avoiding causing harm; (ii) arranging meaningful 
non-discriminatory access, in proportion to need, to assistance and services; (iii) accountability to 
affected populations whereby they can engage on the adequacy of the support provided; and 
(iv) support the participation and empowerment of affected populations so that they are in a position 
to claim their rights in terms of education, food, health, shelter, sanitation and water.103  

180. The IASC principals in their 2013 statement on the centrality of protection state: 

Protection of all persons affected and at risk must inform humanitarian decision-making and 
response, including engagement with States and non-State parties to conflict. It must be central 
to our preparedness efforts, as part of immediate and life-saving activities, and throughout the 
duration of humanitarian response and beyond.  
 
In practical terms, this means identifying who is at risk, how and why at the very outset of a crisis 
and thereafter, taking into account the specific vulnerabilities that underlie these risks, including 
those experienced by men, women, girls and boys, and groups such as internally displaced 
persons, older persons, persons with disabilities, and persons belonging to sexual and other 
minorities.  

 
181. The practical vehicle for placing protection at the heart of the humanitarian response has been the 

Joint Response Plan (JRP). This has a protection framework at the heart of the response strategy, 
drafted by UNHCR and focusing on registration, access to services, better information and preparation 
for durable solutions. The fact that the ISCG senior coordinator had come from UNHCR facilitated this. 
The JRP also has a protection and gender mainstreaming strategy that mirrors that of the GPC.  

182. UNHCR was instrumental in ensuring that protection mainstreaming language was included in the JRP, 
and that it was displayed so prominently. UNHCR also used the JRP process to actively try and get other 
sectors and agencies to consider protection concerns as central to their planning. In practical terms, 

                                                           
103 See also March 2018 UNHCR Policy on Age, Gender, and Diversity: 
https://www.unhcr.org/protection/women/5aa13c0c7/policy-age-gender-diversity-accountability-2018.html 

https://www.unhcr.org/protection/women/5aa13c0c7/policy-age-gender-diversity-accountability-2018.html
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this meant providing inputs to the sectors as they were designing their JRP sections and asking them 
to score proposals received from their partners against protection mainstreaming criteria. 

183. The recent mid-term review of the JRP provided an opportunity to look at how well this protection 
mainstreaming strategy had been implemented. The review was conducted by five members of the 
PWG together with the Gender in Humanitarian Action working group. It found that there were 
weaknesses and gaps across the board, with all four of the protection mainstreaming criteria needing 
‘urgent attention’. Many humanitarian workers were not aware of their responsibilities for ensuring 
protection was included in their work: there were ‘persisting gaps in inclusion and access to services’, 
and there was much work to do on participation and accountability. 

184. A workshop was run as part of the overall mid-term review process for the protection sector and 
attended by 63 participants from across the camps and the agencies providing protection. They 
concluded: ‘Protection partners have identified protection and gender mainstreaming as a gap that 
continues to exist at all levels and a core area for protection engagement in the next term, through 
mentoring, training, capacity building and advocacy.’ 

185. Whilst there is absolutely no doubt that protection concerns have not been given the highest priority, 
UNHCR has had some success with its protection mainstreaming strategy. Most notably, the protection 
framework means a recognition that the PWG, led by UNHCR, has to coordinate protection services 
and activities across all camps and that the site management sector has to work closely with the PWG. 
Slowly, there has been a ‘whole of camp’ protection system put in place. This consists of protection 
focal points from various agencies for each camp, connected via WhatsApp to the PWG and to the 
PWG coordinator (who is also the Head of Protection for UNHCR). To some extent, cooperation 
between UNHCR and IOM on protection issues has been enhanced, notably on anti-trafficking issues. 
Also, UNHCR protection workers and funded partners have been able to work in some IOM-run camps. 
However, this has not been an easy process.  

186. This clearly has taken too long to achieve and is a direct outcome of the contested and dysfunctional 
coordination system (see Section 4.3). The competitive nature of the ‘two camps’ management model 
has led to less cooperation than there should have been, something that has hampered cross-camp 
protection initiatives. 

4.2.6 Protection risks continue to be high 

187. A qualitative exercise was undertaken for the evaluation that looked primarily at the protection 
concerns and response of refugees and UNHCR. In total, 30 focus group discussions were conducted 
(with an average of six people per group), plus 26 key informant interviews and nine in-depth case 
studies across 10 camps in Kutapalong and Nayapara. In addition, the evaluation undertook a 
secondary review of quantitative data, including the recent MSNA exercise to understand the general 
environment, how people feel about their safety, and their protection concerns. 

188. The qualitative component of the evaluation found, not surprisingly, that safety and security concerns 
had changed over time. Initially, people were fleeing for their lives and were grateful just to be alive. 
Later their concerns were for the basics of human survival – shelter, food, water, and health care. Once 
these needs were met, concerns became about the safety of children – there were rumours of child 
abduction and children getting lost, as well as crime, drug trafficking and sexual abuse and exploitation. 
These concerns now generally predominate, although the onset of the monsoon and the visible efforts 
of aid agencies to prepare also caused people a great deal of anxiety. 

189. The qualitative report outlines the current situation in the camps as one in which fear seems to 
dominate. Fathers worry about the sexual abuse of their daughters, parents about the abduction or 
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loss of children, women about being sexually assaulted, and older people worry about climbing steep 
and unstable paths, especially in the dark. And all of the small indignities and hardships and lack of 
basics add up to a sense of despair and unhappiness. 

190. However, these are not the only issues about which the Rohingya worry; there are almost as many 
worries about the future. Table 9 shows the number of times particular issues arose in interviews. The 
issue that arose more than any other was the right to work. The second most frequently raised issue 
was intimate partner violence, although if this is taken together with gender-based violence including 
rape then this issue is by far the highest in interviews. 

Issue Components Case 
study 

FGD KII Subtotal Total 

Survival/safety 

 

Availability of fuel/firewood 0 22 2 24 111 

Food supply 2 19 5 26 

Health facilities and issues 2 35 7 44 

Legal aid 1 5 3 9 

Policing services 0 1 7 8 

Security Child abduction and protection 1 5 16 22 172 

Child marriage and forced 
marriage 

0 3 0 3 

Criminal activities  4 13 2 19 

Gender-based violence including 
rape 

0 36 6 42 

Intimate partner violence 8 35 2 45 

Physical assault 3 10 0 13 

Kidnap and trafficking 0 4 3 7 

Privacy issues 0 19 2 21 

 

Concern for the 
future 

Right to education 3 14 15 32 100 

Safe return 1 0 1 2 

Right to work 1 35 16 52 

Identity 0 7 7 14 

Table 9: Key protection concerns for refugees interviewed in the qualitative study 

 

Summary of findings: Protection 

1. Saving lives, reducing suffering, and preventing further loss of life in a high-risk environment has been 
a key protection outcome for the UNHCR response. 
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2. The agreement of the Government of Bangladesh to permit a registration exercise conferring legal 
identity on the Rohingya refugees is a key protection achievement for UNHCR, and the result of much 
difficult work. It is particularly important given the lack of legal status for this population both in 
Myanmar and generally. This achievement has been marred by the suspicion by refugees that it is 
linked to forced return plus limited communication in advance of the start. 

3. There are a number of other protection outcomes including the start on governance reform and 
ongoing advocacy efforts, for instance around birth registration, anti-trafficking and exploitation, and 
the need for assessments prior to considering any move to the island.  

4. There are significant results for protection services, but overall the coverage of these has been uneven 
and fragmented. This reflects coordination issues in some cases, but there has been an inexplicable 
lack of coverage in some essentials such as lighting and locks for latrines. Lack of sufficient cooking 
fuel distribution is an increasing protection risk, although it is hoped the distribution of LPG will resolve 
this. 

5. UNHCR has done an admirable job of trying to address protection from a non-lead agency position, 
but ultimately this has constrained the organization’s ability to implement its mandate to the fullest. 

6. There are a large number of protection concerns and safety risks and these are growing. Most are 
associated with the enormity of the camp and insecurity that prevails without adequate policing. 
Records of intimate partner violence are increasing sharply, as are concerns about SGBV. 

 

4.3 Coordination 

KEQ 3: Going forward, to what extent is UNHCR able to ensure system-wide protection of all people of 
concern from its current and evolving position in a refugee emergency? 
 
191. UNHCR’s ability to ensure system-wide protection is inextricably linked to its coordination role and the 

coordination system. Throughout the first year of the Rohingya crisis in Bangladesh, UNHCR has not 
been the sole coordinating entity for the refugee response. Instead, UNHCR has been in the 
uncomfortable position of having much of the accountability without the accompanying authority.  

192. As a result, UNHCR has not been able to fulfil its protection mandate in the way that might be expected. 
This is true in both strategic and policy terms, where dialogue with the host state is mediated through 
a tripartite Strategic Executive Group (SEG), and at the operational level where ‘protection 
mainstreaming’ has to be lobbied for rather than it being built in from the outset. 

193. The complicated and ad hoc coordination and leadership arrangements have made decision making 
slower and more difficult. Unpopular decisions are often delayed because the three SEG members 
cannot agree; at an operational level disputes are often elevated to the Heads of Sub Office Group 
(HoSOG), or senior leadership unnecessarily for the same reasons. 

194. Whilst these coordination hurdles have made the operation cumbersome – less efficient and less 
straightforward – it has not compromised the protection of refugees provided by the Government of 
Bangladesh. Yet, with more challenging issues ahead, especially issues of repatriation and basic rights, 
these anomalies need to be resolved. 

4.3.1 Strategic leadership 

195. The strategic leadership in the refugee response has evolved through the course of the first year. 
Initially, it lay with IOM as the hosting agency for the Inter-Sector Coordination Group (ISCG). At the 
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beginning of 2018 a letter from the Emergency Relief Coordinator (ERC) established the Strategic 
Executive Group (SEG), a tripartite group comprising the Resident Coordinator (RC), IOM and UNHCR. 
Each party has equal authority, making this the ultimate leadership by committee arrangement. 

196. Those familiar with the established humanitarian architecture will recognize that this is neither one 
system nor the other. In recent refugee emergencies, UNHCR has implemented the Refugee 
Coordination Model (RCM) where a Refugee Coordinator leads, with sector groups co-chaired by 
UNHCR and either UN agencies or NGOs (or both). Whilst the RCM is relatively recent (established in 
2013), it follows a long-standing precedent of UNHCR leading refugee emergencies.104 In most other 
humanitarian emergencies, the Inter-Agency Standing Committee (IASC) system is put in place. The 
ERC appoints a Humanitarian Coordinator (HC) who is usually the RC. An OCHA office supports the HC 
function and a Humanitarian Country Team is established comprising the major operational UN 
agencies, Red Cross Movement and NGOs. The cluster system organizes technical, sectoral 
coordination.  

197. The SEG–ISCG system is a messy hybrid of these two systems. Leadership is shared, and sector 
leadership is loosely based on the IASC ‘cluster’ model, although the normal global arrangements have 
been adapted. For example, in the ISCG, UNHCR only leads protection; whereas in the global cluster 
system it also leads shelter and camp coordination and management (in the ISCG, IOM has taken this 
role). Moreover, on the ground yet another system de facto exists, with the camp population roughly 
split in half into ‘areas of responsibility’, with UNHCR heading one of these and IOM the other. 

198. The current system has multiple disadvantages. At the leadership level there effectively needs to be 
consensus between IOM, the RC and UNHCR for issues to move forward. Whilst all involved have been 
as pragmatic as possible, there are genuine policy differences that arise from differing mandates. The 
RC is primarily responsible for development and poverty alleviation, both of which are massive issues 
in Bangladesh, beyond the Rohingya crisis. IOM has other relationships with government around 
migration, which is also a major policy issue for the country. UNHCR by contrast is tasked 
internationally with protecting refugees. 

199. These in-built fault lines in the SEG have not yet materialised on issues relating to refugee rights. 
However, as the example of governance cited in Section 4.3.4 makes clear, system-wide refugee 
protection is being impacted by these arrangements. In the absence of agreement at the SEG, there is 
no clear ISCG policy on governance reform. The leadership of the response increasingly recognizes that 
difficult issues get postponed in the absence of agreement.  

200. UNHCR staff assert that the ISCG structure diminishes accountability. In a classic refugee coordination 
model, UNHCR believes the ‘buck stops with them’, whereas in the Bangladesh structure no-one is 
sure who is ultimately responsible for ensuring certain key rights are observed. It is certainly the case 
that the SEG diffuses responsibility – if it is collective decision making then it is also collective 
responsibility. The evaluation concurs with the observation that in a system of collective responsibility, 
it is always more difficult to know who to hold to account. However, it is worth noting that in practice 
there are very few examples in the last decades where agencies have been held to account, and it is 
unclear precisely what this mechanism might be. In reality, issues of accountability have been 
unresolved for humanitarian efforts, and have formed the basis of numerous reforms over recent 
years, including humanitarian reform, the transformative agenda and the Grand Bargain. While the 
evaluation concludes that accountability is diminished within the Bangladesh structure, it is also 
circumspect about what such accountability means in practice. 

                                                           
104 In fact this precedent was established during the Bangladesh Liberation War in 1971 when 10 million people were given 
sanctuary in India.  
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4.3.2 Operational leadership 

201. At the operational decision-making level, there are effectively two coordination systems in place: one 
for the IOM-run camps and one for the camps managed by UNHCR. Straddling the two implementation 
structures is the ISCG system, headed by a senior coordinator and with dedicated sector coordinators. 
In the camps, coordination is largely handled by Camps-in-Charge (CiC) – see below.  

202. Although the HoSOG has made a concerted effort to be pragmatic, the implicit rivalry of a two-headed 
coordination and leadership structure has practical repercussions:  

1) UNHCR and IOM do not participate fully in the sectors led by these respective agencies. 
Interviews for the evaluation revealed clearly that those leading the sectors struggled to get the 
other organization fully involved, participating and implementing the decisions of the sector.  

2) The ISCG is neutered, and therefore working-level decision making is constrained more 
frequently than in either of the established coordination models. Decisions that in most other 
internationally supported emergency contexts would be routinely handled at the cluster or 
sector level are referred to the HoSOG. For instance, there are several examples of where a 
sector has developed a set of standards based on global cluster norms, UNHCR norms or context 
specific norms and then, depending on who is leading the sector, the other ‘competing centre of 
authority’ disagrees (because they have their own institutional set of standards). At this point the 
sector cannot arbitrate and the issue has to be pushed up to the HoSOG.  

3) The balkanization of the camps goes much further than just coordination. In effect these are two 
separate territories divided by an invisible line. With the exception of protection staff to some 
extent, UNHCR staff rarely venture into the ‘IOM camps’ and vice versa. The implications of this 
for policy are obvious. With different standards, different funding modalities, different areas of 
expertise and different partners the result is a difference in the services that refugees receive, 
which poses obvious concerns in terms of equity in access to assistance and protection. 
However, as the camps increasingly stabilize and services become better organized, these 
agency-based territorial differences are bound to become more obvious.  
 

203. The power battle between UNHCR and IOM has at times felt bitter and has affected the work of other 
agencies. NGOs interviewed for this evaluation over time have been at pains to highlight how difficult 
it makes their work. Caught in the feud between the two agencies, NGOs are often in a precarious 
position as they rely on one or the other, or both, for funding and legal status.  

4.3.3 Camp-level coordination (Government of Bangladesh) 

204. Government coordination of the refugee crisis at the camp level rests with the Refugee Relief and 
Repatriation Commissioner (RRRC). This position is based in Cox’s Bazar and is formally part of the 
Ministry of Disaster Management and Relief (MoDMR). In the camps, the RRRC has put in place a 
system of ‘Camp-in-Charge’ (CiC) officials. These are civil servants on a six-month rotation (formerly 
three months) who are in charge of one or several ‘camps’ (there are 23 camps in the Kutapalong 
settlement so strictly speaking these are administrative units). These CiCs are delegated large authority 
– with refugees having limited recourse to any of the Bangladeshi systems, including legal systems, 
except through the CiC. The CiC role is twofold: to coordinate the humanitarian assistance activities 
and to maintain overall law and order in the camp area. In coordinating the provision of relief and 
services, they are the critical interlocutor for the aid agencies, including UNHCR. The RRRC and most 
of the CiCs enjoy a good reputation amongst the humanitarian community. There is a general 
impression that they are hard working and focused on doing the best they can for the refugees.  
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205. The CiC system is yet another layer of coordination. The CiCs call regular meetings with aid actors and 
are responsible for giving permissions and organizing access. The evaluation has witnessed on 
numerous occasions the close cooperation and collaboration between UNHCR and the CiCs, as well as 
other Government officials and technicians. However, it is also the case that the rapid turnover of CiCs, 
especially at the beginning, meant that policy was quite disjointed, with different individuals taking 
different approaches. This has added complexity to how the camps are overall organized, and further 
distanced strategic leadership from the practical day-to-day details. 

4.3.4 Camp-level coordination (governance) 

206. While the CiC system is mostly effective, governance has been and continues to be a serious concern 
in the camps. When the refugees first crossed the border, the Bangladesh Army nominated people to 
be interlocutors. This made practical sense to effectively enable getting information out quickly, 
organizing distributions and relocations, etc. However as the camps consolidated, these interlocutors 
– called Majhis – became the power brokers and gatekeepers, and as their power became entrenched 
people started to complain of abuses.  

 
 

 

Figure 13: Governance in the camps 

207. As Figure 13 illustrates, governance in the camps is multi-layered, but at lower levels is to a large 
degree filtered through the Majhi system, which is itself hierarchical, to refugees. Whilst the CiC is 
formally in charge of camp management and coordination, and the UN agencies and their partners are 
in charge of delivery, the Majhis can manipulate this power to some extent. They control 
communication in both directions, filtering messages about needs and concerns, and developing lists 
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of those eligible for aid. In this sense, their power is doubly concentrated; they both shape the message 
and ensure compliance through control of aid. Over time, a widespread distrust has developed of the 
Majhi system,105 and the refugee population and the aid providers regard the Majhis as increasingly 
unrepresentative and potentially abusive in some instances. The qualitative research for this 
evaluation found that the Majhis have become key power brokers and as they are unpaid tend to use 
this position both for their own benefit and for those in their favour.106 

208. Moving from this unelected system to one where there are committees elected on a regular basis is 
therefore highly desirable. UNHCR has consistently pushed this issue and it has been proven to work 
in the registered camps. The introduction of elected governance in Nayapara took place in June 2018 
with the support of the CiC concerned and army focal point for the area, following best practice 
developed by UNHCR and the RRRC in the registered camps over a number of years (and global good 
practice). This is a significant achievement and lays the ground for future work on good governance 
within the camps. At the time of writing, there were elected community representatives in four camps 
managed by UNHCR. Moreover, the new refugee committees contained female as well as male 
members. This was achieved despite significant opposition from both some Majhis and some 
humanitarian agencies. 

209. This move to elected governance structures has led to disagreements over timing. IOM has argued 
that the transformation should be enacted on a slower time frame. The main reason for this is that 
until very recently, IOM has had to rely on a token system managed by the Majhis to organize their 
distributions. This is because the lack of a systematic registration initially meant there was no 
individualized data about where refugees are or their numbers. In fact this data does exist through the 
earlier UNHCR Family Counting exercise (each household has a unique number, their FCN, and card), 
but because the data-sharing agreement was not signed until July 2018, IOM continued to need the 
Majhis for their distributions. With the data-sharing agreement now in place and the verification 
exercise also being rolled out, it is hoped that governance reform will now be quicker. 

210. Whilst the move to elected (and representative) governance in Nayapara is a major achievement, even 
with the enthusiastic support of other agencies, tackling these reforms in Kutapalong and the other 
camps will be extremely challenging. The resistance and reaction of the Majhis to losing power should 
not be underestimated. The Kutapalong camp has a population of approximately 600,000 people, 
constituting 23 administrative camps. It will make sense for each of these individual administrative 
camps to have committees, but it will also make sense to have some form of representation at a 
strategic level. Refugees should have voice in policymaking (as much as is feasible) as well as in day-
to-day operations. This has proven difficult in other contexts, and with all of the constraints that 
currently exist it will prove difficult in the Rohingya response. This does, however, constitute a priority. 

  

                                                           
105 Qualitative interviews for this study.  
106 Ibid. 



Independent Evaluation of UNHCR’s Emergency Response to the Rohingya Refugees Influx in Bangladesh 

76 
 

4.3.5 Protection coordination 

211. The evidence set out in the preceding sections of this evaluation also shows that the fragmentation of 
protection responsibilities has led to suboptimal coverage. The evaluation concurs that UNHCR could 
not address protection from a non-lead agency position as well as it could have from being the lead 
agency. This conclusion is tempered by the findings that some basic protective elements of site 
management were no better in camps managed by UNHCR than in camps managed by IOM. For 
example, while IOM nominally leads the site management sector, the partners who work on this in the 
camps managed by UNHCR are contracted by UNHCR. This undermines to some extent any clear 
assertion that a UNHCR lead would have automatically delivered a more comprehensive protection 
response, although many elements such as governance reform would have moved faster.  

212. The Bangladesh experience of coordination of protection from a non-lead agency position has many 
lessons to offer UNHCR. The evaluation finds that the effectiveness of protection coordination has 
been influenced by many factors, including fundamental differences in how protection is constructed 
and organized, perceptions and reactions to UNHCR behaviours and approaches, competition among 
agencies and NGOs, UNHCR priorities and approaches in the delivery of this response, and most 
importantly, having to lead on protection from a non-lead agency position. These are described in 
detail below: 

1) The cluster system developed for humanitarian emergencies excluding refugee responses, on 
which the ISCG structure is loosely based, includes a protection cluster, which is usually led by 
UNHCR. The cluster system has developed a set of working practices that include a dedicated 
cluster coordinator and a co-lead, usually an NGO. This structure has been largely replicated in 
the current Rohingya refugee crisis, and the practice of co-leads has been adopted by the other 
sectors in the ISCG. UNHCR has long argued that in a refugee emergency, protection is different, 
and should not be regarded as a sector like others given the specific legal status of refugees in 
the country of asylum (as opposed to other emergencies, where those in need remain nationals). 
Instead, protection should run throughout the response as the organizing principle with one lead 
agency having overall accountability and responsibility to advocate with the host government 
authorities. Discussed at some length in preceding sections, this relates to UNHCR’s mandate and 
is grounded in the way UNHCR executes its accountabilities. Therefore, the starting point of any 
refugee response is their protection, by which UNHCR means the granting of certain rights, 
including civil documentation, access to education, courts, non-refoulement, etc. 
 

2) Faced with a refugee situation operating with a hybrid coordination mechanism, UNHCR changed 
the name of the protection sector to a working group in an attempt to emphasize the difference 
between protection and the other sectors. The Protection Working Group (PWG) is led by the 
Head of Protection for UNHCR (with no co-lead), and UNHCR argues that as protection is central 
to any refugee response, this coordination group holds a different status. A good example of how 
this has been implemented by UNHCR was the development of the first Joint Response Plan 
(JRP), with its dedicated section on the protection of refugees at the front of the document (as 
outlined in Section 4.2.5). Despite these efforts by UNHCR, the status of the PWG as somehow 
different and integral has been largely – in practice – rejected. Selected actors, NGOs in 
particular, continue to lobby for a dedicated coordinator and for a co-lead. Efforts to bring other 
sectors into a way of thinking that starts with refugee rights has not been hugely successful. To 
some extent, humanitarian actors understand this is important, but in practice do not make it a 
priority. 
 

3) It has been speculated that the reason that refugee protection has not been practically accorded 
special status is a lack of experience and exposure by many humanitarian workers. The last 
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decades of humanitarian response have seen many natural hazard disasters and many internal 
conflicts with internal displacement. A generation of humanitarian workers have grown up used 
to a way of doing things based on the cluster system and have not been exposed to the unique 
legal and political challenges associated with a refugee crisis. Following the Disasters Emergency 
Committee (DEC) evaluation in late 2017, a powerful open letter from two former heads of the 
International Council of Voluntary Agencies (ICVA) set these issues out, arguing that UNHCR’s 
special mandate was being compromised by this lack of knowledge in the wider humanitarian 
community. This evaluation concurs that it is ridiculous to expect UNHCR to abide by the 
conventions of a coordination system designed for non-refugee responses in an anomalous and 
ad hoc system, especially when they are the UN agency mandated with refugee protection and 
the UN architecture for refugee responses has been rejected and compromised, in highly unusual 
circumstances. 
 

4) Nevertheless, there is a need for UNHCR to bring others with it, if it is to fulfil its protection 
mandate. It needs allies, and in such a large-scale crisis it needs a way of amplifying its own 
efforts. There are two main reasons why UNHCR was less successful at bringing others along in 
this particular response: 
 

 First, its history with Rohingya refugees is complex and not always positive. Section 3.1 
covers both the 1978 and the 1992 mass movements and the subsequent push back of these 
populations against their will. In both previous repatriations, UNHCR was seen as complicit 
and not able to protect refugees’ rights. More recently, the perception for many on the 
outside of the organization has been that UNHCR only cared about the ‘registered refugees’ 
and did not help the much larger population outside of their camps. There was a 
misperception that UNHCR ‘cared more’ about ‘their’ refugees and were doing nothing to 
help people in a much worse condition who were also fleeing violence and persecution. In 
fact, this was not the case. If anything, the opposite was true; UNHCR had fallen out with the 
Government of Bangladesh over trying to claim refugee rights for this population, with its 
Representative being asked to leave the country in 2012. Following that incident, it was 
decided that it might offer the Rohingya greater protection by not highlighting their plight, as 
identifying them might lead to their expulsion. After the UMN national strategy was issued in 
2014, UNHCR was trying quietly to gain permission to be involved again, something that only 
changed in 2017 after the big influx. The downside of this quiet diplomacy, however, was 
that other humanitarian actors and donors did not see UNHCR as having a major profile on 
the Rohingya prior to the mass influx. This led many to question initially if UNHCR was only 
getting involved because of the high profile of a major emergency. 
 

 The second reason was the attitude of UNHCR staff, especially towards partners and other 
international agency colleagues. Convinced from the outset of its right to lead a refugee 
response, and aggrieved that this was not the situation, UNHCR took the position that it 
occupied the moral high ground. This manifested itself in what was widely perceived as 
frequent lecturing of other humanitarian agencies and colleagues on how they should be 
working, as well as a certain secrecy or intransigence when it came to their own operations. 
This evaluation heard numerous examples of UNHCR reportedly ‘being difficult’ – not sharing 
information or not following agreed processes, for example, at sectoral level. Whilst UNHCR 
staff had perfectly good – and often legitimate – reasons for behaving in this manner, it 
simply did not build the required reservoir of goodwill.   

 
213. An account of the relocations to the new extension camps illustrates this second point. UNHCR did not 

follow the agreed procedures at the ISCG for allocating space to new facilities in their spillover 
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relocation camp (camp 4 extension). They did not involve the sector coordinators in making decisions 
about which partners could run these services. However, when the relocations actually happened the 
UNHCR movement went relatively smoothly – people had shelters to move to, food rations and 
functioning services (a comparable relocation that was organized by another agency following ISCG 
procedures did not go as smoothly). 

214. Whilst UNHCR did a good job for the refugees, they struggled to gain the trust and goodwill of some 
sector leads and sector agencies in an operational context characterized by competition, inter-agency 
politics, and different ways of working.  While UNHCR’s operational delivery and protection leadership 
were widely recognized and appreciated in many corners, its proclivity to often insist on doing things 
its own way and to ‘go it alone’ if necessary had real-world consequences: when concerns and 
suspicions regarding the registration emerged following its launch (see Section 4.2.2), UNHCR lacked 
allies and support for its position within the inter-agency community. 

215. Despite the appropriateness of relying on the international UN architecture for refugee responses, 
UNHCR should acknowledge the potential for future situations where the organization is constrained, 
and possibly not in the lead. The international climate for asylum and refugee rights has hardened, 
with even traditionally liberal states such as the US and Europe becoming intolerant. This will limit the 
space for UNHCR to protect refugee rights and may lead to states seeing its leadership as undesirable. 

216. This will require a degree of adaptation from the organization, both immediately and should crises 
occur in the future where UNHCR is constrained, either in terms of coordination structures or 
leadership. The logical arguments for a UNHCR sole protection lead are clear, but there will be times 
when logic alone is not enough. The Bangladesh example is also sobering because UNHCR cannot rely 
on a sympathetic international response community – its humanitarian fellow agencies did not rush to 
install UNHCR as lead despite a widespread rhetorical recognition of its protection mandate. The 
competitive nature of funding, the need to have government permission to operate, as well as the 
inexperience of some humanitarian workers all added up to a willingness to go with whatever system 
was in place and not challenge it.  There may also have been an element of distrust in UNHCR itself for 
the reasons outlined above. 

217. It is worth noting that the Government of Bangladesh has publicly reiterated on numerous occasions 
its commitment not to forcibly repatriate the Rohingya as it did in 1978 and 1994, even though up to 
this point UNHCR has not been the sole lead agency. Nevertheless, forced returns, and the advocacy 
and negotiations around that, may be the biggest danger built into the current coordination structure, 
as a result of a fragmented UN approach that has not stood behind UNHCR’s mandate until now. 
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Summary of findings: Coordination 

1. The coordination architecture has negatively affected the work of UNHCR. It is anomalous and as a 
result inefficient. The competing centres of authority inherent within the system are disabling and 
dysfunctional. Whilst the heads of agencies have tried to be pragmatic, on areas where there are policy 
differences the shared leadership makes these difficult to resolve and creates delays. There is also a 
danger within the system that compromises on refugee rights may take place. 

2. Protection coordination has suffered from the flaws within the wider system. It has not managed to 
be central to the response, despite the best efforts of UNHCR. The expectation that the Protection 
Working Group (PWG) should be configured like a cluster, given the anomalous nature of the system 
and the rejection of the UN architecture for refugees, is wrong. However, UNHCR also needs to 
strengthen the soft skills necessary for coordinating in situations of ambiguity: this is essential for 
building alliances and implementing a protection agenda in such cases. 

 

4.4 Durable solutions 

KEQ 4: To what extent have mid/long-term protection perspectives been given due consideration in the 
design and delivery of the operational response by UNHCR to avoid the creation of dependencies and 
ensure a solutions orientation? 
 
218. UNHCR has had a clear focus on achieving durable solutions for refugees from the beginning of the 

current Rohingya crisis, as evidenced in its early strategic documents. This can be seen both in the early 
involvement of the World Bank and in the statements of the High Commissioner and other senior 
officials. It is also in line with recent policy developments such as the 2016 New York Declaration and 
the Comprehensive Refugee Response Framework (CRRF) that call for burden sharing and long-term 
perspectives. 

219. For UNHCR, ‘durable solutions’ has traditionally meant either voluntary return in safety and dignity, 
resettlement to a third country, or integration into host countries. The organization immediately 
considered – as is nearly always the case in such situations – how to ensure that voluntary return could 
be facilitated if conditions in Myanmar became conducive, by documenting people’s place of origin, 
and by starting a dialogue with the Government of Myanmar. UNHCR has insisted since the beginning 
of this current crisis that people should have a right to return if the conditions are right. This was 
evidenced by an early (late October 2017) mission by the Assistant High Commissioner for Protection 
travelling to the region to explore opportunities for the eventual sustainable return of the refugees. 

220. The organization has also been forward looking about ensuring the camps were durable in the medium 
term. Recognizing at an early stage that even if return was well organized it would take considerable 
time, UNHCR has invested in medium-term infrastructure (e.g. for CiC office buildings, faecal sludge 
treatment plant, access roads, etc.) and prioritized safety and public health. This is commendable. 
UNHCR still has work to do on this front. Whilst its engagement with international and financial 
institutions has been swift and well managed, it has done less with national authorities and has yet to 
properly engage civil society or local actors. This will be imperative in the next phase. 
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4.4.1 UNHCR has contributed to building a durable camp 

221. Whilst any durable solution will involve a resolution of citizenship rights, senior officials within the Asia 
Pacific Bureau recognized early on that the population might be in the camps for a significant period 
of time. A December 2017 mission report by the Deputy Director for Asia Pacific reflects that the 
Kutapalong settlement was effectively a city in the making, and the planning needed to be in line with 
this reality.  

222. In other words, there was early recognition within UNHCR that Kutapalong would effectively become 
a city. Accordingly, UNHCR promptly took the critical decision to run a main arterial road through the 
camp, and engaged the Bangladesh Army to do this. The ‘army road’ has become a major enabler of 
access and arguably allowed for much of the subsequent upgrading and improvement that has been 
made. There is also good evidence that UNHCR has pushed the boundaries of semi-permanency 
whenever it could. 

223. From the outset of the response, the Government of Bangladesh stated that the country would host 
the Rohingya on temporary humanitarian grounds. There is considerable domestic resistance to long-
term hosting of the refugees given the development challenges Bangladesh faces, although the 
country is also justifiably proud of its decision to offer temporary refuge. This led to the initial policy 
stance that nothing could be constructed that was ‘permanent’, in practice meaning a ban on any 
concrete structures or infrastructure designs that might endure. Over time, the Government has 
responsibly given permission for some exceptions to this edict, faced with the reality of Myanmar’s 
intransigence and the inability of the global order to find a political solution. UNHCR has consistently 
lobbied for more land, and as additional land became available has tried (with partners) to plan sites 
that have more space, more access and better facilities, and that will be more liveable in in the medium 
term. 

224. As a result of the monsoon preparedness, the Government has responsibly made exceptions to the 
ban on concrete and UNHCR, IOM and WFP have been upgrading drainage, culverts, pathways and 
access roads with sturdier materials, including concrete. Since the beginning of 2018, the sectors and 
UNHCR has also been pushing for more permanent solutions to a range of key infrastructures. There 
are currently six trials for large-scale solutions to faecal sludge management. A ‘water master plan’ is 
also currently being designed (together with the relevant ministries) that will involve sinking deep wells 
and pumping water into a series of eventually connected networks serving the large camp site. With 
the allocation of new land to relocate those most at risk of landslide during the monsoon, UNHCR and 
the shelter sector also discussed with the RRRC a semi-permanent shelter design that involves concrete 
pillars. Taken together, these measures may help move forward medium-term infrastructures, should 
the situation necessitate this approach. This upgrading work looks set to continue so long as the 
resources and political space exist. It is to date a clear demonstration that UNHCR and the other 
significant response agencies were and are thinking of medium-term necessities, in close coordination 
with the Government, even if the political desire to return refugees remains predominant for 
Bangladesh – and also the international community and UNHCR, provided conditions are right. 

225. UNHCR has contributed to policy and strategic planning for some forms of development planning from 
the outset. UNHCR dedicated a senior development adviser in Cox’s Bazar in late 2017 to explore 
solutions that might facilitate economic inclusion of the refugees. In April 2018, UNHCR together with 
OCHA helped organize a side meeting on the Rohingya refugee crisis at the World Bank’s annual Spring 
meetings. Bangladesh and the World Bank publicly affirmed during these meetings that the 
Government of Bangladesh would access the new IDA 18 refugee and local community sub-window. 
The World Bank announced in late June that the IDA grant would be close to a half a billion dollars for 
health, education and multi-sector support. Whilst it now appears that World Bank money will be 
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exclusively for the humanitarian response and not for local communities (at the wish of the 
Government), this is a clear demonstration of UNHCR and others seeking to involve development 
actors in potential protracted refugee crises at an early stage. 

4.4.2 While these steps are in the right direction, current prospects for safe economic 
inclusion remain limited 

226. When the Rohingya are asked about their concerns for the future, besides the current situation in 
Myanmar, the two predominant issues are self-reliance and right to education. In Table 4 the 
qualitative work for this evaluation shows that concerns about self-reliance are the most commonly 
expressed of all concerns, with others including safety and aid. There is evidence that people are being 
driven into increasingly risky and illegal behaviour when employment cannot be accessed easily. 

227. The experience of the refugees left behind after the 1992 influx is indicative of the challenges that 
might be faced by the Rohingya in the coming years. Often forgotten in the mass influx, and formerly 
characterized as somehow ‘doing better’ than the UMN, many of these people lived in the registered 
camps for 27 years prior to this latest crisis. In a focus group discussion, the current chair of the refugee 
committee said that they feel as though they have been living in an open prison. ‘UNHCR protected us 
but forgot to develop us’, the evaluation was told. They have largely grown up without any formal 
education, without citizenship and for many, without hope.  

228. The Government’s refusal to allow the Bangladesh curriculum or a formal or informal education to be 
taught has led to a situation where there is effectively no formal education for the hundreds of 
thousands of school age children. The education sector in a recent assessment report estimated 
500,000 children are in need of education in the area occupied by the refugees, of which 375,000 are 
Rohingya. Forty per cent of children are not attending any kind of learning facility.107 

229. For most refugees, the current income-generating options are to get cash for work in the camps or to 
offer their labour at below market rates in areas close to the camps. This has led to tensions with the 
host communities, with numerous reports and media articles suggesting that day rates in the informal 
sector have been negatively affected for the poorest locals by cheap Rohingya labour. The WFP 
Refugee Emergency Vulnerability Assessment (REVA) conducted in November 2017 offered the first 
proper data on refugee employment. Whilst new arrivals at that point had the lowest rates of 
employment, those who had arrived a year earlier were in many cases benefiting from similar rates to 
the host population. The latest figures from the MSNA, whilst not exactly comparable, suggest that a 
lot of people have sources of income (see Figure 14). 

230. Although low-paid, non-skilled casual labour is likely to be the main source of income for refugees, the 
restrictions on employment and the glut of available labour have driven many into risker forms of 
income generation. 

                                                           
107 Joint Education Needs Assessment: Rohingya Refugee in Cox’s Bazar (June 2018) 
https://reliefweb.int/sites/reliefweb.int/files/resources/cxb_jena_assessment_report-180607.pdf 
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Figure 14: Livelihoods and work for the refugees. The REVA (top) covered up to November 2017;  
the MSNA (lower half of graphic) is from June 2018. 

4.4.3 Negative coping strategies are on the rise, the environmental impact has been high, 
and host–refugee community tensions remain 

231. Whilst statistics do not exist on this issue, it is widely reported in the media that there has been a large 
increase in drug smuggling associated with the refugee influx. The press reports that sales of 
Methamphetamine (yaba) in both Myanmar and Bangladesh have risen, and although the scale of this 
rise should be treated with caution, it is clearly a concern in Bangladesh.108 With refugees desperate 
for sources of income it is certainly a risk that they may be easily exploitable by drug traffickers. Since 
the beginning of the year the Government of Bangladesh has cracked down on drug traffickers, 
operating a ‘shoot-to-kill’ policy that has seen 157 people killed so far.109  

232. Such extreme negative coping strategies is also manifest in the rise in child marriage, second marriages 
and women being trafficked into commercial sex work.110 The MSNA also highlights the high levels of 
debt that are being accrued in lieu of regular income. However, the political space to allow people to 
work in the formal economy is slim. Propelled by better health and education, lower vulnerability and 
an economic boom, Bangladesh – the largest least developed country (LDC) in terms of population and 
economic size – looks likely to leave the LDC category by 2024.111 Bangladesh as a whole nevertheless 

                                                           
108 This Al Jazeera article is an in-depth look at the pressures refugees are under and recruitment into the drug trade: 
https://www.aljazeera.com/indepth/features/carry-yaba-survive-rohingya-bangladesh-meth-trade-180818115319992.html 
109See for instance: https://thediplomat.com/2018/07/bangladeshs-crossfire-doctrine/ and 
https://www.theguardian.com/world/2018/may/25/bangladeshs-philippines-style-drugs-war-creating-atmosphere-of-terror 
110 See BBC and numerous other news outlets: https://www.bbc.co.uk/news/av/world-asia-42144635/rohingya-refugees-forced-
into-sex-work 
111 https://www.un.org/development/desa/en/news/policy/leaving-the-ldcs-category-booming-bangladesh-prepares-to-
graduate.html  

https://www.aljazeera.com/indepth/features/carry-yaba-survive-rohingya-bangladesh-meth-trade-180818115319992.html
https://thediplomat.com/2018/07/bangladeshs-crossfire-doctrine/
https://www.theguardian.com/world/2018/may/25/bangladeshs-philippines-style-drugs-war-creating-atmosphere-of-terror
https://www.bbc.co.uk/news/av/world-asia-42144635/rohingya-refugees-forced-into-sex-work
https://www.bbc.co.uk/news/av/world-asia-42144635/rohingya-refugees-forced-into-sex-work
https://www.un.org/development/desa/en/news/policy/leaving-the-ldcs-category-booming-bangladesh-prepares-to-graduate.html
https://www.un.org/development/desa/en/news/policy/leaving-the-ldcs-category-booming-bangladesh-prepares-to-graduate.html
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continues to have development needs and Cox’s Bazar particularly so. An ISCG assessment in May 2018 
found: 

Even before the influx, one in five households had poor food consumption patterns much higher 
than the national average. On average, 33% live below the poverty line and 17% below extreme 
poverty line. 38 per cent of the local population is vulnerable to food insecurity, of which 12.5 
per cent are considered highly vulnerable. Food production in the district is scarce, leading to 
increased household expenditures on food and economic vulnerability overall.112  

Figure 15: Relations between refugees compared with their relations with the host community 

233. As can be seen from recent MSNA data in Figure 15, relations between the refugees and their 
neighbours are already quite distant, meaning the opportunity to build harmony through proximity is 
unlikely. With the refugee population now outnumbering the local population by two to one, the 
resentment and hostility may increase.  

234. The region hosting the refugees already had a significant level of underdevelopment and was in need 
of a major effort to bring it in line with the rest of the country; and with the additional issues outlined 
above – not to mention the strain on services and infrastructure – the development bill is likely to be 
higher again. The environmental impact of the refugees has been even more catastrophic. More than 
2,000 hectares of national forest reserve have been denuded,113 with even the roots of trees pulled up 
for firewood. Careful environmental protection and investment over the last 20 years has been 
effectively wiped out in under a year.  

4.4.4 Efforts to date to strengthen durable solutions 

235. UNHCR has done a good job in technically ensuring the work done in the refugee settlements is robust. 
These practical, operational elements of the durable solutions agenda have been carried out in 
exemplary fashion. The same is true for the international architecture, with early involvement of the 
World Bank.  

236. The SEG and the Resident Coordinator in particular, have set up a series of studies around key issues 
that will shape the medium-term future of the refugees. These are being variously supported and 
implemented by UNDP, UNHCR, UNICEF, IOM, WFP, WHO, FAO, UN Women and UNFPA, and are 
looking at the social, political and economic aspects of the refugee and host situation. A political 
judgment was made within the SEG and the UN Country Team that the results of these studies should 
inform the next iteration of the UN Joint Response Plan, and that this should wait until after the 
December elections in Bangladesh when any recommendations would be less politically sensitive. 

                                                           
112 Support to Bangladesh Host Communities and Institutions in the Joint Response Plan for the Rohingya Humanitarian Crisis , 
ISCG, May 2018. 
113 Ibid. 
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Current aid efforts are ongoing to show solidarity with the host communities. Twenty-five per cent of 
the JRP was earmarked for work with host communities and there are plans across the board, for 
livelihoods, services, environmental restoration and water and sanitation. Good work has already been 
done, but clearly this needs to be at a different level to mitigate the impact of the refugees. UNHCR, 
UNDP and others continue endeavouring to push the Government of Myanmar to create conducive 
conditions for return, by allowing the agency access to affected areas of Rakhine State amongst other 
measures. 

237. In terms of the longer-term political fixes to the Rohingya refugee crisis, however, the picture is not so 
rosy. Locally, the refugees are perceived as increasing poverty through unfair wage labour 
competition; nationally, they are viewed as connected to crime and prone to radicalization. Mark 
Bowden, in his recent ODI article114 reported that when he spoke to local journalists at the beginning 
of 2018, ‘they were at pains to point out that the idea that there had been a welcoming local community 
to greet the arrivals was false’. Further, ‘Cox’s Bazar has a long history of drug smuggling and people 
trafficking from Myanmar, and the Rohingyas’ [sic] precarious legal status has left them open to 
exploitation by criminals, businessmen and political elites. The Rohingya have been used to undercut 
local labour rates, rig elections, facilitate land grabbing and act as drug mules.’  

238. In the meantime, as local frustration grows and with the increase in press coverage of drug trafficking 
that prompted the clampdown referenced above, the situation will likely become more and more 
precipitous for the refugees.  

239. These factors are likely to be used by the Government as further evidence for a quick return, and 
development projects will not mitigate these factors.  

240. The convergence of these various factors – local resentment, national ambivalence, criminality born 
of necessity, and potential radicalization and resentment born of frustration – do not add up to a great 
deal of hope. With returns already being pushed hard ahead of elections, the future looks bleak. The 
hope until now has been that the Government might be more willing to discuss the long term after the 
elections, but the reverse is looking increasingly likely. With the elections over, the Government might 
severely step up its action towards repatriation. There is no doubt this would be against the will of the 
refugees unless significant changes for the better take place in Rakhine State. As with the crises in 1978 
and 1992, this will present tremendous challenges for UNHCR. Similar to the situation in 1992, the 
Government initially decided against ‘facilitating return’ unless it is entirely voluntary; but how long 
can this line hold? 

241. Ultimately, the durable solution to the Rohingya refugee crisis is a political solution. But it must not be 
repatriation at any cost because history shows us where that leads – neither a solution, nor durable. 
UNHCR has not shown itself adept at navigating these stormy political waters in the last year. 
Throughout the first year, UNHCR has not had a permanent Representative for Bangladesh, and the 
organization’s inability to appoint one of sufficient stature has been greeted with disbelief by most 
other aid actors. They feel it signals a lack of seriousness by the organization.  

242. Now that a Representative has been appointed, there is a need to boost the capacity of the Dhaka 
office to engage politically. As noted in the introduction to this section, a multi-stakeholder, whole-of-
society approach means involving civil society and building alliances with a range of organizations 
inside and outside government. Whilst the UNHCR senior protection staff in Dhaka have been 
contributing to the strategic efforts outlined across this report, they are not the right number or profile 

                                                           
114 ‘Special Feature: Rohingya Refugees in Bangladesh: The Humanitarian Response’, Humanitarian Exchange 73, October 
2018, https://odihpn.org/wp-content/uploads/2018/10/HE-73_web.pdf  
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for this work. The team needs people who are trusted by the highest level of government and the 
space and resources for this work.  

Summary of findings: Durable solutions 

1. UNHCR built consideration on solutions into its response from the outset. The focus on identity, the 
work to ensure right of return, the MoU signed with UNDP and the Government of Myanmar, the 
proposed Solidarity Approach with the People of Rakhine State, and the consistent push to upgrade 
facilities and services are all indicators of a solutions orientation, as is the early involvement of the 
World Bank. 

2. There are major challenges for solutions in the future. The restrictions on freedom of movement, self-
reliance and right to education are all major risks to the Rohingya wellbeing and increasingly driving 
them into illegal and negative coping strategies. The lack of education may be an even greater long-
term threat, including for Myanmar.  

3. The political environment for continued hosting of the refugees appears to have hardened over the 
course of the evaluation. Whilst UNHCR alone cannot change this, it has built neither the political 
contacts nor the wider civil society alliances needed to counter the hard-line voices. As the prospect 
of forced or involuntary repatriation grows, the organization urgently needs to boost its Dhaka 
capacity and standing. 
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5 Conclusions 

 
243. The first year of the Rohingya refugee response has gone reasonably well given the nature and scale 

of the emergency. Massive numbers of refugees arrived distressed and in a physically weakened state.   
The massive risks of disease in overcrowded camps, prone to floods and landslides, were contained 
and there has been no elevated mortality. The provision of basic relief supplies and gradual 
establishment of services in the two main camps have stabilized what could otherwise easily have been 
a massive humanitarian catastrophe.  

244. UNHCR played a strong and important role in achieving these results and has delivered a highly 
effective operational response in the first year. These achievements were made despite UNHCR not 
being the lead agency115 and having to grapple with a difficult coordination system, in which 
accountability was shared among multiple agencies. Whilst UNHCR has not been the only actor, it 
rapidly upscaled its operations to provide huge amounts of shelter, water, sanitation and 
infrastructure to respond to the most urgent needs of the population. It has also enlarged the 
protection space and access to protection services in unusual and challenging circumstances, achieving 
positive outcomes that few could have predicted at the outset. These include building more durable 
infrastructure in the camps and bringing in the World Bank at an early stage to support public services. 

245. Although the response has been strong, this does not mean things are ideal. The camps are 
overcrowded (probably the densest living conditions on earth) due to limited land available for the 
settlement of the Rohingya refugees, and the risk of disease outbreaks associated with insanitary 
conditions remain unacceptably high. The near total dependence on food aid and relief leaves the 
population vulnerable to funding, logistics or political changes and may increase the sense of 
hopelessness and helplessness in the camps.  

246. The protection environment is precarious. Whilst identity and legal documentation is secured in 
theory, and a registration process is ongoing, in practice the fear of forced repatriation has affected 
the number of people participating in the verification exercise. There is limited freedom of movement, 
no access to formal Bangladesh public education, no access to justice and no legal right to work. 
Protection services are also less than ideal: coverage is patchy and referral systems are hampered by 
the fragmented management and coordination of aid provision. Community-based protection systems 
have gained strength, but this takes time to build. 

247. The overall UN coordination and leadership arrangements for the Rohingya response have been 
messy. Historical precedent meant that IOM was in charge before the influx, and an ad hoc 
coordination mechanism based loosely on the IASC ‘cluster’ system is currently in place. At the 
beginning of 2018, a Strategic Executive Group (SEG), led by the Resident Coordinator, IOM and UNHCR 
with participation from other UN agencies (WFP, UNICEF, UNFPA, UN Women, FAO, WHO), ICRC, 
donors, representatives of development partners and NGO representatives, was established to 
manage the response at Dhaka level. Leadership arrangements have worked through goodwill and 
pragmatism but remain unwieldy and have made it more difficult for UNHCR to fulfil its protection 
mandate.   

248. UNHCR has been less effective in terms of the politics and policy of solutions. As a result of UNHCR not 
having had a permanent Representative in place in Dhaka during the first year, it has not progressed 
its relationship with the Government of Bangladesh as much as needed in this emergency situation. 
Bangladesh has generously sheltered a million people fleeing what experts consider as constituting 

                                                           
115 In large-scale refugee situations UNHCR is normally the lead, and since 2013 this has been codified as the Refugee 
Coordination Model (RCM). 
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genocide, but now finds itself stuck with the long-term consequences. This is against a backdrop of the 
country’s own development, migration and climate change challenges. Absorbing an extra one million 
people is not popular, despite 7% GDP growth and tremendous progress in lifting people out of 
poverty. 

249. Bangladesh is not a signatory to the 1951 Refugee Convention. Nor is it the case that states that are 
signatories necessarily convey these rights – in fact they are more often honoured only in the breach. 
Refugee protection is a process of realism and pragmatic negotiation; trying to secure the best that 
one can, given that the act of asylum is already generous. In this situation, the position of UNHCR is 
uniquely important to support the Government of Bangladesh, and arguably where such a convoluted 
and constrained structure does make a difference. With a clear lead role, UNHCR is in the best position 
to negotiate with the host state and get the best possible deal for the refugees. And because it has no 
other concerns – refugees are core and what defines UNHCR – it will negotiate exclusively on their 
behalf with a view to finding solutions.  

250.  Bangladesh urgently needs solutions to the Rohingya refugee crisis that can work politically, 
economically and justly. Without these the Government will increasingly look to precipitous return. 
UNHCR can be a useful adviser and ally to the Government, but it needs to deploy a greater level of 
expertise and high-level clout, both to build confidence and trust with all interlocutors in government, 
as well as to find solutions that work on all these fronts. The space for this conversation needs to be 
created sooner rather than later, and requires a strategy from UNHCR about how it will support the 
Government in policy terms, and the steps and staffing this will entail. 
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6 Recommendations 

The recommendations below are based on observations of the evaluation team during four staggered visits 
to the field over a 10-month period. They identify key internal systemic policies and processes that should 
be reviewed to address gaps and challenges in the field for the Rohingya emergency as well as other future 
emergencies. These include how it positions itself in a crowded field, how it asserts and safeguards its 
protection mandate, how it chooses to build alliances and share responsibilities with others, and how it 
exercises its core accountability for the protection of refugees in a more open, collaborative operational 
space.                         

A. UNHCR in Bangladesh (UNHCR Bangladesh and Regional Bureau for Asia Pacific) 

1. Leadership and coordination: UNHCR, as the internationally mandated agency for refugee protection, 
should advocate to become the single lead agency for the Rohingya refugee response in Bangladesh 
(Regional Bureau for Asia Pacific). This implies: 

 A streamlined ISCG structure is put in place to promote a single management line throughout the 
response, ensuring clear lines of accountability, communication, and mainstreaming of 
protection within all sectors. 
 

 The Protection Working Group assumes an enhanced role to ensure that protection remains at 
the heart of the response and is better mainstreamed across technical sectors.   
 

 Where possible, the current sector leadership arrangements are retained. UNHCR should not 
seek to assume leadership of every sector, but rather retain ‘best placed’ technical agencies and 
NGOs as sectoral leads, in line with the new approach elaborated in the Global Compact for 
Refugees.  
 

 UNHCR should work with UN leadership, INGOs and government counterparts to develop a 
mechanism for joint policy development and the setting of strategic directions.   

 
2. Strengthened Country Office: The Dhaka office should be reinforced with skilled policy and protection 

staff to collaborate with the Government of Bangladesh and senior UN leadership to chart options and 
consider and determine decisions in the coming years for the longer-term wellbeing of the Rohingya 
people. Assuming that the first recommendation is brought to bear, agency-level accountability vis-à-
vis the Government will remain in Dhaka, and UNHCR will need to adjust accordingly. Such efforts 
would only reinforce, not detract from the operational decision making, which should remain centred 
in Cox’s Bazar.  

a. In Dhaka, the roles of protection/senior protection officers should be distinct from those of 
policy officers. The former bring technical, legal and operational skills; the latter bring context-
specific policy understanding and expertise with crafting advocacy messages and products. 
Specifically, the team recommends hiring senior staff in the Dhaka office who speak Bangla and 
are experienced and comfortable with navigating the Government and translating policy 
positions in both directions. UNHCR has such staff globally and should consider ways in which 
similar expertise can be deployed in Bangladesh. 
 

b. If UNHCR assumes the lead agency role, the expectations to maintain a high level of delivery 
during the transition will likely increase.  UNHCR implemented a range of measures and policies 
during the first year of the emergency to recruit and deploy high-quality staff that can work in a 
dedicated, committed manner over shorter periods of time.  In the post-emergency phase, as 
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standard assignments are intended for longer periods of time, and options for family life if 
based in Cox’s Bazaar remain limited, UNHCR will have to continue to deploy creative and 
effective means of attracting and retaining high calibre staff to ensure the quality of delivery as 
per the first year. 

 
3. Advocacy for livelihoods opportunities: UNHCR Bangladesh should consider drawing on lessons 

learned from other operations where it was successful with temporary or time-bound economic 
inclusion opportunities. While the long-term vision for the Rohingya should continue to be their safe 
and voluntary return to Myanmar, and citizenship rights; in the short term, creative options to enable 
temporary livelihoods, even in selected occupations, will go a long way in reducing harm and 
protecting refugees.  

B. UNHCR regionally (Regional Bureau of Asia Pacific and UNHCR Bangladesh and Myanmar Country 
Offices) 

4. Repatriation advocacy: Repatriation and sustainable reintegration in Myanmar are the ultimate desire 
of the Rohingya, albeit only under the right conditions where their minimum rights and security are 
guaranteed (UNHCR Myanmar). This is the duty of the Myanmar Government, and regional and 
international powers need to bring influence to bear on Myanmar to ensure they meet their 
obligations.  UNHCR must continue to advocate with all parties to respect obligations under 
international law, including upholding the principle of non-refoulement. 

5. Integrating a historical perspective in future planning: UNHCR can better draw on its long history and 
understanding of complex refugee crises to help the Rohingya response in the years ahead. A 
review/synthesis should be commissioned (Evaluation Service) to condense the important points from 
previous responses, develop possible scenarios for the years ahead and make them relevant and 
accessible to front-line and HQ staff in ways they can actively improve the operation. 

C. Lessons from the Rohingya response for the wider organization 

6. Humanitarian imperative to respond: The strategic decision made by the senior-most leadership of 
UNHCR was to send a clear and unequivocal message to all staff to focus on delivery in Bangladesh 
even when the mandate and coordination arrangements were unclear. While agency politics and 
issues related to coordination continued to cause friction and tensions for staff operating in 
Bangladesh, UNHCR was able to gain ground and build trust, as well as deliver a strong response for 
the affected Rohingya population as a result of this decision. In future responses, UNHCR should be 
prepared to respond as it did in Bangladesh even in situations where the mandate and coordination 
arrangements are not clear (Senior Management). By demonstrating its commitment to refugees, 
regardless of the organization’s leadership position, UNHCR enhances its ability to protect and 
advocate on behalf of people of concern. This means a ‘front foot forward’ posture, or ‘no regrets’ 
policy. 

7. Senior emergency leadership: All L3 emergencies should have a priority representation system in place 
whereby senior managers can be rotated in quickly for up to a year if appointments are proving 
difficult. This should include, but not be limited to HQ staff (Senior Management).   

8. Preparedness systems: There is a need to rethink early warning systems in complex political 
environments (DESS).  After the 2016 influx, the organization arguably should have been on higher 
alert. UNHCR’s early warning system, the HALEP, should be internally reviewed to see whether it can 
be improved based on the experience of Myanmar, or whether additional measures are needed. 

9. At the global level, UNHCR has led the evolution of international approaches to refugee protection, 
including what this might mean in the overall humanitarian architecture. The recently adopted Global 
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Compact for Refugees will require UNHCR to work with new models of partnership, to share space 
with other agencies, and to apply comprehensive, solutions-oriented responses from the outset of 
emergencies.  The Bangladesh response has served to highlight the underlying tensions as well as 
opportunities with ways of working that the organization is unfamiliar with in refugee settings, 
particularly when these approaches pose a challenge to conventional and strongly held notions of 
UNHCR’s accountability to people of concern and fidelity to its mandate to protect. Three key areas of 
recommendation emerge from the Bangladesh experience which can be translated to other 
operations:  

 Managing shared spaces: The success of the Global Compact for Refugees will largely depend on 
UNHCR’s ability to share space, build partnerships, and encourage other, better placed agencies 
to contribute to a comprehensive response. UNHCR should actively incentivize a culture of 
collaboration and partnerships. This will involve defining areas where active collaboration can 
and should be sought, and ensuring these areas are communicated throughout (UNHCR Senior 
Leadership). In particular, deeper complementarities with UNICEF, UNFPA and UN Women for 
responses in the future would benefit UNHCR. 
 

 Building alliances:  UNHCR would benefit from cultivating a broad alliance and network of 
partners (operational and more broadly) for refugee operations that have a durable 
understanding of how best to achieve protection outcomes, and is based on an appreciation for 
different roles, perspectives, and sources of leverage of various actors (UNHCR Senior 
Management). 
 

 Revising the Refugee Coordination Model: UNHCR should therefore re-examine the Refugee 
Coordination Model to ensure its applicability in complex new circumstances, with a focus on 
how to balance UNHCR’s mandated accountabilities with the contributions of others (UNHCR 
Senior Management).  The timing may be opportune: with work ongoing to revisit the IASC 
‘cluster’ system and the entire UN in-country planning framework, this is a good moment for 
UNHCR to reconsider its engagement in both refugee and IDP emergencies and place itself at the 
centre of new systems and modes of engagement.  

 
10. UNHCR’s overall protection response has been, on the whole, strategically sound and nimble to course 

correct as new challenges or gaps emerged.  Four areas of recommendation emerge from the Rohingya 
response, particularly in the way reviews, data and strategic monitoring can enhance decision 
making, that could be replicated/considered for other operations: 

 Review operational protection risks early and externally:  UNHCR should, as in the case of 
Bangladesh, undertake protection audits to ensure that the basics of physical protection – i.e. 
lights, locks, and gender-safe and segregated toilets – are covered (DESS/DPSM/DIP).  This should 
become standard practice in the first six months in every L3 response.       
 

 Balancing community-based protection and case management: It is not a case of either/or, but 
emergencies of a certain size and complexity should assume that community-based protection 
needs to be established early on, including examining the availability and capacity of local service 
providers from the outset. Bangladesh should be studied for good practice that can be replicated 
elsewhere. 
 

 Impact/outcome indicators for protection: Impact and outcome indicators for protection 
programming could be developed at a global and regional level, and systems to gather, use and 
share this data should be developed for ease of roll-out early in any emergency (DIP). The 
protection sector should be able to demonstrate its reach and effectiveness beyond numbers of 
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consultations, or numbers of facilities. This may have to be done in collaboration with UNICEF, 
UNFPA and UN Women as key actors in global protection implementation. 
 

 Use of representative surveys to monitor protection: Data collection and sharing systems used 
by UNHCR in the Bangladesh response were exemplary. The lessons from using statistically 
representative sampling and household surveys should be learned and disseminated within the 
organization (DPSM). Such surveys and data collection systems should be ready to implement 
straight away in any new L3 response; systems for transparently and quickly sharing this data 
should also be developed, taking into account protection and privacy concerns. 

 


