

[image: ]	ANNEX A – CALENDAR OF ACTIVITIES                  
                           ITB.2021/SOP/SCU/ITB/012 FOR CONCRETE PAVEMENT IN VIOUS RVS IN KP

	S. No.
	Description
	Tentative period

	1.
	Advertisement of the ITB NO. 2021/SOP/SCU/ITB/011
	23/09/2021 – 10/10/2021

	2.
	Receiving of Suppliers inquiries and questions related to the ITB
	23/09/2021 – 03/10/2021

	3.
	Q/Answer sheet will be sent to all concerned or posted on UNHCR website
	04/10/2021

	4.
	Deadline of submission of Bids by suppliers
	10/10/2021

	5.
	Opening of Bids by the Bid Opening Committee (BOC)
	11/10/2021 –12/10/2021

	6.
	Technical and Financial Evaluation of the bids 
	12/10/2021 – 17/10/2021

	7.
	Approval of award of the FA agreement Contract by a COC
	18/10/2021 – 20/10/2021

	8.
	Preparation/Issuance of contract/PO
	25/10/2021



Please note: The above dates are tentative and may vary from actual dates
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